
 10,170.21

647991001CONTRACT ID:

PROJECT: RMC - A00213969

CONTRACT:

06254006

PROJECTED AMOUNT: $624,654.00

CONTRACTOR:

HIGHWAY: IH0010

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

ROSS SA ENTERPRISE LLC

John Serna, P.E.

JEFFERSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/20/2025AWARD DATE:

ESTIMATE PERIOD:

0014

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/10/2025

06/04/2025

ESTIMATE PAID:

 365

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/01/2025

$634,824.21

CONTRACT:

09/01/2026

AWARD AMOUNT: $622,654.00

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

09/14/2026

00/00/0000

 100.00

$0.00 $1,151,207.13 $1,151,207.13 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,151,207.13 $1,151,207.13 

$0.00 $0.00 $0.00 

$0.00 $1,151,207.13 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,151,207.13 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 365

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/01/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAITING AE ACCEPTA 12

WORK ACCEPTED 17

WORK COMPLETED 1

09/01/2026  1 WORK COMPLETED

09/02/2026  1 AWAITING AE ACCEPTANCE

09/03/2026  1 AWAITING AE ACCEPTANCE

09/04/2026  1 AWAITING AE ACCEPTANCE

09/05/2026  1 AWAITING AE ACCEPTANCE

09/06/2026  1 AWAITING AE ACCEPTANCE

09/07/2026  1 AWAITING AE ACCEPTANCE

09/08/2026  1 AWAITING AE ACCEPTANCE

09/09/2026  1 AWAITING AE ACCEPTANCE

09/10/2026  1 AWAITING AE ACCEPTANCE

09/11/2026  1 AWAITING AE ACCEPTANCE

09/12/2026  1 AWAITING AE ACCEPTANCE

09/13/2026  1 AWAITING AE ACCEPTANCE

09/14/2026  1 WORK ACCEPTED

09/15/2026  1 WORK ACCEPTED

09/16/2026  1 WORK ACCEPTED

09/17/2026  1 WORK ACCEPTED

09/18/2026  1 WORK ACCEPTED

09/19/2026  1 WORK ACCEPTED

09/20/2026  1 WORK ACCEPTED

09/21/2026  1 WORK ACCEPTED

09/22/2026  1 WORK ACCEPTED

09/23/2026  1 WORK ACCEPTED

09/24/2026  1 WORK ACCEPTED

09/25/2026  1 WORK ACCEPTED

09/26/2026  1 WORK ACCEPTED

09/27/2026  1 WORK ACCEPTED

09/28/2026  1 WORK ACCEPTED

09/29/2026  1 WORK ACCEPTED

09/30/2026  1 WORK ACCEPTED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647991001PROJECT CONTROLRMC - A00213969

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0075 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  75.000  0.000  71.00  71.00

0080 05007033 000 MOBILIZATION (EMERGENCY) EA  1,000.000  5.000  0.000  2.00  2,000.00

0085 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  7,870.000  5.000  0.000  70.00  550,900.00

0090 05057001 000 TMA (STATIONARY) DAY  1.000  130.000  0.000  182.00  182.00

0135 05407011 000 TERMINAL ANCHOR SECTION ADJUSTMENT EA  1.000  1.000  0.000  1.00  1.00

0145 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  2,500.000  2.000  0.000  7.00  17,500.00

0170 05447002 000 GUARDRAIL END TREATMENT (MOVE & RESET) EA  1.000  2.000  0.000  2.00  2.00

0180 05447008 000 GUARDRAIL END TRTMNT(RETRO)(STEEL POST) EA  2,000.000  1.000  0.000  7.00  14,000.00

0195 05447011 000 GDRL END TRTMT(RETRO W/O HEAD)(WD POST) EA  2,000.000  1.000  0.000  1.00  2,000.00

0206 05457010 CRASH CUSH ATTEN (INSTL)(R)(N)(TL3) EA  10,170.210  0.000  1.000  3.00  30,510.63

FOR CSJ: 0739-02-162

0220 06587037 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BI) EA  1.000  10.000  0.000  4.00  4.00

0225 06587038 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BR) EA  1.000  2.000  0.000  11.00  11.00

0230 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  27.000  3,750.000  0.000  3,416.00  92,232.00

0245 07707004 000 REPLACE SHORT RADIUS SYS (TL-2) EA  1.000  10.000  0.000  28.00  28.00

0250 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  500.000  75.000  0.000  49.00  24,500.00

0255 07707007 000 REPLACE STEEL POST W/O CONC FND EA  500.000  4.000  0.000  11.00  5,500.00

0260 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  250.000  40.000  0.000  126.00  31,500.00

0265 07707009 000 REPLACE STEEL POST W/ CONC FND EA  500.000  4.000  0.000  26.00  13,000.00

0270 07707010 000 REALIGN POSTS EA  0.250  500.000  0.000  170.00  42.50

0275 07707011 000 REPAIR OF TERMINAL ANCHORS POSTS EA  1.000  5.000  0.000  8.00  8.00

0280 07707012 000 REPLACE TERMINAL ANCHOR POSTS EA  100.000  4.000  0.000  51.00  5,100.00

0285 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA  3,000.000  50.000  0.000  46.00  138,000.00

0290 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  800.000  20.000  0.000  22.00  17,600.00

0295 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  1.000  750.000  0.000  299.50  299.50

0300 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  1.000  130.000  0.000  37.00  37.00

0305 07707018 000 REPLACE BLOCKOUT EA  100.000  150.000  0.000  274.00  27,400.00

0310 07707019 000 REPAIR STEEL POST WITH BASE PLATE EA  150.000  5.000  0.000  1.00  150.00

0315 07707020 000 RESET SGT IMPACT HEAD EA  100.000  15.000  0.000  13.00  1,300.00

0320 07707021 000 REPLACE SGT OBJECT MARKER EA  1.000  15.000  0.000  8.00  8.00

0325 07707023 000 REPLACE SGT CABLE ASSEMBLY EA  1.000  15.000  0.000  21.00  21.00

0330 07707024 000 REPLACE SGT STRUT EA  1.000  20.000  0.000  6.00  6.00

0345 07717007 000 REPLACE POSTS (TL-4)(TRINITY) EA  1.000  200.000  0.000  851.00  851.00

0350 07717010 000 CABLE SPLICE / TURNBUCKLE (TL-4) EA  200.000  5.000  0.000  3.00  600.00

0360 07717014 000 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA  1,000.000  15.000  0.000  5.00  5,000.00

0365 07717016 000 REPLACE CABLE (TL-4) LF  50.000  100.000  0.000  26.00  1,300.00

0370 07717018 000 CHECK / RE-TENSION CABLE (TL-4) EA  1,000.000  30.000  0.000  72.00  72,000.00

0415 07747073 000 REPAIR (QUAD)(N)(M) LF  250.000  60.000  0.000  30.67  7,667.50

0420 07747074 000 REPLACE (QUAD)(N)(M) EA  25,000.000  2.000  0.000  3.00  75,000.00

0425 07787001 000 CONCRETE RAIL REPAIR (IN-KIND) LF  50.000  100.000  0.000  19.00  950.00

0430 50107001 000 PEDESTRIAN BARRIER (FURN & INSTALL) LF  50.000  100.000  0.000  157.50  7,875.00

0435 50107002 000 PEDESTRIAN BARRIER (REMOVE & REINSTALL) LF  50.000  100.000  0.000  121.00  6,050.00

Category Subtotal $1,151,207.13
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647991001RMC - A00213969PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047006 000 REMOV CONC (RIPRAP) SY  50.000  5.000  0.000  0.000  0.00

0065 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  50.000  10.000  0.000  0.000  0.00

0070 04517049 000 RETROFIT RAIL (TY T131RC) LF  25.000  50.000  0.000  0.000  0.00

0095 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  50.000  10.000  0.000  0.000  0.00

0100 05407003 000 MTL THRIE-BEAM GD FEN (TIM POST) LF  50.000  1.000  0.000  0.000  0.00

0105 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,000.000  2.000  0.000  0.000  0.00

0110 05407006 000 MTL BEAM GD FEN TRANS (TL2) EA  100.000  2.000  0.000  0.000  0.00

0115 05407007 000 MTL BEAM GD FEN TRANS (T101) EA  200.000  1.000  0.000  0.000  0.00

0120 05407008 000 MTL BEAM GD FEN TRANS (T6) EA  100.000  1.000  0.000  0.000  0.00

0125 05407009 000 MTL W-BEAM GD FEN ADJUSTMENT LF  100.000  1.000  0.000  0.000  0.00

0130 05407010 000 MTL THRIE-BEAM GD FEN ADJUSTMENT LF  100.000  1.000  0.000  0.000  0.00

0140 05407012 000 TRANSITION ADJUSTMENT EA  1.000  2.000  0.000  0.000  0.00

0150 05407027 000 MTL BM GD FEN (LONG SPAN SYSTEM) EA  1.000  4.000  0.000  0.000  0.00

0155 05407028 000 MTL BM GD FEN TRANS (31"-28") EA  480.000  1.000  0.000  0.000  0.00

0160 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  10.000  40.000  0.000  0.000  0.00

0165 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  1.000  4.000  0.000  0.000  0.00

0175 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  1.000  2.000  0.000  0.000  0.00

0185 05447009 000 GUARDRAIL END TRTMNT(RETRO)(WOOD POST) EA  2,000.000  1.000  0.000  0.000  0.00

0190 05447010 000 GDRL END TRMT(RETRO W/O HEAD)(STL POST) EA  2,000.000  1.000  0.000  0.000  0.00

0200 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  800.000  1.000  0.000  0.000  0.00

0205 05457010 000 CRASH CUSH ATTEN (INSTL)(R)(N)(TL3) EA  5,000.000  1.000  0.000  0.000  0.00

0210 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  1.000  10.000  0.000  0.000  0.00

0215 06587020 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BR) EA  1.000  2.000  0.000  0.000  0.00

0235 07707002 000 REPLACE RAIL ELEMENT (THRIE-BEAM) LF  50.000  1.000  0.000  0.000  0.00

0240 07707003 000 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA  1.000  10.000  0.000  0.000  0.00

0335 07717005 000 REPLACE POSTS (TL-4)(GIBRALTAR) EA  50.000  200.000  0.000  0.000  0.00

0340 07717006 000 REPLACE POSTS (TL-4)(NU-CABLE) EA  1.000  200.000  0.000  0.000  0.00

0355 07717012 000 REPAIR CONCRETE FOUNDATION (TL-4) EA  1,000.000  2.000  0.000  0.000  0.00

0375 07717020 000 REPLACE POST HARDWARE (TL-4) EA  100.000  20.000  0.000  0.000  0.00

0380 07747005 000 REPLACE (SMTC) WIDE EA  25,000.000  2.000  0.000  0.000  0.00

0385 07747006 000 REPAIR (SMTC) WIDE LF  100.000  40.000  0.000  0.000  0.00

0390 07747011 000 REPLACE (QUAD - ELITE) WIDE EA  100.000  2.000  0.000  0.000  0.00

0395 07747012 000 REPAIR (QUAD - ELITE) WIDE LF  50.000  60.000  0.000  0.000  0.00

0400 07747036 000 REPLACE (TAU-M) NARROW EA  5,000.000  1.000  0.000  0.000  0.00

0405 07747037 000 REPAIR (TAU-M) NARROW LF  100.000  30.000  0.000  0.000  0.00

0410 07747038 000 REPAIR (TAU-M BAY) NARROW EA  500.000  10.000  0.000  0.000  0.00

0440 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0445 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

0450 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0455 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $1,151,207.13
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  71.000  71.00 75.00

05007033 000 EA  1,000.000MOBILIZATION (EMERGENCY)  2.000  2,000.00 5.00

05037001 000 DAY  7,870.000PORTABLE CHANGEABLE MESSAGE SIGN  70.000  550,900.00 5.00

05057001 000 DAY  1.000TMA (STATIONARY)  182.000  182.00 130.00

05407011 000 EA  1.000TERMINAL ANCHOR SECTION ADJUSTMENT  1.000  1.00 1.00

05407015 000 EA  2,500.000DOWNSTREAM ANCHOR TERMINAL SECTION  7.000  17,500.00 2.00

05447002 000 EA  1.000GUARDRAIL END TREATMENT (MOVE & RESET)  2.000  2.00 2.00

05447008 000 EA  2,000.000GUARDRAIL END TRTMNT(RETRO)(STEEL POST)  7.000  14,000.00 1.00

05447011 000 EA  2,000.000GDRL END TRTMT(RETRO W/O HEAD)(WD POST)  1.000  2,000.00 1.00

05457010 EA  10,170.210CRASH CUSH ATTEN (INSTL)(R)(N)(TL3)  3.000  30,510.63 0.00

FOR CSJ: 0739-02-162

06587037 000 EA  1.000INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BI)  4.000  4.00 10.00

06587038 000 EA  1.000INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BR)  11.000  11.00 2.00

07707001 000 LF  27.000REPLACE RAIL ELEMENT (W-BEAM)  3,416.000  92,232.00 3,750.00

07707004 000 EA  1.000REPLACE SHORT RADIUS SYS (TL-2)  28.000  28.00 10.00

07707006 000 EA  500.000REPLACE TIMBER POST W/O CONC FND  49.000  24,500.00 75.00

07707007 000 EA  500.000REPLACE STEEL POST W/O CONC FND  11.000  5,500.00 4.00

07707008 000 EA  250.000REPLACE TIMBER POST W/ CONC FND  126.000  31,500.00 40.00

07707009 000 EA  500.000REPLACE STEEL POST W/ CONC FND  26.000  13,000.00 4.00

07707010 000 EA  0.250REALIGN POSTS  170.000  42.50 500.00

07707011 000 EA  1.000REPAIR OF TERMINAL ANCHORS POSTS  8.000  8.00 5.00

07707012 000 EA  100.000REPLACE TERMINAL ANCHOR POSTS  51.000  5,100.00 4.00

07707013 000 EA  3,000.000REM OBSOLETE GET & REPL W/ SGT  46.000  138,000.00 50.00

07707015 000 EA  800.000REPL SINGLE GDRAIL TERM IMPACT HEAD  22.000  17,600.00 20.00

07707016 000 LF  1.000REPLACE SINGLE GDRAIL TERMINAL RAIL  299.500  299.50 750.00

07707017 000 EA  1.000REPLACE SINGLE GDRAIL TERMINAL POST  37.000  37.00 130.00

07707018 000 EA  100.000REPLACE BLOCKOUT  274.000  27,400.00 150.00

07707019 000 EA  150.000REPAIR STEEL POST WITH BASE PLATE  1.000  150.00 5.00

07707020 000 EA  100.000RESET SGT IMPACT HEAD  13.000  1,300.00 15.00

07707021 000 EA  1.000REPLACE SGT OBJECT MARKER  8.000  8.00 15.00

07707023 000 EA  1.000REPLACE SGT CABLE ASSEMBLY  21.000  21.00 15.00

07707024 000 EA  1.000REPLACE SGT STRUT  6.000  6.00 20.00

07717007 000 EA  1.000REPLACE POSTS (TL-4)(TRINITY)  851.000  851.00 200.00

07717010 000 EA  200.000CABLE SPLICE / TURNBUCKLE (TL-4)  3.000  600.00 5.00

07717014 000 EA  1,000.000REPR OR REPLC CABLE BARR TERM SEC(TL-4)  5.000  5,000.00 15.00

07717016 000 LF  50.000REPLACE CABLE (TL-4)  26.000  1,300.00 100.00

07717018 000 EA  1,000.000CHECK / RE-TENSION CABLE (TL-4)  72.000  72,000.00 30.00

07747073 000 LF  250.000REPAIR (QUAD)(N)(M)  30.670  7,667.50 60.00

07747074 000 EA  25,000.000REPLACE (QUAD)(N)(M)  3.000  75,000.00 2.00

07787001 000 LF  50.000CONCRETE RAIL REPAIR (IN-KIND)  19.000  950.00 100.00

50107001 000 LF  50.000PEDESTRIAN BARRIER (FURN & INSTALL)  157.500  7,875.00 100.00

50107002 000 LF  50.000PEDESTRIAN BARRIER (REMOVE & REINSTALL)  121.000  6,050.00 100.00
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$1,151,207.13TOTAL ITEM EARNINGS TO DATE


