
 259,794.00

647994001CONTRACT ID:

PROJECT: RMC - A00213972

CONTRACT:

02250401

PROJECTED AMOUNT: $259,524.00

CONTRACTOR:

HIGHWAY: IH0040

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

BK FIELD OPERATIONS LLC

Clint Harms, P.E.

POTTER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/28/2025AWARD DATE:

ESTIMATE PERIOD:

0019

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/19/2025

02/27/2025

ESTIMATE PAID:

 555
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/25/2025

$519,318.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $259,524.00

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 76.03

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 79.31

$13,992.00 $397,866.50 $411,858.50 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$13,992.00 $397,866.50 $411,858.50 

$0.00 $0.00 $0.00 

$13,992.00 $411,858.50 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $397,866.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 555

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/25/2025

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1



CONTRACT ID 647994001 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5ESTIMATE 0019

WORK PERFORMED THIS PERIOD

RMC - A00213972 647994001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  1.000 $2.00 2.000  30.00 28.00

0065 05057001 TMA (STATIONARY)000 DAY  1.000 $3.00 3.000  35.00 300.00

0080 07717003 REPLACE POSTS (TL-3)(TRINITY)000 EA  1.000 $10.00 10.000  10.00 30.00

0085 07717005 REPLACE POSTS (TL-4)(GIBRALTAR)000 EA  190.000 $4,750.00 25.000  480.00 1,000.00

0090 07717007 REPLACE POSTS (TL-4)(TRINITY)000 EA  190.000 $2,470.00 13.000  811.00 1,000.00

0095 07717009 CABLE SPLICE / TURNBUCKLE (TL-3)000 EA  1.000 $3.00 3.000  3.00 20.00

0100 07717010 CABLE SPLICE / TURNBUCKLE (TL-4)000 EA  1.000 $2.00 2.000  30.00 330.00

0120 07717014 REPR OR REPLC CABLE BARR TERM SEC(TL-4)000 EA  3,375.000 $6,750.00 2.000  49.00 40.00

0140 07717018 CHECK / RE-TENSION CABLE (TL-4)000 EA  1.000 $2.00 2.000  89.00 200.00

$13,992.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647994001PROJECT CONTROLRMC - A00213972

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  14.000  14.000  30.00  30.00

0065 05057001 000 TMA (STATIONARY) DAY  1.000  150.000  150.000  35.00  35.00

0075 07717001 000 REPLACE POSTS (TL-3)(GIBRALTAR) EA  1.000  15.000  15.000  18.00  18.00

0080 07717003 000 REPLACE POSTS (TL-3)(TRINITY) EA  1.000  15.000  15.000  10.00  10.00

0085 07717005 000 REPLACE POSTS (TL-4)(GIBRALTAR) EA  190.000  500.000  500.000  480.00  91,200.00

0090 07717007 000 REPLACE POSTS (TL-4)(TRINITY) EA  190.000  500.000  500.000  811.00  154,090.00

0095 07717009 000 CABLE SPLICE / TURNBUCKLE (TL-3) EA  1.000  10.000  10.000  3.00  3.00

0100 07717010 000 CABLE SPLICE / TURNBUCKLE (TL-4) EA  1.000  30.000  300.000  30.00  30.00

0110 07717012 000 REPAIR CONCRETE FOUNDATION (TL-4) EA  1.000  10.000  10.000  3.00  3.00

0120 07717014 000 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA  3,375.000  20.000  20.000  49.00  165,375.00

0130 07717016 000 REPLACE CABLE (TL-4) LF  2.500  500.000  500.000  389.00  972.50

0135 07717017 000 CHECK / RE-TENSION CABLE (TL-3) EA  1.000  100.000  100.000  3.00  3.00

0140 07717018 000 CHECK / RE-TENSION CABLE (TL-4) EA  1.000  100.000  100.000  89.00  89.00

Category Subtotal $411,858.50

647994001RMC - A00213972PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 06587031 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA  1.000  300.000  300.000  0.000  0.00

0105 07717011 000 REPAIR CONCRETE FOUNDATION (TL-3) EA  1.000  10.000  10.000  0.000  0.00

0115 07717013 000 REPR OR REPLC CABLE BARR TERM SEC(TL-3) EA  1.000  10.000  10.000  0.000  0.00

0125 07717015 000 REPLACE CABLE (TL-3) LF  0.100  100.000  100.000  0.000  0.00

 0.00Category Subtotal

647994001RMC - A00213972PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

0145 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0150 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $411,858.50
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  30.000  30.00 14.00

05057001 000 DAY  1.000TMA (STATIONARY)  35.000  35.00 150.00

07717001 000 EA  1.000REPLACE POSTS (TL-3)(GIBRALTAR)  18.000  18.00 15.00

07717003 000 EA  1.000REPLACE POSTS (TL-3)(TRINITY)  10.000  10.00 15.00

07717005 000 EA  190.000REPLACE POSTS (TL-4)(GIBRALTAR)  480.000  91,200.00 500.00

07717007 000 EA  190.000REPLACE POSTS (TL-4)(TRINITY)  811.000  154,090.00 500.00

07717009 000 EA  1.000CABLE SPLICE / TURNBUCKLE (TL-3)  3.000  3.00 10.00

07717010 000 EA  1.000CABLE SPLICE / TURNBUCKLE (TL-4)  30.000  30.00 30.00

07717012 000 EA  1.000REPAIR CONCRETE FOUNDATION (TL-4)  3.000  3.00 10.00

07717014 000 EA  3,375.000REPR OR REPLC CABLE BARR TERM SEC(TL-4)  49.000  165,375.00 20.00

07717016 000 LF  2.500REPLACE CABLE (TL-4)  389.000  972.50 500.00

07717017 000 EA  1.000CHECK / RE-TENSION CABLE (TL-3)  3.000  3.00 100.00

07717018 000 EA  1.000CHECK / RE-TENSION CABLE (TL-4)  89.000  89.00 100.00

$411,858.50TOTAL ITEM EARNINGS TO DATE


