
 4,800.00

647999001CONTRACT ID:

PROJECT: RMC - A00213977

CONTRACT:

08250203

PROJECTED AMOUNT: $461,836.20

CONTRACTOR:

HIGHWAY: US0377

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

TRP INFRASTRUCTURE SERVICES, LLC

Sarah Horner, P.E.

ERATH

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/28/2025AWARD DATE:

ESTIMATE PERIOD:

0006

10/02/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/19/2025

08/21/2025

ESTIMATE PAID:

 77
-14.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 03/30/2026

$466,636.20

CONTRACT:

09/01/2026

AWARD AMOUNT: $462,595.20

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

07/10/2026

07/10/2026

 100.00

$0.00 $368,582.17 $368,582.17 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $368,582.17 $368,582.17 

$0.00 $0.00 $0.00 

$0.00 $368,582.17 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $368,582.17 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 63

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 07/10/2026

03/30/2026

03/30/2026

 63

 0

 63

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAITING FINAL DOCU 30

09/01/2026  1 AWAITING FINAL DOCUMENTATION

09/02/2026  1 AWAITING FINAL DOCUMENTATION

09/03/2026  1 AWAITING FINAL DOCUMENTATION

09/04/2026  1 AWAITING FINAL DOCUMENTATION

09/05/2026  1 AWAITING FINAL DOCUMENTATION

09/06/2026  1 AWAITING FINAL DOCUMENTATION

09/07/2026  1 AWAITING FINAL DOCUMENTATION

09/08/2026  1 AWAITING FINAL DOCUMENTATION

09/09/2026  1 AWAITING FINAL DOCUMENTATION

09/10/2026  1 AWAITING FINAL DOCUMENTATION

09/11/2026  1 AWAITING FINAL DOCUMENTATION

09/12/2026  1 AWAITING FINAL DOCUMENTATION

09/13/2026  1 AWAITING FINAL DOCUMENTATION

09/14/2026  1 AWAITING FINAL DOCUMENTATION

09/15/2026  1 AWAITING FINAL DOCUMENTATION

09/16/2026  1 AWAITING FINAL DOCUMENTATION

09/17/2026  1 AWAITING FINAL DOCUMENTATION

09/18/2026  1 AWAITING FINAL DOCUMENTATION

09/19/2026  1 AWAITING FINAL DOCUMENTATION

09/20/2026  1 AWAITING FINAL DOCUMENTATION

09/21/2026  1 AWAITING FINAL DOCUMENTATION

09/22/2026  1 AWAITING FINAL DOCUMENTATION

09/23/2026  1 AWAITING FINAL DOCUMENTATION

09/24/2026  1 AWAITING FINAL DOCUMENTATION

09/25/2026  1 AWAITING FINAL DOCUMENTATION

09/26/2026  1 AWAITING FINAL DOCUMENTATION

09/27/2026  1 AWAITING FINAL DOCUMENTATION

09/28/2026  1 AWAITING FINAL DOCUMENTATION

09/29/2026  1 AWAITING FINAL DOCUMENTATION

09/30/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647999001PROJECT CONTROLRMC - A00213977

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  1.000  1.000  0.000  0.97  0.97

0062 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  80.000  0.000  60.000  82.00  6,560.00

0065 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  90.000  0.000  40.00  40.00

0070 06667022 000 REFL PAV MRK TY I (W)8"(SLD)(060MIL) LF  0.600  3,088.000  0.000  6,984.00  4,190.40

0075 06667288 000 TY I HIGH PERF PM (W)6"(BRK)(060MIL) LF  0.300  17,223.000  0.000  13,860.00  4,158.00

0080 06667291 000 TY I HIGH PERF PM (W)6"(SLD)(060MIL) LF  0.300  680,366.000  0.000  567,655.00  170,296.50

0085 06667300 000 TY I HIGH PERF PM (Y)6"(BRK)(060MIL) LF  0.300  61,727.000  0.000  38,360.00  11,508.00

0090 06667303 000 TY I HIGH PERF PM (Y)6"(SLD)(060MIL) LF  0.300  618,992.000  0.000  462,966.00  138,889.80

0095 06727002 000 REFL PAV MRKR TY I-C EA  3.500  614.000  0.000  1,171.00  4,098.50

0100 06727004 000 REFL PAV MRKR TY II-A-A EA  3.500  12,860.000  0.000  8,240.00  28,840.00

Category Subtotal $368,582.17

647999001RMC - A00213977PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0105 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

0110 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $368,582.17
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  1.000MOBILIZATION  0.970  0.97 1.00

05037001 000 DAY  80.000PORTABLE CHANGEABLE MESSAGE SIGN  82.000  6,560.00 0.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  40.000  40.00 90.00

06667022 000 LF  0.600REFL PAV MRK TY I (W)8"(SLD)(060MIL)  6,984.000  4,190.40 3,088.00

06667288 000 LF  0.300TY I HIGH PERF PM (W)6"(BRK)(060MIL)  13,860.000  4,158.00 17,223.00

06667291 000 LF  0.300TY I HIGH PERF PM (W)6"(SLD)(060MIL)  567,655.000  170,296.50 680,366.00

06667300 000 LF  0.300TY I HIGH PERF PM (Y)6"(BRK)(060MIL)  38,360.000  11,508.00 61,727.00

06667303 000 LF  0.300TY I HIGH PERF PM (Y)6"(SLD)(060MIL)  462,966.000  138,889.80 618,992.00

06727002 000 EA  3.500REFL PAV MRKR TY I-C  1,171.000  4,098.50 614.00

06727004 000 EA  3.500REFL PAV MRKR TY II-A-A  8,240.000  28,840.00 12,860.00

$368,582.17TOTAL ITEM EARNINGS TO DATE


