
648000001CONTRACT ID:

PROJECT: RMC - A00213979

CONTRACT:

08254011

PROJECTED AMOUNT: $1,040,367.26

CONTRACTOR:

HIGHWAY: SH0121

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

AIMS COMPANIES

Justin Thomey, P.E.

TARRANT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0012

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/23/2025

08/07/2025

ESTIMATE PAID:

 355

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/06/2025

$1,040,367.26

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,041,335.26

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 97.26

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

09/26/2026

09/26/2026

 9.14

$0.00 $95,047.01 $95,047.01 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $95,047.01 $95,047.01 

$0.00 $0.00 $0.00 

$0.00 $95,047.01 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $95,047.01 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 355

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 09/26/2026

10/06/2025

10/06/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648000001PROJECT CONTROLRMC - A00213979

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  400.000  66.000  0.000  10.00  4,000.00

0075 05057003 000 TMA (MOBILE OPERATION) DAY  150.000  520.000  0.000  224.00  33,600.00

0080 07357003 000 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) MI  42.000  5,311.980  0.000  473.06  19,868.52

0085 07357037 000 DEBRIS REMOVAL (ENTRANCE/EXIT RAMPS) MI  41.000  3,077.460  0.000  275.19  11,282.79

0090 07357049 000 DEBRIS REMOVAL (DIRECT CONNECTOR) MI  55.000  1,099.440  0.000  39.86  2,192.30

0100 07387001 000 CLEANING / SWEEPING (CENTER MEDIAN) MI  110.000  818.260  0.000  67.54  7,429.40

0105 07387025 000 CLEANING / SWEEPING (OUTSIDE MAIN LANE) MI  140.000  970.840  0.000  102.72  14,380.80

0115 07387070 000 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP) MI  130.000  692.460  0.000  17.64  2,293.20

Category Subtotal $95,047.01

648000001RMC - A00213979PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05007033 000 MOBILIZATION (EMERGENCY) EA  500.000  10.000  0.000  0.000  0.00

0070 05057001 000 TMA (STATIONARY) DAY  200.000  24.000  0.000  0.000  0.00

0095 07357072 000 DEBRIS REMOVAL (SPOT DEBRIS) MI  100.000  200.000  0.000  0.000  0.00

0110 07387049 000 CLEANING / SWEEPING (FRONTAGE ROAD) MI  200.000  240.480  0.000  0.000  0.00

0120 07387091 000 CLEANING / SWEEPING (DIRECT CONNECTOR) MI  139.000  178.920  0.000  0.000  0.00

0125 07387103 000 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  110.000  327.720  0.000  0.000  0.00

0130 07387104 000 CLEANING / SWEEPING (SPOT) MI  100.000  200.000  0.000  0.000  0.00

0135 07387105 000 CLEANING / SWEEPING (HANDWORK) SY  2.000  26,212.980  0.000  0.000  0.00

0140 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -968.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $95,047.01
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  400.000MOBILIZATION (CALLOUT)  10.000  4,000.00 66.00

05057003 000 DAY  150.000TMA (MOBILE OPERATION)  224.000  33,600.00 520.00

07357003 000 MI  42.000DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES)  473.060  19,868.52 5,311.98

07357037 000 MI  41.000DEBRIS REMOVAL (ENTRANCE/EXIT RAMPS)  275.190  11,282.79 3,077.46

07357049 000 MI  55.000DEBRIS REMOVAL (DIRECT CONNECTOR)  39.860  2,192.30 1,099.44

07387001 000 MI  110.000CLEANING / SWEEPING (CENTER MEDIAN)  67.540  7,429.40 818.26

07387025 000 MI  140.000CLEANING / SWEEPING (OUTSIDE MAIN LANE)  102.720  14,380.80 970.84

07387070 000 MI  130.000CLEANING / SWEEPING(ENTRANCE/EXIT RAMP)  17.640  2,293.20 692.46

$95,047.01TOTAL ITEM EARNINGS TO DATE


