
 68,546.43

648001001CONTRACT ID:

PROJECT: RMC - A00213980

CONTRACT:

03254211

PROJECTED AMOUNT: $1,185,370.60

CONTRACTOR:

HIGHWAY: FM0907

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

LUCANIA CONTRACTORS LLC

Jesus A. Noriega, P.E.

HIDALGO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

03/27/2025AWARD DATE:

ESTIMATE PERIOD:

0016

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/09/2025

03/05/2025

ESTIMATE PAID:

 221
 57.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/12/2025

$1,253,917.03

CONTRACT:

08/01/2026

AWARD AMOUNT: $1,183,370.60

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 124.86

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 93.50

$16,238.92 $1,113,622.60 $1,129,861.52 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($42,592.00)($42,592.00)

$0.00 $0.00 $0.00 

$16,238.92 $1,156,214.60 $1,172,453.52 

$0.00 $0.00 $0.00 

$16,238.92 $1,172,453.52 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,156,214.60 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$42,592.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 44

 44

C. O. ADJUSTED DAYS:

 221

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/12/2025

00/00/0000

 120

 57

 177

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

OTHER - SEE RMRKS 21

SATURDAY 5

SUNDAY 5

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00213980 648001001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0155 04647011 RC PIPE (CL III)(48 IN)000 LF  350.000 $2,100.00 6.000  380.00 405.00

0165 04657003 MANH (COMPL)(PRM)(60IN)000 EA  11,100.000 $22,200.00 2.000  3.00 1.00

0365 96017001 MATERIAL ON HAND DOL  1.000 -$8,061.08-8,061.080  0.00 1,000.00

$16,238.92TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648001001PROJECT CONTROLRMC - A00213980

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047011 000 REMOV CONC (DRIVEWAYS) SY  20.000  181.000  0.000  134.00  2,680.00

0065 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  19.000  186.000  0.000  186.00  3,534.00

0070 01047015 000 REMOV CONC (CURB RAMP) SY  25.000  54.000  0.000  48.00  1,200.00

0075 01047017 000 REMOV CONC (CURB & GUTTER) LF  11.000  621.000  0.000  621.00  6,831.00

0080 01047019 000 REMOV CONC (GUTTER) LF  10.000  254.000  0.000  254.00  2,540.00

0085 02477085 000 FL BS (CMP IN PLC)(TY E GR 4) (8") SY  32.000  207.000  0.000  206.92  6,621.44

0090 03107004 000 PRIME COAT (MC-30) GAL  9.000  175.000  0.000  166.50  1,498.50

0095 03417043 000 D-GR HMA TY-D PG64-22 TON  255.000  150.000  0.000  149.14  38,030.70

0100 03417082 000 TACK COAT GAL  9.000  88.000  0.000  60.00  540.00

0105 03547052 000 PLANE ASPH CONC PAV(3") SY  12.000  872.000  0.000  870.22  10,442.64

0110 04007008 000 CUT & RESTORE ASPH PAVING SY  65.000  1,544.000  0.000  1,509.44  98,113.60

0115 04007010 000 CEM STABIL BKFL CY  58.000  2,583.000  0.000  2,579.92  149,635.36

0120 04017001 000 FLOWABLE BACKFILL CY  200.000  16.000  0.000  11.00  2,200.00

0125 04027001 000 TRENCH EXCAVATION PROTECTION LF  10.000  1,588.000  0.000  1,284.00  12,840.00

0130 04207008 000 CL A CONC (COLLAR) EA  2,800.000  1.000  0.000  1.00  2,800.00

0140 04647003 000 RC PIPE (CL III)(18 IN) LF  160.000  58.000  0.000  56.00  8,960.00

0145 04647005 000 RC PIPE (CL III)(24 IN) LF  130.000  362.000  0.000  312.00  40,560.00

0150 04647009 000 RC PIPE (CL III)(36 IN) LF  220.000  744.000  0.000  711.00  156,420.00

0155 04647011 000 RC PIPE (CL III)(48 IN) LF  350.000  405.000  0.000  380.00  133,000.00

0160 04657002 000 MANH (COMPL)(PRM)(48IN) EA  9,000.000  7.000  0.000  7.00  63,000.00

0165 04657003 000 MANH (COMPL)(PRM)(60IN) EA  11,100.000  1.000  0.000  3.00  33,300.00

0175 04657021 000 INLET (COMPL)(PCO)(5FT)(NONE) EA  6,050.000  1.000  0.000  1.00  6,050.00

0180 04657022 000 INLET (COMPL)(PCO)(5FT)(LEFT) EA  6,300.000  2.000  0.000  2.00  12,600.00

0185 04657023 000 INLET (COMPL)(PCO)(5FT)(RIGHT) EA  7,050.000  3.000  0.000  3.00  21,150.00

0190 04657024 000 INLET (COMPL)(PCO)(5FT)(BOTH) EA  8,000.000  2.000  0.000  2.00  16,000.00

0195 04657040 000 INLET (COMPL)(PCU)(5FT)(BOTH) EA  8,000.000  1.000  0.000  1.00  8,000.00

0200 04657128 000 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT) EA  8,000.000  2.000  0.000  2.00  16,000.00

0205 04817028 000 PIPE (PVC) (SCH 80) (8 IN) LF  220.000  15.000  0.000  10.00  2,200.00

0215 04817033 000 PIPE (PVC) (SCH 80) (18 IN) LF  180.000  110.000  0.000  90.50  16,290.00

0220 04967002 000 REMOV STR (INLET) EA  1,000.000  7.000  0.000  7.00  7,000.00

0225 04967003 000 REMOV STR (MANHOLE) EA  1,000.000  5.000  0.000  5.00  5,000.00

0230 04967007 000 REMOV STR (PIPE) LF  12.000  1,033.000  0.000  963.00  11,556.00

0235 05007001 000 MOBILIZATION LS  95,000.000  1.000  0.000  0.90  85,500.00

0240 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,600.000  6.000  3.000  9.00  41,400.00

0245 05057001 000 TMA (STATIONARY) DAY  1.000  240.000  0.000  209.00  209.00

0250 05067042 000 BIODEG EROSN CONT LOGS (INSTL) (6") LF  6.000  190.000  0.000  190.00  1,140.00

0255 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  3.000  190.000  0.000  190.00  570.00

0260 05297009 000 CONC CURB & GUTTER (TY II) LF  27.000  621.000  0.000  621.00  16,767.00

0265 05297019 000 CONCRETE C&G (VALLEY GUTTER) LF  100.000  254.000  0.000  254.00  25,400.00

0270 05307006 000 DRIVEWAYS (CONC) SY  95.000  181.000  0.000  134.00  12,730.00

0275 05317001 000 CONC SIDEWALKS (4") SY  65.000  200.000  0.000  176.89  11,497.85

0280 05317005 000 CURB RAMPS (TY 1) EA  2,000.000  2.000  0.000  2.00  4,000.00

0285 05317008 000 CURB RAMPS (TY 5) EA  2,000.000  3.000  0.000  3.00  6,000.00

0290 05317012 000 CURB RAMPS (TY 20) EA  2,000.000  2.000  0.000  2.00  4,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0350 60767002 000 RELOCATE SMALL RDSD SIGN SUPT & ASSEM EA  300.000  2.000  0.000  2.00  600.00

0390 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  33,891.390  0.000  1.000  1.00  33,891.39

ADDED BY CO NO. 1

0395 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  27,185.040  0.000  1.000  1.00  27,185.04

ADDED BY CO 2: ADDITIONAL DAYS AND PROJECT OVERHEAD

0400 04797001 ADJUSTING MANHOLES EA  2,485.000  0.000  2.000  2.00  4,970.00

ADDED BY CO NO. 3 ADJUSTING MANHOLES

Category Subtotal $1,172,453.52

648001001RMC - A00213980PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0135 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  300.000  2.000  0.000  0.000  0.00

0170 04657011 000 JCTBOX(COMPL)(PJB)(6FTX6FT) EA  11,300.000  1.000 -1.000  0.000  0.00

0210 04817030 000 PIPE (PVC) (SCH 80) (12 IN) LF  150.000  8.000  0.000  0.000  0.00

0295 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.100  450.000  0.000  0.000  0.00

0300 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  6.600  475.000  0.000  0.000  0.00

0305 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  14.400  390.000  0.000  0.000  0.00

0310 06667117 000 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  14.400  70.000  0.000  0.000  0.00

0315 06667353 000 PAVEMENT SLER (ARROW) EA  180.000  5.000  0.000  0.000  0.00

0320 06667354 000 PAVEMENT SLER (WORD) EA  360.000  3.000  0.000  0.000  0.00

0325 06667356 000 PAVEMENT SLER (DBL ARROW) EA  330.000  8.000  0.000  0.000  0.00

0330 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  2.400  430.000  0.000  0.000  0.00

0335 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.320  2,455.000  0.000  0.000  0.00

0340 06727002 000 REFL PAV MRKR TY I-C EA  12.000  70.000  0.000  0.000  0.00

0345 06727004 000 REFL PAV MRKR TY II-A-A EA  9.000  108.000  0.000  0.000  0.00

0355 70047004 000 WATER MAIN PIPE (PVC)(C900)(6 IN) LF  120.000  30.000  0.000  0.000  0.00

0360 70257004 000 CONNECT TO EXISTING WATER LINE EA  3,900.000  6.000  0.000  0.000  0.00

0365 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0370 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0375 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0405 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  24,255.620  0.000  0.000  0.000  0.00

ADDED BY CO 4: CAST-IN-PLACE CONFLICT MANHOLE

380 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,172,453.52
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047011 000 SY  20.000REMOV CONC (DRIVEWAYS)  134.000  2,680.00 181.00

01047013 000 SY  19.000REMOV CONC (SIDEWALK, RAMP OR SUP)  186.000  3,534.00 186.00

01047015 000 SY  25.000REMOV CONC (CURB RAMP)  48.000  1,200.00 54.00

01047017 000 LF  11.000REMOV CONC (CURB & GUTTER)  621.000  6,831.00 621.00

01047019 000 LF  10.000REMOV CONC (GUTTER)  254.000  2,540.00 254.00

02477085 000 SY  32.000FL BS (CMP IN PLC)(TY E GR 4) (8")  206.920  6,621.44 207.00

03107004 000 GAL  9.000PRIME COAT (MC-30)  166.500  1,498.50 175.00

03417043 000 TON  255.000D-GR HMA TY-D PG64-22  149.140  38,030.70 150.00

03417082 000 GAL  9.000TACK COAT  60.000  540.00 88.00

03547052 000 SY  12.000PLANE ASPH CONC PAV(3")  870.220  10,442.64 872.00

04007008 000 SY  65.000CUT & RESTORE ASPH PAVING  1,509.440  98,113.60 1,544.00

04007010 000 CY  58.000CEM STABIL BKFL  2,579.920  149,635.36 2,583.00

04017001 000 CY  200.000FLOWABLE BACKFILL  11.000  2,200.00 16.00

04027001 000 LF  10.000TRENCH EXCAVATION PROTECTION  1,284.000  12,840.00 1,588.00

04207008 000 EA  2,800.000CL A CONC (COLLAR)  1.000  2,800.00 1.00

04647003 000 LF  160.000RC PIPE (CL III)(18 IN)  56.000  8,960.00 58.00

04647005 000 LF  130.000RC PIPE (CL III)(24 IN)  312.000  40,560.00 362.00

04647009 000 LF  220.000RC PIPE (CL III)(36 IN)  711.000  156,420.00 744.00

04647011 000 LF  350.000RC PIPE (CL III)(48 IN)  380.000  133,000.00 405.00

04657002 000 EA  9,000.000MANH (COMPL)(PRM)(48IN)  7.000  63,000.00 7.00

04657003 000 EA  11,100.000MANH (COMPL)(PRM)(60IN)  3.000  33,300.00 1.00

04657021 000 EA  6,050.000INLET (COMPL)(PCO)(5FT)(NONE)  1.000  6,050.00 1.00

04657022 000 EA  6,300.000INLET (COMPL)(PCO)(5FT)(LEFT)  2.000  12,600.00 2.00

04657023 000 EA  7,050.000INLET (COMPL)(PCO)(5FT)(RIGHT)  3.000  21,150.00 3.00

04657024 000 EA  8,000.000INLET (COMPL)(PCO)(5FT)(BOTH)  2.000  16,000.00 2.00

04657040 000 EA  8,000.000INLET (COMPL)(PCU)(5FT)(BOTH)  1.000  8,000.00 1.00

04657128 000 EA  8,000.000INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT)  2.000  16,000.00 2.00

04797001 EA  2,485.000ADJUSTING MANHOLES  2.000  4,970.00 0.00

ADDED BY CO NO. 3 ADJUSTING MANHOLES

04817028 000 LF  220.000PIPE (PVC) (SCH 80) (8 IN)  10.000  2,200.00 15.00

04817033 000 LF  180.000PIPE (PVC) (SCH 80) (18 IN)  90.500  16,290.00 110.00

04967002 000 EA  1,000.000REMOV STR (INLET)  7.000  7,000.00 7.00

04967003 000 EA  1,000.000REMOV STR (MANHOLE)  5.000  5,000.00 5.00

04967007 000 LF  12.000REMOV STR (PIPE)  963.000  11,556.00 1,033.00

05007001 000 LS  95,000.000MOBILIZATION  0.900  85,500.00 1.00

05027001 000 MO  4,600.000BARRICADES, SIGNS AND TRAFFIC HANDLING  9.000  41,400.00 6.00

05057001 000 DAY  1.000TMA (STATIONARY)  209.000  209.00 240.00

05067042 000 LF  6.000BIODEG EROSN CONT LOGS (INSTL) (6")  190.000  1,140.00 190.00

05067046 000 LF  3.000BIODEG EROSN CONT LOGS (REMOVE)  190.000  570.00 190.00

05297009 000 LF  27.000CONC CURB & GUTTER (TY II)  621.000  16,767.00 621.00

05297019 000 LF  100.000CONCRETE C&G (VALLEY GUTTER)  254.000  25,400.00 254.00

05307006 000 SY  95.000DRIVEWAYS (CONC)  134.000  12,730.00 181.00

05317001 000 SY  65.000CONC SIDEWALKS (4")  176.890  11,497.85 200.00
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05317005 000 EA  2,000.000CURB RAMPS (TY 1)  2.000  4,000.00 2.00

05317008 000 EA  2,000.000CURB RAMPS (TY 5)  3.000  6,000.00 3.00

05317012 000 EA  2,000.000CURB RAMPS (TY 20)  2.000  4,000.00 2.00

60767002 000 EA  300.000RELOCATE SMALL RDSD SIGN SUPT & ASSEM  2.000  600.00 2.00

96087001 DOL  33,891.390UNIQUE CHANGE ORDER ITEM 1  1.000  33,891.39 0.00

ADDED BY CO NO. 1

96087002 DOL  27,185.040UNIQUE CHANGE ORDER ITEM 2  1.000  27,185.04 0.00

ADDED BY CO 2: ADDITIONAL DAYS AND PROJECT 

OVERHEAD

$1,172,453.52TOTAL ITEM EARNINGS TO DATE


