
648002001CONTRACT ID:

PROJECT: SUP - A00213983

CONTRACT:

09252609

PROJECTED AMOUNT: $987,955.00

CONTRACTOR:

HIGHWAY: BU0077W

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

WORKQUEST

Andres A. Espinoza P.E.

CAMERON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

09/03/2025AWARD DATE:

ESTIMATE PERIOD:

0005

01/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/03/2025

09/03/2025

ESTIMATE PAID:

 151

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/01/2025

$987,955.00

CONTRACT:

01/01/2026

AWARD AMOUNT: $987,955.00

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 41.37

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 27.00

$22,300.00 $244,465.00 $266,765.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$22,300.00 $244,465.00 $266,765.00 

$0.00 $0.00 $0.00 

$22,300.00 $266,765.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $244,465.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 151

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/01/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  001/01/2026  1

01/02/2026  1

01/03/2026  1

01/04/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1

01/26/2026  1

01/27/2026  1

01/28/2026  1

01/29/2026  1

01/30/2026  1

01/31/2026  1
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WORK PERFORMED THIS PERIOD

SUP - A00213983 648002001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05057003 TMA (MOBILE OPERATION)000 DAY  500.000 $500.00 1.000  13.00 60.00

0080 07747028 REPAIR (NARROW QUAD NOSE)000 EA  3,000.000 $3,000.00 1.000  7.00 14.00

0115 07747084 REPAIR (NARROW QUAD FENDER PANEL)000 EA  2,800.000 $2,800.00 1.000  1.00 14.00

0120 07747085 REPAIR (NARROW QUAD CARTRIDGE)000 EA  3,200.000 $16,000.00 5.000  41.00 60.00

$22,300.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648002001PROJECT CONTROLSUP - A00213983

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 05057003 000 TMA (MOBILE OPERATION) DAY  500.000  60.000  0.000  13.00  6,500.00

0075 07747026 000 REPLACE (NARROW QUAD) EA  31,000.000  10.000  0.000  2.00  62,000.00

0080 07747028 000 REPAIR (NARROW QUAD NOSE) EA  3,000.000  14.000  0.000  7.00  21,000.00

0090 07747033 000 REPAIR (WIDE QUAD NOSE) EA  3,000.000  1.000  0.000  1.00  3,000.00

0095 07747070 000 REPAIR (REACT)(N)(CYLINDER ONLY) EA  6,225.000  5.000  0.000  1.00  6,225.00

0100 07747081 000 REPAIR (WIDE QUAD CARTRIDGE) EA  3,200.000  2.000  0.000  2.00  6,400.00

0105 07747082 000 REPAIR (WIDE QUAD DIAPRAGM) EA  4,400.000  1.000  0.000  1.00  4,400.00

0110 07747083 000 REPAIR ATTENUATOR OBJECT MARKER EA  1,400.000  6.000  0.000  3.00  4,200.00

0115 07747084 000 REPAIR (NARROW QUAD FENDER PANEL) EA  2,800.000  14.000  0.000  1.00  2,800.00

0120 07747085 000 REPAIR (NARROW QUAD CARTRIDGE) EA  3,200.000  60.000  0.000  41.00  131,200.00

0125 07747086 000 REPAIR (NARROW QUAD DIAPRAGM) EA  3,360.000  8.000  0.000  4.00  13,440.00

0130 07747087 000 REPAIR (WIDE QUAD FENDER PANEL) EA  2,800.000  8.000  0.000  2.00  5,600.00

Category Subtotal $266,765.00

648002001SUP - A00213983PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05057001 000 TMA (STATIONARY) DAY  330.000  5.000  0.000  0.000  0.00

0070 07747014 000 REPLACE (REACT)(M) EA  33,400.000  6.000  0.000  0.000  0.00

0085 07747031 000 REPLACE (WIDE QUAD) EA  53,000.000  1.000  0.000  0.000  0.00

0135 07747096 000 REPAIR (REACT)(M)(DIAPHRAGM) EA  3,420.000  5.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $266,765.00



CONTRACT ID 648002001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 5ESTIMATE 0005

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05057003 000 DAY  500.000TMA (MOBILE OPERATION)  13.000  6,500.00 60.00

07747026 000 EA  31,000.000REPLACE (NARROW QUAD)  2.000  62,000.00 10.00

07747028 000 EA  3,000.000REPAIR (NARROW QUAD NOSE)  7.000  21,000.00 14.00

07747033 000 EA  3,000.000REPAIR (WIDE QUAD NOSE)  1.000  3,000.00 1.00

07747070 000 EA  6,225.000REPAIR (REACT)(N)(CYLINDER ONLY)  1.000  6,225.00 5.00

07747081 000 EA  3,200.000REPAIR (WIDE QUAD CARTRIDGE)  2.000  6,400.00 2.00

07747082 000 EA  4,400.000REPAIR (WIDE QUAD DIAPRAGM)  1.000  4,400.00 1.00

07747083 000 EA  1,400.000REPAIR ATTENUATOR OBJECT MARKER  3.000  4,200.00 6.00

07747084 000 EA  2,800.000REPAIR (NARROW QUAD FENDER PANEL)  1.000  2,800.00 14.00

07747085 000 EA  3,200.000REPAIR (NARROW QUAD CARTRIDGE)  41.000  131,200.00 60.00

07747086 000 EA  3,360.000REPAIR (NARROW QUAD DIAPRAGM)  4.000  13,440.00 8.00

07747087 000 EA  2,800.000REPAIR (WIDE QUAD FENDER PANEL)  2.000  5,600.00 8.00

$266,765.00TOTAL ITEM EARNINGS TO DATE


