
 171,975.00

648004001CONTRACT ID:

PROJECT: MMC - A00213997

CONTRACT:

04254002

PROJECTED AMOUNT: $861,870.00

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

ZACK BURKETT CO.

Chadwick Dabbs, P.E.

PALO PINTO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

04/24/2025AWARD DATE:

ESTIMATE PERIOD:

0015

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/08/2025

04/03/2025

ESTIMATE PAID:

 460
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/06/2025

$1,033,845.00

CONTRACT:

07/26/2026

AWARD AMOUNT: $861,870.00

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 63.01

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$142,143.97 $1,455,823.40 $1,597,967.37 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$142,143.97 $1,455,823.40 $1,597,967.37 

$0.00 $0.00 $0.00 

$142,143.97 $1,597,967.37 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,455,823.40 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 460

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/06/2025

05/29/2025

 365

 365

 730

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  37  007/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

MMC - A00213997 648004001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 80117056 D-GR HMA TY D PG 64-22 (DEL) SITE 1000 TON  90.900 $142,143.97 1,563.740  14,585.01 5,500.00

$142,143.97TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648004001PROJECT CONTROLMMC - A00213997

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 80117002 000 D-GR HMA TY B PG 64-22 (DEL) SITE 1 TON  86.790  2,500.000  0.000  1,065.18  92,446.98

0070 80117055 000 D-GR HMA TY D PG 64-22 (PICKUP) TON  72.900  500.000  0.000  2,465.61  179,742.97

0075 80117056 000 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON  90.900  5,500.000  0.000  14,585.01  1,325,777.42

Category Subtotal $1,597,967.37

648004001MMC - A00213997PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80117001 000 D-GR HMA TY B PG 64-22 (PICKUP) TON  68.790  500.000  0.000  0.000  0.00

0080 80117182 000 D-GR HMA TY C PG70-28 SAC A (DEL) ST1 TON  148.200  500.000  0.000  0.000  0.00

0083 80117001 D-GR HMA TY B PG 64-22 (PICKUP) TON  68.790  0.000  2,500.000  0.000  0.00

0085 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0090 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,597,967.37
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80117002 000 TON  86.790D-GR HMA TY B PG 64-22 (DEL) SITE 1  1,065.180  92,446.98 2,500.00

80117055 000 TON  72.900D-GR HMA TY D PG 64-22 (PICKUP)  2,465.610  179,742.97 500.00

80117056 000 TON  90.900D-GR HMA TY D PG 64-22 (DEL) SITE 1  14,585.010  1,325,777.42 5,500.00

$1,597,967.37TOTAL ITEM EARNINGS TO DATE


