
 95,014.00

648007001CONTRACT ID:

PROJECT: RMC - A00214035

CONTRACT:

02250402

PROJECTED AMOUNT: $259,524.00

CONTRACTOR:

HIGHWAY: IH0040

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 000

BK FIELD OPERATIONS LLC

Kit R. Black, P. E. Interim

CARSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/28/2025AWARD DATE:

ESTIMATE PERIOD:

0018

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/19/2025

02/27/2025

ESTIMATE PAID:

 548
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/01/2025

$354,538.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $259,524.00

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 75.07

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 70.74

$4,942.00 $245,869.30 $250,811.30 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$4,942.00 $245,869.30 $250,811.30 

$0.00 $0.00 $0.00 

$4,942.00 $250,811.30 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $245,869.30 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 548

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/01/2025

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00214035 648007001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  1.000 $1.00 1.000  22.00 28.00

0065 05057001 TMA (STATIONARY)000 DAY  1.000 $1.00 1.000  23.00 150.00

0090 07717007 REPLACE POSTS (TL-4)(TRINITY)000 EA  190.000 $4,940.00 26.000  742.00 1,000.00

$4,942.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648007001PROJECT CONTROLRMC - A00214035

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  14.000  14.000  22.00  22.00

0065 05057001 000 TMA (STATIONARY) DAY  1.000  150.000  0.000  23.00  23.00

0085 07717005 000 REPLACE POSTS (TL-4)(GIBRALTAR) EA  190.000  500.000  0.000  274.00  52,060.00

0090 07717007 000 REPLACE POSTS (TL-4)(TRINITY) EA  190.000  500.000  500.000  742.00  140,980.00

0100 07717010 000 CABLE SPLICE / TURNBUCKLE (TL-4) EA  1.000  30.000  0.000  6.00  6.00

0120 07717014 000 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA  3,375.000  20.000  0.000  18.00  60,750.00

0125 07717015 000 REPLACE CABLE (TL-3) LF  0.100  100.000  0.000  3.00  0.30

0140 07717018 000 CHECK / RE-TENSION CABLE (TL-4) EA  1.000  100.000  0.000  10.00  10.00

Category Subtotal $253,851.30

648007001RMC - A00214035PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 06587031 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA  1.000  300.000  0.000  0.000  0.00

0075 07717001 000 REPLACE POSTS (TL-3)(GIBRALTAR) EA  1.000  15.000  0.000  0.000  0.00

0080 07717003 000 REPLACE POSTS (TL-3)(TRINITY) EA  1.000  15.000  0.000  0.000  0.00

0095 07717009 000 CABLE SPLICE / TURNBUCKLE (TL-3) EA  1.000  10.000  0.000  0.000  0.00

0105 07717011 000 REPAIR CONCRETE FOUNDATION (TL-3) EA  1.000  10.000  0.000  0.000  0.00

0110 07717012 000 REPAIR CONCRETE FOUNDATION (TL-4) EA  1.000  10.000  0.000  0.000  0.00

0115 07717013 000 REPR OR REPLC CABLE BARR TERM SEC(TL-3) EA  1.000  10.000  0.000  0.000  0.00

0130 07717016 000 REPLACE CABLE (TL-4) LF  2.500  500.000  0.000  0.000  0.00

0135 07717017 000 CHECK / RE-TENSION CABLE (TL-3) EA  1.000  100.000  0.000  0.000  0.00

 0.00Category Subtotal

PROJECT RMC - A00214035 CONTROL 648007001

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

0150 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  3,040.00 -3,040.00

-3,040.00Category Subtotal
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648007001RMC - A00214035PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

0145 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $250,811.30
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  22.000  22.00 14.00

05057001 000 DAY  1.000TMA (STATIONARY)  23.000  23.00 150.00

07717005 000 EA  190.000REPLACE POSTS (TL-4)(GIBRALTAR)  274.000  52,060.00 500.00

07717007 000 EA  190.000REPLACE POSTS (TL-4)(TRINITY)  742.000  140,980.00 500.00

07717010 000 EA  1.000CABLE SPLICE / TURNBUCKLE (TL-4)  6.000  6.00 30.00

07717014 000 EA  3,375.000REPR OR REPLC CABLE BARR TERM SEC(TL-4)  18.000  60,750.00 20.00

07717015 000 LF  0.100REPLACE CABLE (TL-3)  3.000  0.30 100.00

07717018 000 EA  1.000CHECK / RE-TENSION CABLE (TL-4)  10.000  10.00 100.00

96027002 DOL -1.000PAYMENT ADJUSTMENT-NEG  3,040.000 -3,040.00 1,000.00

$250,811.30TOTAL ITEM EARNINGS TO DATE


