
 589,000.00

648012001CONTRACT ID:

PROJECT: RMC - A00214046

CONTRACT:

08254204

PROJECTED AMOUNT: $6,552,551.08

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

NORTHEASTERN PAVERS, LLC

Chadwick Dabbs, P.E.

PALO PINTO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0010

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/11/2025

08/08/2025

ESTIMATE PAID:

 294
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/11/2025

$7,141,551.08

CONTRACT:

07/26/2026

AWARD AMOUNT: $6,554,076.08

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 40.27

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 57.93

$1,876,799.76 $2,260,119.66 $4,136,919.42 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,876,799.76 $2,260,119.66 $4,136,919.42 

$0.00 $0.00 $0.00 

$1,876,799.76 $4,136,919.42 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,260,119.66 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 294

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/11/2025

11/11/2025

 365

 365

 730

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  37  007/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00214046 648012001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 03417082 TACK COAT000 GAL  4.000 $25,800.00 6,450.000  6,450.00 1,000.00

0070 03447024 SP MIXES SP-C SAC-A PG70-28000 TON  175.000 $612,879.75 3,502.170  3,502.17 3,000.00

0071 03447025 SP MIXES SP-C SAC-B PG70-28 TON  155.000 $634,808.70 4,095.540  4,095.54 3,800.00

0080 03517007 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")000 SY  90.000 $332,480.70 3,694.230  17,827.42 5,000.00

0095 03547003 PLANE & TEXT ASPH CONC PAV(0" TO 3")000 SY  4.000 $210,822.20 52,705.550  52,705.55 5,000.00

0100 05007002 MOBILIZATION (CALLOUT)000 EA  20,000.000 $60,000.00 3.000  8.00 6.00

0120 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W000 EA  0.010 $0.63 63.000  63.00 2,500.00

0125 06627113 WK ZN PAV MRK SHT TERM (TAB)TY Y000 EA  0.010 $7.78 778.000  999.00 5,000.00

$1,876,799.76TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648012001PROJECT CONTROLRMC - A00214046

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01507002 000 BLADING HR  20.000  350.000  0.000  11.00  220.00

0065 03417082 000 TACK COAT GAL  4.000  1,000.000  0.000  6,450.00  25,800.00

0070 03447024 000 SP MIXES SP-C SAC-A PG70-28 TON  175.000  3,000.000  0.000  3,502.17  612,879.75

0071 03447025 SP MIXES SP-C SAC-B PG70-28 TON  155.000  0.000  3,800.000  4,095.54  634,808.70

0075 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  85.000  1,000.000  0.000  3,908.39  332,213.15

0080 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  90.000  5,000.000  0.000  17,827.42  1,604,467.80

0090 03517011 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(12") SY  100.000  52,100.000  0.000  5,356.97  535,697.00

0095 03547003 000 PLANE & TEXT ASPH CONC PAV(0" TO 3") SY  4.000  5,000.000  0.000  52,705.55  210,822.20

0100 05007002 000 MOBILIZATION (CALLOUT) EA  20,000.000  6.000  0.000  8.00  160,000.00

0110 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  5,000.000  4.000  0.000  4.00  20,000.00

0115 05057001 000 TMA (STATIONARY) DAY  0.010  108.000  0.000  20.00  0.20

0120 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  2,500.000  0.000  63.00  0.63

0125 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  0.010  5,000.000  0.000  999.00  9.99

Category Subtotal $4,136,919.42

648012001RMC - A00214046PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 03517009 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY  95.000  1,000.000  0.000  0.000  0.00

0105 05007033 000 MOBILIZATION (EMERGENCY) EA  1,000.000  2.000  0.000  0.000  0.00

0130 70107001 000 MAINTENANCE SPEED LIMIT SIGNING EA  2,000.000  8.000  0.000  0.000  0.00

0135 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1,527.000  1.000  0.000  0.000  0.00

0140 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0145 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,136,919.42



CONTRACT ID 648012001 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 6ESTIMATE 0010

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01507002 000 HR  20.000BLADING  11.000  220.00 350.00

03417082 000 GAL  4.000TACK COAT  6,450.000  25,800.00 1,000.00

03447024 000 TON  175.000SP MIXES SP-C SAC-A PG70-28  3,502.170  612,879.75 3,000.00

03447025 TON  155.000SP MIXES SP-C SAC-B PG70-28  4,095.540  634,808.70 0.00

03517005 000 SY  85.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(6")  3,908.390  332,213.15 1,000.00

03517007 000 SY  90.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  17,827.420  1,604,467.80 5,000.00

03517011 000 SY  100.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(12")  5,356.970  535,697.00 52,100.00

03547003 000 SY  4.000PLANE & TEXT ASPH CONC PAV(0" TO 3")  52,705.550  210,822.20 5,000.00

05007002 000 EA  20,000.000MOBILIZATION (CALLOUT)  8.000  160,000.00 6.00

05037002 000 EA  5,000.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  20,000.00 4.00

05057001 000 DAY  0.010TMA (STATIONARY)  20.000  0.20 108.00

06627112 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY W  63.000  0.63 2,500.00

06627113 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY Y  999.000  9.99 5,000.00

$4,136,919.42TOTAL ITEM EARNINGS TO DATE


