
648014001CONTRACT ID:

PROJECT: BPM - A00214051

CONTRACT:

07251105

PROJECTED AMOUNT: $230,446.00

CONTRACTOR:

HIGHWAY: SL0304

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

SHALOM SERVICES CORPORATION

Jesse Sisco, P.E.

HOUSTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/09/25

07/30/2025AWARD DATE:

ESTIMATE PERIOD:

0002

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 08/12/2025

07/30/2025

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/18/2025

$230,446.00

CONTRACT:

10/01/2025

AWARD AMOUNT: $230,695.00

LUFKIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/18/2025

00/00/0000

 40

 0

 40

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

OTHER - SEE RMRKS 23

SATURDAY 4

SUNDAY 4

10/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1 SATURDAY

10/05/2025  1 SUNDAY

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1 SATURDAY

10/12/2025  1 SUNDAY

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1 SATURDAY

10/19/2025  1 SUNDAY

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1 SATURDAY

10/26/2025  1 SUNDAY

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648014001BPM - A00214051PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047006 000 REMOV CONC (RIPRAP) SY  35.000  372.000  0.000  0.000  0.00

0065 01587002 000 SPEC EXCAV WORK (HYD EXCAVATOR) HR  150.000  70.000  0.000  0.000  0.00

0070 01627002 000 BLOCK SODDING SY  3.500  1,260.000  0.000  0.000  0.00

0075 01647005 000 BROADCAST SEED (TEMP_WARM) SY  1.000  1,260.000  0.000  0.000  0.00

0080 01647006 000 BROADCAST SEED (TEMP_COOL) SY  1.000  1,260.000  0.000  0.000  0.00

0085 01687001 000 VEGETATIVE WATERING TGL  1.000  76.000  0.000  0.000  0.00

0090 04017001 000 FLOWABLE BACKFILL CY  350.000  10.000  0.000  0.000  0.00

0095 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  180.000  257.000  0.000  0.000  0.00

0100 04327034 000 RIPRAP (STONE COMMON)(DRY)(24 IN) CY  200.000  506.000  0.000  0.000  0.00

0105 04807001 000 CLEAN EXIST CULVERTS EA  2,500.000  4.000  0.000  0.000  0.00

0110 05007001 000 MOBILIZATION LS  23,000.000  1.000  0.000  0.000  0.00

0115 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  4.000  0.000  0.000  0.00

0120 05057001 000 TMA (STATIONARY) DAY  1.000  25.000  0.000  0.000  0.00

0125 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  780.000  0.000  0.000  0.00

0130 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  780.000  0.000  0.000  0.00

0135 07357061 000 DRIFTWOOD REMOVAL LS  2,000.000  5.000  0.000  0.000  0.00

0140 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  500.000  3.000  0.000  0.000  0.00

0145 96067019 SPECIAL DEDUCTION DOL -250.000  1.000  0.000  0.000  0.00

0150 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0155 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0160 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


