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Sy
CONTRACT ID: 648019001 HIGHWAY: IH0820
PROJECT: RMC - A00214073 DISTRICTNAME:  FORT WORTH
CONTRACT: 06254003 COUNTY: TARRANT
AWARD AMOUNT: $681,912.50 AREAENGINEER:  Daniel Poole, P.E.
PROJECTED AMOUNT: $681,153.50 AREA NUMBER: 052
ADJ. PROJECTED AMOUNT:  $681,153.50
CONTRACTOR: T&L CLEANING SERVICES LLC
ESTIMATE NUMBER: 0006 LETTING DATE: 06/04/2025
ESTIMATE PAID: V1 AWARD DATE: 06/20/2025
ESTIMATE PERIOD: 00/01/2026 to 09/25/2026 NOTICE TO PROCEED DATE: 07/10/2025
ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/01/2026
% COMPLETE: 94.87 ACCEPTED DATE: 00/00/0000
% TIME USED: 48.77 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00

RECAPITULATION

ITEM EARNINGS
PARTICIPATING
NON-PARTICIPATING
RETAINAGE
LIQUIDATED DAMAGES
INCENTIVE
DISINCENTIVE

OTHER ADJUSTMENTS

PAID TO CONTRACTOR

TOTAL TO DATE

$646,185.50
$0.00
$646,185.50
$0.00
$0.00
$0.00
$0.00
$0.00

$646,185.50

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

PREV TO DATE

THIS ESTIMATE

$644,938.50 $1,247.00
$0.00 $0.00
$644,938.50 $1,247.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$644,938.50 $1,247.00

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 648019001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

04/01/2026
04/01/2026
365
0
365
178
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026

. A A A A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$760.00

0

DAYS AT

PER DAY $760.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
25 25 0
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CONTRACT ID

648019001

ESTIMATE 0006

WORK PERFORMED THIS PERIOD

LINE
NBR

0065
0080
0090

PROJECT
CATEGORY
ITEM
CODE

05007033
07307021
07347003

SP
NBR

000
000
000

RMC - A00214073 CONTROL

DESCRIPTION
DESCRIPTION
MOBILIZATION (EMERGENCY)

SPOT MOWING
LITTER REMOVAL (SPOT)

CONTRACTOR'S ESTIMATE PACKAGE

648019001
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
EA 1,000.000 1.000
AC 1.000 13.000
AC 18.000 13.000

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$1,000.00
$13.00
$234.00

$1,247.00
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Total Bid QTY Paid
Quantity To Date
4.00 1.00
200.00 13.00
200.00 13.00




CONTRACT ID 648019001 ESTIMATE 0006

CONTRACT LINE ITEMS

CONTRACTOR'S ESTIMATE PACKAGE

PROJECT RMC - A00214073 CONTROL 648019001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA
0065 05007033 000 MOBILIZATION (EMERGENCY) EA
0075 07307017 000 FULL-WIDTH MOWING (URBAN) AC
0080 07307021 000 SPOT MOWING AC
0085 07347001 000 LITTER REMOVAL AC
0090 07347003 000 LITTER REMOVAL (SPOT) AC
PROJECT RMC - A00214073 CONTROL 648019001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0070 05057003 000 TMA (MOBILE OPERATION) DAY
0095 96057006 WORK ORDER LIQUIDATED DAMAGES DOL
0100 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL

UNIT
PRICE

1.000
1,000.000
46.500
1.000
18.000
18.000

UNIT
PRICE

1.000
-760.000
1.000

BID
QUANTITY

12.000
4.000
10,449.000
200.000
10,449.000
200.000

BID
QUANTITY

140.000
1.000
1.000

TOTAL ITEM EARNINGS THIS CONTRACT
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NET CO QTY PAID AMOUNT
QUANTITY TO DATE $
0.000 3.00 3.00
0.000 1.00 1,000.00
0.000 9,999.00 464,953.50
0.000 13.00 13.00
0.000 9,999.00 179,982.00
0.000 13.00 234.00
Category Subtotal $646,185.50

NET CO QTY PAID AMOUNT
QUANTITY TO DATE ($)
0.000 0.000 0.00
0.000 0.000 0.00
0.000 0.000 0.00
Category Subtotal 0.00

$646,185.50



CONTRACT ID

648019001 ESTIMATE 0006

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

05007002
05007033
07307017
07307021
07347001
07347003

SP
NBR

000
000
000
000
000
000

DESCRIPTION

MOBILIZATION (CALLOUT)
MOBILIZATION (EMERGENCY)
FULL-WIDTH MOWING (URBAN)
SPOT MOWING

LITTER REMOVAL

LITTER REMOVAL (SPOT)

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

EA
EA
AC
AC
AC
AC

UNIT
PRICE

1.000
1,000.000
46.500
1.000
18.000
18.000

TOTAL ITEM EARNINGS TO DATE

BID
QUANTITY

12.00
4.00
10,449.00
200.00
10,449.00
200.00

QTY PAID
TO DATE

3.000
1.000
9,999.000
13.000
9,999.000
13.000

AMOUNT
$)

3.00
1,000.00
464,953.50
13.00
179,982.00
234.00

$646,185.50
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