
 336,089.00

648025001CONTRACT ID:

PROJECT: RMC - A00214117

CONTRACT:

03250810

PROJECTED AMOUNT: $330,241.00

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

A M FABRICATION INC.

Bryce Turentine, P.E.

TAYLOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

03/26/2025AWARD DATE:

ESTIMATE PERIOD:

0016

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/10/2025

03/25/2025

ESTIMATE PAID:

 518
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/03/2025

$666,330.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $330,241.00

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 70.96

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 82.89

$80,920.00 $471,408.00 $552,328.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$80,920.00 $471,408.00 $552,328.00 

$0.00 $0.00 $0.00 

$80,920.00 $552,328.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $471,408.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 518

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/03/2025

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00214117 648025001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05057003 TMA (MOBILE OPERATION)000 DAY  800.000 $1,600.00 2.000  12.00 12.00

0070 07307022 FULL - WIDTH MOWING000 AC  40.000 $54,400.00 1,360.000  9,035.00 10,848.00

0075 07347001 LITTER REMOVAL000 AC  20.000 $27,200.00 1,360.000  9,040.00 10,848.00

0085 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000 -$2,280.00 3.000  7.00 1.00

$80,920.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648025001PROJECT CONTROLRMC - A00214117

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 05057003 000 TMA (MOBILE OPERATION) DAY  800.000  6.000  6.000  12.00  9,600.00

0070 07307022 000 FULL - WIDTH MOWING AC  40.000  5,424.000  5,424.000  9,035.00  361,400.00

0075 07347001 000 LITTER REMOVAL AC  20.000  5,424.000  5,424.000  9,040.00  180,800.00

0085 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  7.00 -5,320.00

0200 07307022 FULL - WIDTH MOWING AC  68.000  0.000  86.000  86.00  5,848.00

Category Subtotal $552,328.00

648025001RMC - A00214117PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  1.000  1.000  1.000  0.000  0.00

0080 96027002 PAYMENT ADJUSTMENT-NEG DOL -7,240.000  1.000  0.000  0.000  0.00

0090 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  2,000.000  0.000  0.000  0.00

0095 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  3,000.000  0.000  0.000  0.00

0100 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  3,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $552,328.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05057003 000 DAY  800.000TMA (MOBILE OPERATION)  12.000  9,600.00 6.00

07307022 000 AC  40.000FULL - WIDTH MOWING  9,035.000  361,400.00 5,424.00

07307022 AC  68.000FULL - WIDTH MOWING  86.000  5,848.00 5,424.00

07347001 000 AC  20.000LITTER REMOVAL  9,040.000  180,800.00 5,424.00

96057006 DOL -760.000WORK ORDER LIQUIDATED DAMAGES  7.000 -5,320.00 1.00

$552,328.00TOTAL ITEM EARNINGS TO DATE


