
648031001CONTRACT ID:

PROJECT: RMC - A00214123

CONTRACT:

03250812

PROJECTED AMOUNT: $238,076.40

CONTRACTOR:

HIGHWAY: US0084

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

ABESCAPE GROUP LLC

Nathan Moore, P.E.

SCURRY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

04/01/2025AWARD DATE:

ESTIMATE PERIOD:

0013

03/09/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/23/2025

03/27/2025

ESTIMATE PAID:

 313

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 06/27/2025

$238,076.40

CONTRACT:

03/01/2026

AWARD AMOUNT: $238,076.40

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 85.75

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

11/10/2025

00/00/0000

 100.00

$1.00 $214,790.60 $214,791.60 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1.00 $214,790.60 $214,791.60 

$0.00 $0.00 $0.00 

$1.00 $214,791.60 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $214,790.60 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 313

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/27/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 9  9  003/01/2026  1

03/02/2026  1

03/03/2026  1

03/04/2026  1

03/05/2026  1

03/06/2026  1

03/07/2026  1

03/08/2026  1

03/09/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00214123 648031001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007001 MOBILIZATION000 LS  1.000 $1.00 1.000  1.00 1.00

$1.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648031001PROJECT CONTROLRMC - A00214123

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  1.000  1.000  0.000  1.00  1.00

0065 05057003 000 TMA (MOBILE OPERATION) DAY  1,000.000  6.000  0.000  14.00  14,000.00

0070 07307020 000 STRIP MOWING AC  15.000  1,140.000  0.000  600.00  9,000.00

0075 07307022 000 FULL - WIDTH MOWING AC  32.900  5,446.000  0.000  5,134.00  168,908.60

0080 07347001 000 LITTER REMOVAL AC  18.000  1,989.000  0.000  1,989.00  35,802.00

0090 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  17.00 -12,920.00

Category Subtotal $214,791.60

648031001RMC - A00214123PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 96027002 PAYMENT ADJUSTMENT-NEG DOL -7,240.000  1.000  0.000  0.000  0.00

0095 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  2,000.000  0.000  0.000  0.00

0100 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  3,000.000  0.000  0.000  0.00

0105 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  3,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $214,791.60
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  1.000MOBILIZATION  1.000  1.00 1.00

05057003 000 DAY  1,000.000TMA (MOBILE OPERATION)  14.000  14,000.00 6.00

07307020 000 AC  15.000STRIP MOWING  600.000  9,000.00 1,140.00

07307022 000 AC  32.900FULL - WIDTH MOWING  5,134.000  168,908.60 5,446.00

07347001 000 AC  18.000LITTER REMOVAL  1,989.000  35,802.00 1,989.00

96057006 DOL -760.000WORK ORDER LIQUIDATED DAMAGES  17.000 -12,920.00 1.00

$214,791.60TOTAL ITEM EARNINGS TO DATE


