
 219,221.00

648034001CONTRACT ID:

PROJECT: RMC - A00214126

CONTRACT:

04250802

PROJECTED AMOUNT: $183,251.00

CONTRACTOR:

HIGHWAY: FM0089

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

A M FABRICATION INC.

Bryce Turentine, P.E.

TAYLOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/03/2025AWARD DATE:

ESTIMATE PERIOD:

0017

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/22/2025

04/01/2025

ESTIMATE PAID:

 518
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/19/2025

$402,472.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $183,251.00

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 70.96

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 66.84

$0.00 $269,003.00 $269,003.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $269,003.00 $269,003.00 

$0.00 $0.00 $0.00 

$0.00 $269,003.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $269,003.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 518

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/19/2025

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1



CONTRACT ID 648034001 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5ESTIMATE 0017

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648034001PROJECT CONTROLRMC - A00214126

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 05057003 000 TMA (MOBILE OPERATION) DAY  800.000  6.000  6.000  8.00  6,400.00

0070 07307020 000 STRIP MOWING AC  10.000  1,410.000  1,410.000  1,410.00  14,100.00

0075 07307022 000 FULL - WIDTH MOWING AC  38.000  4,325.000  4,325.000  6,468.50  245,803.00

0085 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  28.00 -21,280.00

076 07347001 LITTER REMOVAL AC  20.000  0.000  1,798.500  1,199.00  23,980.00

Category Subtotal $269,003.00

648034001RMC - A00214126PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  1.000  1.000  1.000  0.000  0.00

0080 96027002 PAYMENT ADJUSTMENT-NEG DOL -7,240.000  1.000  0.000  0.000  0.00

0090 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  2,000.000  0.000  0.000  0.00

0100 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  3,000.000  0.000  0.000  0.00

0105 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  3,000.000  0.000  0.000  0.00

0200 07307022 FULL - WIDTH MOWING AC  68.000  0.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $269,003.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05057003 000 DAY  800.000TMA (MOBILE OPERATION)  8.000  6,400.00 6.00

07307020 000 AC  10.000STRIP MOWING  1,410.000  14,100.00 1,410.00

07307022 000 AC  38.000FULL - WIDTH MOWING  6,468.500  245,803.00 4,325.00

07347001 AC  20.000LITTER REMOVAL  1,199.000  23,980.00 0.00

96057006 DOL -760.000WORK ORDER LIQUIDATED DAMAGES  28.000 -21,280.00 1.00

$269,003.00TOTAL ITEM EARNINGS TO DATE


