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648037001CONTRACT ID:

PROJECT: BPM - A00214129

CONTRACT:

07251704

PROJECTED AMOUNT: $404,690.60

CONTRACTOR:

HIGHWAY: IH0045

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

CROSS PLUS CONSTRUCTION, LLC

Delmy Reyes, P.E.

FREESTONE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

07/09/2025AWARD DATE:

ESTIMATE PERIOD:

0007

02/24/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/24/2025

07/09/2025

ESTIMATE PAID:

 66
-2.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: SUPP WORK BEGIN DATE: 09/02/2025

$409,690.60

CONTRACT:

02/24/2026

AWARD AMOUNT: $405,446.60

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00 

 104.92

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

02/23/2026

00/00/0000

 82.07

$68,350.00 $333,946.37 $402,296.37 

RECAPITULATION

PAID TO CONTRACTOR

$68,350.00 $0.00 $68,350.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($2,280.00)($2,280.00)

$0.00 $0.00 $0.00 

$0.00 $336,226.37 $336,226.37 

$0.00 $0.00 $0.00 

$0.00 $336,226.37 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $336,226.37 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$2,280.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 3

 3

C. O. ADJUSTED DAYS:

 64

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/02/2025

00/00/0000

 61

 0

 61

CONTRACT TIME STATEMENT
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648037001PROJECT CONTROLBPM - A00214129

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047006 000 REMOV CONC (RIPRAP) SY  25.000  131.000  0.000  131.00  3,275.00

0065 01107004 000 EXCAV (ROADWAY & CHANNEL) CY  55.000  80.000  0.000  80.00  4,400.00

0070 01327013 000 EMBANK (VEH)(OC)(TY A) CY  41.000  522.000  0.000  472.00  19,352.00

0075 02477136 000 FL BS (CMP IN PLACE)(TYA GR1-2)(IN VEH) CY  42.000  210.000  0.000  296.72  12,462.07

0080 04007010 000 CEM STABIL BKFL CY  325.000  89.000  0.000  85.00  27,625.00

0085 04017001 000 FLOWABLE BACKFILL CY  566.000  6.300  0.000  21.00  11,886.00

0090 04037001 000 TEMPORARY SPL SHORING SF  55.000  160.000  0.000  160.00  8,800.00

0095 04037002 000 TEMPORARY SPL SHORING (COFFERDAM) SF  45.000  399.000  0.000  399.00  17,955.00

0100 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  116.000  0.000  117.00  23,400.00

0105 04297009 000 CONC STR REPAIR (STANDARD) SF  200.000  14.000  0.000  14.00  2,800.00

0110 04327001 000 RIPRAP (CONC)(4 IN) CY  855.000  25.000  0.000  29.00  24,795.00

0115 04327012 000 RIPRAP (CONC)(FLUME) CY  1,258.000  2.100  0.000  2.10  2,641.80

0125 04327033 000 RIPRAP (STONE COMMON)(DRY)(18 IN) CY  250.000  110.000  0.000  79.29  19,822.50

0130 04327050 000 BEDDING MATERIAL (6 IN) CY  125.000  56.000  0.000  56.00  7,000.00

0135 04627089 000 CONC BOX CULV (10 FT X 6 FT)(EXTEND) LF  1,500.000  15.000  0.000  15.00  22,500.00

0140 04647005 000 RC PIPE (CL III)(24 IN) LF  200.000  8.000  0.000  8.00  1,600.00

0145 04667161 000 WINGWALL (FW - S) (HW=5 FT) EA  12,000.000  0.500  0.000  0.50  6,000.00

0155 04677327 000 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA  3,500.000  1.000  0.000  1.00  3,500.00

0160 04967004 000 REMOV STR (SET) EA  1,000.000  1.000  0.000  1.00  1,000.00

0165 04967005 000 REMOV STR (WINGWALL) EA  500.000  2.500  0.000  0.50  250.00

0170 04967007 000 REMOV STR (PIPE) LF  25.000  12.000  0.000  12.00  300.00

0175 05007001 000 MOBILIZATION LS  35,000.000  1.000  0.000  1.00  35,000.00

0180 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  4.000  0.000  4.00  20,000.00

0190 05057001 000 TMA (STATIONARY) DAY  500.000  29.000  0.000  4.00  2,000.00

0210 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  42.000  338.000  0.000  338.00  14,196.00

0215 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  88.000  62.000  0.000  62.00  5,456.00

0220 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  4.000  0.000  4.00  14,000.00

0225 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  50.000  8.000  0.000  22.00  1,100.00

0230 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  200.000  20.000  0.000  20.00  4,000.00

0235 07807003 000 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF  55.000  174.000  0.000  177.00  9,735.00

0240 07867001 000 CARBON FIBER REINF POLYMER PROTECTION SF  125.000  19.000  0.000  35.00  4,375.00

0285 04327053 RIPRAP (SPECIAL) CY  200.000  0.000  25.000  25.00  5,000.00

Added by change order 1

Category Subtotal $336,226.37

648037001BPM - A00214129PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0120 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  900.000  29.000  0.000  0.000  0.00

0150 04667165 000 WINGWALL (FW - S) (HW=9 FT) EA  12,000.000  2.000  0.000  0.000  0.00
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0185 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  40.000  61.000  0.000  0.000  0.00

0195 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  1.000  500.000  0.000  0.000  0.00

0200 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  500.000  0.000  0.000  0.00

0205 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  6,000.000  2.000  0.000  0.000  0.00

0245 70107002 000 MAINTENANCE SPEED LIMIT SIGNING DAY  200.000  13.000  0.000  0.000  0.00

0250 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0255 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0260 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0265 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

0270 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0275 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0280 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $336,226.37
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047006 000 SY  25.000REMOV CONC (RIPRAP)  131.000  3,275.00 131.00

01107004 000 CY  55.000EXCAV (ROADWAY & CHANNEL)  80.000  4,400.00 80.00

01327013 000 CY  41.000EMBANK (VEH)(OC)(TY A)  472.000  19,352.00 522.00

02477136 000 CY  42.000FL BS (CMP IN PLACE)(TYA GR1-2)(IN VEH)  296.716  12,462.07 210.00

04007010 000 CY  325.000CEM STABIL BKFL  85.000  27,625.00 89.00

04017001 000 CY  566.000FLOWABLE BACKFILL  21.000  11,886.00 6.30

04037001 000 SF  55.000TEMPORARY SPL SHORING  160.000  8,800.00 160.00

04037002 000 SF  45.000TEMPORARY SPL SHORING (COFFERDAM)  399.000  17,955.00 399.00

04297007 000 SF  200.000CONC STR REPAIR (VERTICAL & OVERHEAD)  117.000  23,400.00 116.00

04297009 000 SF  200.000CONC STR REPAIR (STANDARD)  14.000  2,800.00 14.00

04327001 000 CY  855.000RIPRAP (CONC)(4 IN)  29.000  24,795.00 25.00

04327012 000 CY  1,258.000RIPRAP (CONC)(FLUME)  2.100  2,641.80 2.10

04327033 000 CY  250.000RIPRAP (STONE COMMON)(DRY)(18 IN)  79.290  19,822.50 110.00

04327050 000 CY  125.000BEDDING MATERIAL (6 IN)  56.000  7,000.00 56.00

04327053 CY  200.000RIPRAP (SPECIAL)  25.000  5,000.00 0.00

04627089 000 LF  1,500.000CONC BOX CULV (10 FT X 6 FT)(EXTEND)  15.000  22,500.00 15.00

04647005 000 LF  200.000RC PIPE (CL III)(24 IN)  8.000  1,600.00 8.00

04667161 000 EA  12,000.000WINGWALL (FW - S) (HW=5 FT)  0.500  6,000.00 0.50

04677327 000 EA  3,500.000SET (TY II) (24 IN) (RCP) (6: 1) (C)  1.000  3,500.00 1.00

04967004 000 EA  1,000.000REMOV STR (SET)  1.000  1,000.00 1.00

04967005 000 EA  500.000REMOV STR (WINGWALL)  0.500  250.00 2.50

04967007 000 LF  25.000REMOV STR (PIPE)  12.000  300.00 12.00

05007001 000 LS  35,000.000MOBILIZATION  1.000  35,000.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  20,000.00 4.00

05057001 000 DAY  500.000TMA (STATIONARY)  4.000  2,000.00 29.00

05407001 000 LF  42.000MTL W-BEAM GD FEN (TIM POST)  338.000  14,196.00 338.00

05407018 000 LF  88.000MTL W - BEAM GD FEN (LOW FILL CULVERT)  62.000  5,456.00 62.00

05447001 000 EA  3,500.000GUARDRAIL END TREATMENT (INSTALL)  4.000  14,000.00 4.00

06587019 000 EA  50.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  22.000  1,100.00 8.00

07527005 000 EA  200.000TREE REMOVAL (4" - 12" DIA)  20.000  4,000.00 20.00

07807003 000 LF  55.000CONC CRCK REPR(DISCRETE)(ROUT AND SEAL)  177.000  9,735.00 174.00

07867001 000 SF  125.000CARBON FIBER REINF POLYMER PROTECTION  35.000  4,375.00 19.00

$336,226.37TOTAL ITEM EARNINGS TO DATE


