
 27,702.52

648038001CONTRACT ID:

PROJECT: BPM - A00214130

CONTRACT:

06251717

PROJECTED AMOUNT: $187,758.00

CONTRACTOR:

HIGHWAY: FM0489

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

BECK-REIT & SONS, LTD.

Delmy Reyes, P.E.

FREESTONE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/12/2025AWARD DATE:

ESTIMATE PERIOD:

0009

05/01/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/03/2025

06/12/2025

ESTIMATE PAID:

 31

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 09/02/2025

$215,460.52

CONTRACT:

05/01/2026

AWARD AMOUNT: $188,514.00

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 91.18

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/01/2026

00/00/0000

 100.00

$16,135.00 $186,056.32 $202,191.32 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$16,135.00 $186,056.32 $202,191.32 

$0.00 $0.00 $0.00 

$16,135.00 $202,191.32 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $186,056.32 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 31

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/02/2025

00/00/0000

 34

 0

 34

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 1  0  1

WORK COMPL &  ACCE 1

05/01/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD

BPM - A00214130 648038001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0100 05007001 MOBILIZATION000 LS  35,000.000 $16,135.00 0.461  1.00 1.00

$16,135.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648038001PROJECT CONTROLBPM - A00214130

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01327003 000 EMBANK (FNL)(OC)(TY B) CY  80.000  36.500  142.220  217.34  17,387.20

0065 04017001 000 FLOWABLE BACKFILL CY  250.000  11.000  0.000  13.00  3,250.00

0070 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  60.000  68.000  0.000  67.92  4,075.20

0075 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  54.000  14.750  68.75  13,750.00

0080 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  188.000  146.000  28.590  174.59  32,822.92

0085 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  55.000  116.000  0.000  69.00  3,795.00

0090 04517049 000 RETROFIT RAIL (TY T131RC) LF  250.000  140.000  0.000  140.00  35,000.00

0095 04807001 000 CLEAN EXIST CULVERTS EA  1,000.000  1.000  0.000  1.00  1,000.00

0100 05007001 000 MOBILIZATION LS  35,000.000  1.000  0.000  1.00  35,000.00

0105 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,000.000  3.000  0.000  3.00  3,000.00

0115 05057001 000 TMA (STATIONARY) DAY  1.000  34.000  0.000  11.00  11.00

0120 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  150.000  50.000  0.000  50.00  7,500.00

0125 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,200.000  4.000  0.000  4.00  12,800.00

0135 07357061 000 DRIFTWOOD REMOVAL LS  8,000.000  3.000  0.000  3.00  24,000.00

0140 07527009 000 TREE REMOVAL (30" - 36" DIA) EA  800.000  1.000  0.000  1.00  800.00

0180 07357065 DRIFTWOOD REMOVAL AREA (4) LS  8,000.000  0.000  1.000  1.00  8,000.00

Driftwood Removal - Whiterock Creek (EA)

Category Subtotal $202,191.32

648038001BPM - A00214130PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0110 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  2.000  0.000  0.000  0.00

0130 07217001 000 FIBER REINFORCED POLYMER PATCHING MATLS LB  60.000  250.000  0.000  0.000  0.00

0145 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0150 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0155 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0160 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

0165 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0170 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0175 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $202,191.32
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01327003 000 CY  80.000EMBANK (FNL)(OC)(TY B)  217.340  17,387.20 36.50

04017001 000 CY  250.000FLOWABLE BACKFILL  13.000  3,250.00 11.00

04297001 000 SF  60.000CONC STR REPAIR(CLEAN & COAT WTH EPOXY)  67.920  4,075.20 68.00

04297007 000 SF  200.000CONC STR REPAIR (VERTICAL & OVERHEAD)  68.750  13,750.00 54.00

04327041 000 CY  188.000RIPRAP (STONE PROTECTION)(12 IN)  174.590  32,822.92 146.00

04387007 000 LF  55.000CLEANING AND SEALING EXIST JOINTS (CL7)  69.000  3,795.00 116.00

04517049 000 LF  250.000RETROFIT RAIL (TY T131RC)  140.000  35,000.00 140.00

04807001 000 EA  1,000.000CLEAN EXIST CULVERTS  1.000  1,000.00 1.00

05007001 000 LS  35,000.000MOBILIZATION  1.000  35,000.00 1.00

05027001 000 MO  1,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  3,000.00 3.00

05057001 000 DAY  1.000TMA (STATIONARY)  11.000  11.00 34.00

05407002 000 LF  150.000MTL W-BEAM GD FEN (STEEL POST)  50.000  7,500.00 50.00

05407005 000 EA  3,200.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  4.000  12,800.00 4.00

07357061 000 LS  8,000.000DRIFTWOOD REMOVAL  3.000  24,000.00 3.00

07357065 LS  8,000.000DRIFTWOOD REMOVAL AREA (4)  1.000  8,000.00 0.00

Driftwood Removal - Whiterock Creek (EA)

07527009 000 EA  800.000TREE REMOVAL (30" - 36" DIA)  1.000  800.00 1.00

$202,191.32TOTAL ITEM EARNINGS TO DATE


