
648063001CONTRACT ID:

PROJECT: RMC - A00214212

CONTRACT:

04251807

PROJECTED AMOUNT: $409,337.91

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 006

STRIPE-A-ZONE, LLC

Phillip Hancock

KAUFMAN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

04/10/2025AWARD DATE:

ESTIMATE PERIOD:

0008

12/12/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 04/25/2025

04/09/2025

ESTIMATE PAID:

 45

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 05/22/2025

$409,337.91

CONTRACT:

11/26/2025

AWARD AMOUNT: $410,092.91

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

12/12/2025

00/00/0000

 100.00

$600.00 $365,017.18 $365,617.18 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$600.00 $365,017.18 $365,617.18 

$0.00 $0.00 $0.00 

$600.00 $365,617.18 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $365,017.18 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 45

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/22/2025

05/22/2025

 45

 0

 45

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 17  0  17

AWAITING FINAL DOCU 16

WORK COMPL &  ACCE 1

11/26/2025  1 AWAITING FINAL DOCUMENTATION

11/27/2025  1 AWAITING FINAL DOCUMENTATION

11/28/2025  1 AWAITING FINAL DOCUMENTATION

11/29/2025  1 AWAITING FINAL DOCUMENTATION

11/30/2025  1 AWAITING FINAL DOCUMENTATION

12/01/2025  1 AWAITING FINAL DOCUMENTATION

12/02/2025  1 AWAITING FINAL DOCUMENTATION

12/03/2025  1 AWAITING FINAL DOCUMENTATION

12/04/2025  1 AWAITING FINAL DOCUMENTATION

12/05/2025  1 AWAITING FINAL DOCUMENTATION

12/06/2025  1 AWAITING FINAL DOCUMENTATION

12/07/2025  1 AWAITING FINAL DOCUMENTATION

12/08/2025  1 AWAITING FINAL DOCUMENTATION

12/09/2025  1 AWAITING FINAL DOCUMENTATION

12/10/2025  1 AWAITING FINAL DOCUMENTATION

12/11/2025  1 AWAITING FINAL DOCUMENTATION

12/12/2025  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD

RMC - A00214212 648063001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007001 MOBILIZATION000 LS  6,000.000 $600.00 0.100  1.00 1.00

$600.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648063001PROJECT CONTROLRMC - A00214212

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  6,000.000  1.000  0.000  1.00  6,000.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  100.000  3.000  0.000  3.00  300.00

0075 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  135.000  0.000  20.00  20.00

0085 06667347 000 PAVEMENT SLER 6" LF  0.220  11,590.000  0.000  10,347.00  2,276.34

0090 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.550  81,073.000  0.000  66,000.00  36,300.00

0095 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.440  396,044.000  0.000  409,149.00  180,025.56

0100 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.550  3,234.000  0.000  6,050.00  3,327.50

0105 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.440  393,735.000  0.000  286,332.00  125,986.08

0110 06777001 000 ELIM EXT PM & MRKS (4") LF  0.600  11,590.000  0.000  10,347.00  6,208.20

0115 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.500  250.000  0.000  10,347.00  5,173.50

Category Subtotal $365,617.18

648063001RMC - A00214212PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  45.000  0.000  0.000  0.00

0080 06667138 000 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  2.250  50.000  0.000  0.000  0.00

1000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

1020 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

1030 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

1050 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

1070 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

1080 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

1090 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

Railroad

1100 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $365,617.18
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  6,000.000MOBILIZATION  1.000  6,000.00 1.00

05027001 000 MO  100.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  300.00 3.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  20.000  20.00 135.00

06667347 000 LF  0.220PAVEMENT SLER 6"  10,347.000  2,276.34 11,590.00

06667408 000 LF  0.550REFL PAV MRK TY I (W)6"(BRK)(100MIL)  66,000.000  36,300.00 81,073.00

06667411 000 LF  0.440REFL PAV MRK TY I (W)6"(SLD)(100MIL)  409,149.000  180,025.56 396,044.00

06667420 000 LF  0.550REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  6,050.000  3,327.50 3,234.00

06667423 000 LF  0.440REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  286,332.000  125,986.08 393,735.00

06777001 000 LF  0.600ELIM EXT PM & MRKS (4")  10,347.000  6,208.20 11,590.00

06787002 000 LF  0.500PAV SURF PREP FOR MRK (6")  10,347.000  5,173.50 250.00

$365,617.18TOTAL ITEM EARNINGS TO DATE


