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SiteManager
i
CONTRACT ID: 648064001 HIGHWAY: SH0208
PROJECT: RMC - A00214225 DISTRICT NAME: SAN ANGELO
CONTRACT: 07250701 COUNTY: TOM GREEN
AWARD AMOUNT: $241,395.00 AREA ENGINEER: Mitchell Gatlin, P.E.
PROJECTED AMOUNT: $241,394.00 AREA NUMBER: 053
ADJ. PROJECTED AMOUNT:  $241,394.00
CONTRACTOR: SKYLINE CONSTRUCTION PAVING & STRIPING
ESTIMATE NUMBER: 0004 LETTING DATE: 07/08/2025
ESTIMATE PAID: H AWARD DATE: 07/10/2025
ESTIMATE PERIOD: 01/01/2026 to  01/31/2026 NOTICE TO PROCEED DATE: 07/22/2025
ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/24/2025
% COMPLETE: 29.53 ACCEPTED DATE: 00/00/0000
% TIME USED: 43.33 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $71,289.00 $77,369.00 ($6,080.00)

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $71,289.00 $77,369.00 ($6,080.00)

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $71,289.00 $77,369.00 ($6,080.00)

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***
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CONTRACT ID

648064001

ESTIMATE

CONTRACT TIME STATEMENT

WORK BEGIN DATE:
TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

PHYSICAL WORK COMPLETE:

Date or
Days
01/01/2026
01/02/2026
01/03/2026
01/04/2026
01/05/2026
01/06/2026
01/07/2026
01/08/2026
01/09/2026
01/10/2026
01/11/2026
01/12/2026
01/13/2026
01/14/2026
01/15/2026
01/16/2026
01/17/2026
01/18/2026
01/19/2026
01/20/2026
01/21/2026
01/22/2026
01/23/2026
01/24/2026
01/25/2026
01/26/2026
01/27/2026
01/28/2026
01/29/2026
01/30/2026
01/31/2026

11/24/2025
00/00/0000
60
0
60
26
00/00/0000

DAILY BREAKDOWN

Days
Charged

.~ a4 a2 a3 a2 e A A a A A A A A A A A A A A A A A A A A A A A

Days

Credited

BETWEEN CYCLES
BETWEEN CYCLES
BETWEEN CYCLES
BETWEEN CYCLES
BETWEEN CYCLES
BETWEEN CYCLES
BETWEEN CYCLES
BETWEEN CYCLES
BETWEEN CYCLES
BETWEEN CYCLES
BETWEEN CYCLES
BETWEEN CYCLES
BETWEEN CYCLES
BETWEEN CYCLES
BETWEEN CYCLES
BETWEEN CYCLES
BETWEEN CYCLES
BETWEEN CYCLES
BETWEEN CYCLES
BETWEEN CYCLES
BETWEEN CYCLES
BETWEEN CYCLES
BETWEEN CYCLES
BETWEEN CYCLES
BETWEEN CYCLES
BETWEEN CYCLES
BETWEEN CYCLES
BETWEEN CYCLES
BETWEEN CYCLES
BETWEEN CYCLES
BETWEEN CYCLES

0004 CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$760.00

0

DAYS AT

PER DAY $760.00

$0.00

PERIOD SUMMARY
Date or Days
Days Charged
31 0

BETWEEN CYCLES

Days
Credited
31

31
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CONTRACT ID 648064001 ESTIMATE

WORK PERFORMED THIS PERIOD

PROJECT RMC - A00214225
CATEGORY 001
LINE ITEM SP DESCRIPTION
NBR CODE NBR
0070 96057006

0004

CONTROL

DESCRIPTION

WORK ORDER LIQUIDATED DAMAGES

CONTRACTOR'S ESTIMATE PACKAGE

648064001
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
DOL -1.000 6,080.000

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

-$6,080.00

-$6,080.00
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QTY Paid
To Date

6,080.00




CONTRACT ID

648064001

CONTRACT LINE ITEMS

ESTIMATE 0004

CONTRACTOR'S ESTIMATE PACKAGE

PROJECT RMC - A00214225 CONTROL 648064001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0060 05057003 000 TMA (MOBILE OPERATION) DAY
0065 07307022 000 FULL - WIDTH MOWING AC
0070 96057006 WORK ORDER LIQUIDATED DAMAGES DOL
PROJECT RMC - A00214225 CONTROL 648064001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0075 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL
0080 96067019 SPECIAL DEDUCTION DOL

UNIT
PRICE

400.000
67.500
-1.000

UNIT
PRICE

1.000
-1.000

BID
QUANTITY

24.000
3,434.000
1.000

BID
QUANTITY

1.000
1.000

NET CO QTY PAID
QUANTITY TO DATE
0.000 8.00
0.000 1,098.80
0.000 6,080.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
Category Subtotal
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AMOUNT
$

3,200.00
74,169.00
-6,080.00

$71,289.00

AMOUNT
(%)

0.00
0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$71,289.00



CONTRACT ID

648064001 ESTIMATE 0004

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

05057003
07307022
96057006

SP
NBR

000
000

DESCRIPTION

TMA (MOBILE OPERATION)
FULL - WIDTH MOWING
WORK ORDER LIQUIDATED DAMAGES

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

DAY
AC
DOL

UNIT BID QTY PAID
PRICE QUANTITY TO DATE
400.000 24.00 8.000
67.500 3,434.00 1,098.800
-1.000 1.00 6,080.000

TOTAL ITEM EARNINGS TO DATE

AMOUNT
$)
3,200.00

74,169.00
-6,080.00

$71,289.00
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