
Contract ID: 648065001

Project: RMC - A00214227

Highway:

District: SAN ANGELO

Contract: 03260701 County: TOM GREEN

Award Amount: $77,856.00 Area Engineer: MITCHELL GATLIN

Projected Amount $77,856.00 Area Number: 053

Adj Projected Amount $0.00

Contractor: FLAT LINE, INC.

Estimate Number: 0002 Letting Date: 03/24/2026

Estimate Paid: ü Award Date: 03/24/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 04/08/2026

Estimate Type: Progress Work Begin Date: 08/10/2026

% Complete 656.11 Accepted Date:

% Time Used: 14.25

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $510,824.72 $510,824.72 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $510,824.72 $510,824.72 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $510,824.72 $510,824.72 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 08/10/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/10/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 52 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2

09/02/2026 2

09/03/2026 2

09/04/2026 2

09/05/2026 2

09/06/2026 2

09/07/2026 2

09/08/2026 2

09/09/2026 2

09/10/2026 2

09/11/2026 2

09/12/2026 2

09/13/2026 2

09/14/2026 2

09/15/2026 2

09/16/2026 2

09/17/2026 2

09/18/2026 2
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Contractor's Estimate Package
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09/19/2026 2

09/20/2026 2

09/21/2026 2

09/22/2026 2

09/23/2026 2 Charge Day

09/24/2026 2

09/25/2026 2

09/26/2026 2

09/27/2026 2

09/28/2026 2

09/29/2026 2

09/30/2026 2
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: RMC - A00214227 Control 648065001

Category: 001 Description: PAVEMENT MARKINGS AND RAISED PAVEMENT MARKERS NORTH FY 26

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007002 0 MOBILIZATION (CALLOUT) EA $5,000.00 3.00 0.00 1.00 $5,000.00

0065 05057001 0 TMA (STATIONARY) DAY $1.00 6.00 0.00 0.00 $0.00

0070 05057003 0 TMA (MOBILE OPERATION) DAY $1.00 90.00 0.00 25.00 $25.00

0075 06667009 0 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $1.00 1,000.00 0.00 0.00 $0.00

0080 06667018 0 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $1.10 1,000.00 0.00 1,850.00 $2,035.00

0085 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.00 1,000.00 0.00 36,116.00 $36,116.00

0090 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $8.00 2,000.00 0.00 9,262.00 $74,096.00

0095 06667266 0 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $0.60 5,000.00 0.00 0.00 $0.00

0100 06667270 0 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $0.60 5,000.00 0.00 0.00 $0.00

0105 06667274 0 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF $0.60 1,000.00 0.00 0.00 $0.00

0110 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.51 2,000.00 0.00 106,890.00 $54,513.90

0115 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.51 24,000.00 0.00 270,740.00 $138,077.40

0120 06667420 0 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.51 11,000.00 0.00 65,660.00 $33,486.60
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Contract Line Items

Project: RMC - A00214227 Control 648065001

Category: 001 Description: PAVEMENT MARKINGS AND RAISED PAVEMENT MARKERS NORTH FY 26

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.51 29,000.00 0.00 328,382.00 $167,474.82

0130 06727001 0 REFL PAV MRKR TY I-A EA $8.00 50.00 0.00 0.00 $0.00

0135 06727002 0 REFL PAV MRKR TY I-C EA $5.00 200.00 0.00 0.00 $0.00

0140 06727004 0 REFL PAV MRKR TY II-A-A EA $5.00 200.00 0.00 0.00 $0.00

0145 06727006 0 REFL PAV MRKR TY II-C-R EA $5.00 200.00 0.00 0.00 $0.00

0150 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0155 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $510,824.72

Total Item earnings this contract $510,824.72

Contract: 648065001 Payment Estimate: 0002 Page: 6 of 7



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007002 MOBILIZATION (CALLOUT) EA $5,000.00 3.00 1.00 $5,000.00

05057001 TMA (STATIONARY) DAY $1.00 6.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $1.00 90.00 25.00 $25.00

06667009 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $1.00 1,000.00 0.00 $0.00

06667018 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $1.10 1,000.00 1,850.00 $2,035.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.00 1,000.00 36,116.00 $36,116.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $8.00 2,000.00 9,262.00 $74,096.00

06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $0.60 5,000.00 0.00 $0.00

06667270 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $0.60 5,000.00 0.00 $0.00

06667274 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF $0.60 1,000.00 0.00 $0.00

06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.51 2,000.00 106,890.00 $54,513.90

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.51 24,000.00 270,740.00 $138,077.40

06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.51 11,000.00 65,660.00 $33,486.60

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.51 29,000.00 328,382.00 $167,474.82

06727001 REFL PAV MRKR TY I-A EA $8.00 50.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $5.00 200.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $5.00 200.00 0.00 $0.00

06727006 REFL PAV MRKR TY II-C-R EA $5.00 200.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $510,824.72
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