
648066001CONTRACT ID:

PROJECT: RMC - A00214228

CONTRACT:

03251104

PROJECTED AMOUNT: $460,098.86

CONTRACTOR:

HIGHWAY: US0059

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

ROY LEE WALKER

Clint Jones, P.E.

POLK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 12/09/25

03/26/2025AWARD DATE:

ESTIMATE PERIOD:

0007

11/30/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 04/17/2025

03/26/2025

ESTIMATE PAID:

 65

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/26/2025

$460,098.86

CONTRACT:

11/01/2025

AWARD AMOUNT: $460,098.86

LUFKIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 67.71

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 99.86

$154,214.97 $305,238.89 $459,453.86 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$154,214.97 $305,238.89 $459,453.86 

$0.00 $0.00 $0.00 

$154,214.97 $459,453.86 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $305,238.89 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 65

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/26/2025

05/26/2025

 96

 0

 96

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  17  13

BETWEEN CYCLES 9

SATURDAY 1

SUNDAY 3

11/01/2025  1 SATURDAY

11/02/2025  1 SUNDAY

11/03/2025  1

11/04/2025  1

11/05/2025  1

11/06/2025  1

11/07/2025  1

11/08/2025  1

11/09/2025  1 SUNDAY

11/10/2025  1

11/11/2025  1

11/12/2025  1

11/13/2025  1

11/14/2025  1

11/15/2025  1

11/16/2025  1 SUNDAY

11/17/2025  1

11/18/2025  1

11/19/2025  1

11/20/2025  1

11/21/2025  1

11/22/2025  1 BETWEEN CYCLES

11/23/2025  1 BETWEEN CYCLES

11/24/2025  1 BETWEEN CYCLES

11/25/2025  1 BETWEEN CYCLES

11/26/2025  1 BETWEEN CYCLES

11/27/2025  1 BETWEEN CYCLES

11/28/2025  1 BETWEEN CYCLES

11/29/2025  1 BETWEEN CYCLES

11/30/2025  1 BETWEEN CYCLES
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WORK PERFORMED THIS PERIOD

RMC - A00214228 648066001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 07307022 FULL - WIDTH MOWING000 AC  36.440 $108,731.49 2,983.850  9,521.78 9,521.78

0080 07347001 LITTER REMOVAL000 AC  14.000 $45,483.48 3,248.820  8,034.30 8,034.30

$154,214.97TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648066001PROJECT CONTROLRMC - A00214228

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0075 07307022 000 FULL - WIDTH MOWING AC  36.440  9,521.780  0.000  9,521.78  346,973.66

0080 07347001 000 LITTER REMOVAL AC  14.000  8,034.300  0.000  8,034.30  112,480.20

Category Subtotal $459,453.86

648066001RMC - A00214228PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05057001 000 TMA (STATIONARY) DAY  1.000  30.000  0.000  0.000  0.00

0065 07307020 000 STRIP MOWING AC  1.000  282.500  0.000  0.000  0.00

0070 07307021 000 SPOT MOWING AC  1.000  50.000  0.000  0.000  0.00

0085 07347003 000 LITTER REMOVAL (SPOT) AC  1.000  282.500  0.000  0.000  0.00

0090 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

0095 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0100 96057006 WORK ORDER LIQUIDATED DAMAGES DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $459,453.86
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

07307022 000 AC  36.440FULL - WIDTH MOWING  9,521.780  346,973.66 9,521.78

07347001 000 AC  14.000LITTER REMOVAL  8,034.300  112,480.20 8,034.30

$459,453.86TOTAL ITEM EARNINGS TO DATE


