
648069001CONTRACT ID:

PROJECT: RMC - A00214252

CONTRACT:

04251105

PROJECTED AMOUNT: $197,528.70

CONTRACTOR:

HIGHWAY: US0059

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 030

THE CONFIDENCE GROUP, INC

Jeremy King, P.E.

ANGELINA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/09/25

04/23/2025AWARD DATE:

ESTIMATE PERIOD:

0005

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 05/08/2025

04/23/2025

ESTIMATE PAID:

 151

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/03/2025

$197,528.70

CONTRACT:

10/01/2025

AWARD AMOUNT: $195,528.70

LUFKIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 41.37

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 18.02

$18,706.10 $16,885.30 $35,591.40 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$18,706.10 $16,885.30 $35,591.40 

$0.00 $0.00 $0.00 

$18,706.10 $35,591.40 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $16,885.30 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 151

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/03/2025

06/03/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  010/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1

10/05/2025  1

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1

10/12/2025  1

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1

10/19/2025  1

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1

10/26/2025  1

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1
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WORK PERFORMED THIS PERIOD

RMC - A00214252 648069001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05057003 TMA (MOBILE OPERATION)000 DAY  1.000 $5.00 5.000  10.00 80.00

0070 06687001 PRFB RUMBLE STRIP (BLK)(4 )(TRANSVERSE)000 LF  35.000 $9,100.00 260.000  580.00 2,000.00

0075 06687088 PREFAB PM TY C (W)(18")(SLD)000 LF  35.000 $1,505.00 43.000  61.00 1,000.00

0080 06687089 PREFAB PM TY C (W)(24")(SLD)000 LF  6.350 $5,880.10 926.000  1,424.00 7,000.00

0105 06687100 PREFAB PM TY C (W)(LN REDUCT ARROW)000 EA  425.000 $850.00 2.000  4.00 10.00

0115 06687108 PREFAB PM TY C (W)(RR XING)000 EA  250.000 $750.00 3.000  6.00 10.00

0125 06777008 ELIM EXT PM & MRKS (24")000 LF  1.000 $616.00 616.000  616.00 4,000.00

$18,706.10TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648069001PROJECT CONTROLRMC - A00214252

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  80.000  0.000  10.00  10.00

0070 06687001 000 PRFB RUMBLE STRIP (BLK)(4 )(TRANSVERSE) LF  35.000  2,000.000  0.000  580.00  20,300.00

0075 06687088 000 PREFAB PM TY C (W)(18")(SLD) LF  35.000  1,000.000  0.000  61.00  2,135.00

0080 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  6.350  7,000.000  0.000  1,424.00  9,042.40

0085 06687091 000 PREFAB PM TY C (W)(ARROW) EA  288.000  50.000  0.000  1.00  288.00

0105 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  425.000  10.000  0.000  4.00  1,700.00

0115 06687108 000 PREFAB PM TY C (W)(RR XING) EA  250.000  10.000  0.000  6.00  1,500.00

0125 06777008 000 ELIM EXT PM & MRKS (24") LF  1.000  4,000.000  0.000  616.00  616.00

Category Subtotal $35,591.40

648069001RMC - A00214252PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  300.000  6.000  0.000  0.000  0.00

0090 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  250.000  20.000  0.000  0.000  0.00

0095 06687095 000 PREFAB PM TY C (W)(TPL ARROW) EA  300.000  5.000  0.000  0.000  0.00

0100 06687096 000 PREFAB PM TY C (W)(UTURN ARROW) EA  275.570  10.000  0.000  0.000  0.00

0110 06687103 000 PREFAB PM TY C (W)(WORD) EA  300.000  30.000  0.000  0.000  0.00

0120 06777007 000 ELIM EXT PM & MRKS (18") LF  1.000  700.000  0.000  0.000  0.00

0130 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  1.000  35.000  0.000  0.000  0.00

0135 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  1.000  20.000  0.000  0.000  0.00

0140 06777011 000 ELIM EXT PM & MRKS (TPL ARROW) EA  1.000  5.000  0.000  0.000  0.00

0145 06777012 000 ELIM EXT PM & MRKS (UTURN ARROW) EA  1.000  5.000  0.000  0.000  0.00

0150 06777015 000 ELIM EXT PM & MRKS (WORD) EA  1.000  20.000  0.000  0.000  0.00

0155 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  1.000  8.000  0.000  0.000  0.00

0160 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0165 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0170 96057006 WORK ORDER LIQUIDATED DAMAGES DOL  1.000  1,000.000  0.000  0.000  0.00

0175 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $35,591.40



CONTRACT ID 648069001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 5ESTIMATE 0005

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  10.000  10.00 80.00

06687001 000 LF  35.000PRFB RUMBLE STRIP (BLK)(4 )(TRANSVERSE)  580.000  20,300.00 2,000.00

06687088 000 LF  35.000PREFAB PM TY C (W)(18")(SLD)  61.000  2,135.00 1,000.00

06687089 000 LF  6.350PREFAB PM TY C (W)(24")(SLD)  1,424.000  9,042.40 7,000.00

06687091 000 EA  288.000PREFAB PM TY C (W)(ARROW)  1.000  288.00 50.00

06687100 000 EA  425.000PREFAB PM TY C (W)(LN REDUCT ARROW)  4.000  1,700.00 10.00

06687108 000 EA  250.000PREFAB PM TY C (W)(RR XING)  6.000  1,500.00 10.00

06777008 000 LF  1.000ELIM EXT PM & MRKS (24")  616.000  616.00 4,000.00

$35,591.40TOTAL ITEM EARNINGS TO DATE


