
648070001CONTRACT ID:

PROJECT: RMC - A00214255

CONTRACT:

09254002

PROJECTED AMOUNT: $1,831,127.00

CONTRACTOR:

HIGHWAY: IH0010

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

RHINO EQUITY, LLC

Hamoon Bahrami, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0011

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/08/2025

09/04/2025

ESTIMATE PAID:

 292

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/08/2025

$1,831,127.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,831,124.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 80.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$24,024.00 $1,836,484.82 $1,860,508.82 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$24,024.00 $1,836,484.82 $1,860,508.82 

$0.00 $0.00 $0.00 

$24,024.00 $1,860,508.82 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,836,484.82 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 292

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/08/2025

12/08/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00214255 648070001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  1.000 $1.00 1.000  10.00 24.00

0065 05007033 MOBILIZATION (EMERGENCY)000 EA  500.000 $500.00 1.000  7.00 10.00

0075 05057001 TMA (STATIONARY)000 DAY  1.000 $3.00 3.000  78.00 250.00

0090 07747003 REPAIR (SMTC) NARROW000 LF  210.000 $23,520.00 112.000  1,489.40 1,250.00

$24,024.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648070001PROJECT CONTROLRMC - A00214255

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  24.000  0.000  10.00  10.00

0065 05007033 000 MOBILIZATION (EMERGENCY) EA  500.000  10.000  0.000  7.00  3,500.00

0070 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  1.000  50.000  0.000  27.00  27.00

0075 05057001 000 TMA (STATIONARY) DAY  1.000  250.000  0.000  78.00  78.00

0080 07747001 000 REMOVE (SMTC) NARROW EA  1.000  50.000  0.000  6.00  6.00

0085 07747002 000 REPLACE (SMTC) NARROW EA  27,900.000  50.000  0.000  55.00  1,534,500.00

0090 07747003 000 REPAIR (SMTC) NARROW LF  210.000  1,250.000  0.000  1,489.40  312,774.00

0105 07747006 000 REPAIR (SMTC) WIDE LF  100.000  300.000  0.000  25.00  2,500.00

0110 07747035 000 REMOVE (TAU-M) NARROW EA  50.000  25.000  0.000  1.00  50.00

0135 07777001 000 PERM CONC TRF BARRIER REPAIR (F SHAPE) LF  30.000  150.000  0.000  10.00  300.00

0140 07777003 000 PERM CONC TRF BARR REPAIR(SINGLE SLOPE) LF  30.000  150.000  0.000  83.00  2,490.00

0165 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  4,273.82  4,273.82

Category Subtotal $1,860,508.82

648070001RMC - A00214255PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0095 07747004 000 REMOVE (SMTC) WIDE EA  50.000  5.000  0.000  0.000  0.00

0100 07747005 000 REPLACE (SMTC) WIDE EA  20,000.000  5.000  0.000  0.000  0.00

0115 07747036 000 REPLACE (TAU-M) NARROW EA  500.000  10.000  0.000  0.000  0.00

0120 07747037 000 REPAIR (TAU-M) NARROW LF  50.000  300.000  0.000  0.000  0.00

0125 07747039 000 REMOVE (TAU II) WIDE EA  50.000  5.000  0.000  0.000  0.00

0130 07747041 000 REPAIR (TAU II) WIDE LF  50.000  150.000  0.000  0.000  0.00

0145 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0150 96057007 ROAD USER COST - INCENTIVE DOL  1.000  1.000  0.000  0.000  0.00

0155 96057008 ROAD USER COST - DISINCENTIVE DOL -1.000  1.000  0.000  0.000  0.00

0160 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0170 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0175 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0180 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0185 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,860,508.82
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  10.000  10.00 24.00

05007033 000 EA  500.000MOBILIZATION (EMERGENCY)  7.000  3,500.00 10.00

05037002 000 EA  1.000PORTABLE CHANGEABLE MESSAGE SIGN  27.000  27.00 50.00

05057001 000 DAY  1.000TMA (STATIONARY)  78.000  78.00 250.00

07747001 000 EA  1.000REMOVE (SMTC) NARROW  6.000  6.00 50.00

07747002 000 EA  27,900.000REPLACE (SMTC) NARROW  55.000  1,534,500.00 50.00

07747003 000 LF  210.000REPAIR (SMTC) NARROW  1,489.400  312,774.00 1,250.00

07747006 000 LF  100.000REPAIR (SMTC) WIDE  25.000  2,500.00 300.00

07747035 000 EA  50.000REMOVE (TAU-M) NARROW  1.000  50.00 25.00

07777001 000 LF  30.000PERM CONC TRF BARRIER REPAIR (F SHAPE)  10.000  300.00 150.00

07777003 000 LF  30.000PERM CONC TRF BARR REPAIR(SINGLE SLOPE)  83.000  2,490.00 150.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  4,273.820  4,273.82 1.00

$1,860,508.82TOTAL ITEM EARNINGS TO DATE


