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CONTRACT ID: 648076001 HIGHWAY: US0059
PROJECT: RMC - A00214273 DISTRICT NAME: ATLANTA
CONTRACT: 03251902 COUNTY: MARION
AWARD AMOUNT: $87,500.00 AREA ENGINEER: Jason R. Dupree, P.E.
PROJECTED AMOUNT: $87,499.00 AREA NUMBER: 058
ADJ. PROJECTED AMOUNT:  $87,499.00
CONTRACTOR: HX FARMS, INC.
ESTIMATE NUMBER: 0013 LETTING DATE: 03/19/2025
ESTIMATE PAID: Z AWARD DATE: 03/20/2025
ESTIMATE PERIOD: 06/01/2026 to 07/09/2026 NOTICE TO PROCEED DATE: 04/04/2025
ESTIMATE TYPE: FINL WORK BEGIN DATE: 06/01/2025
% COMPLETE: 100.00 ACCEPTED DATE: 05/22/2026
% TIME USED: 97.26 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $1,750.50 $1,750.50 $0.00

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $1,750.50 $1,750.50 $0.00

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $1,750.50 $1,750.50 $0.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

AREA/PROJECT ENGINEER

DATE

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

10/08/26



CONTRACT ID 648076001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

06/01/2025
00/00/0000
365
0
365
355
00/00/0000

0013

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

0

$760.00

0

DAYS AT
PER DAY
$0.00

$760.00
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CONTRACT ID 648076001 ESTIMATE 0013 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID

648076001

CONTRACT LINE ITEMS

PROJECT RMC - A00214273 CONTROL 648076001
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR SUPP DESCRIPTION
0060 05007002 000 MOBILIZATION (CALLOUT)
PROJECT RMC - A00214273 CONTROL 648076001
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR SUPP DESCRIPTION
0065 07307021 000 SPOT MOWING
0070 96027001 PAYMENT ADJUSTMENT-POS

Non-Biddable ltem (Payment Adjustment - Positive)
0075 96027002 PAYMENT ADJUSTMENT-NEG

Non-Biddable ltem (Payment Adjustment - Negative)
0080 96057006 WORK ORDER LIQUIDATED DAMAGES

ESTIMATE 0013

Non-Biddable ltem (Work Order LD's)

Callout Spot Mowing (South)

UNIT

EA

Callout Spot Mowing (South)

UNIT

AC
DOL

DOL

DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

4,500.000

UNIT
PRICE

65.000
1.000

-1.000

-1.000

BID NET CO QTY PAID

QUANTITY QUANTITY TO DATE

5.000 0.000 0.39

Category Subtotal
BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
1,000.000 0.000 0.000
1.000 0.000 0.000
1.000 0.000 0.000
1.000 0.000 0.000
Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT
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AMOUNT
$
1,750.50

$1,750.50

AMOUNT
($)

0.00
0.00

0.00

0.00

0.00

$1,750.50



CONTRACT ID

648076001 ESTIMATE

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

05007002

SP
NBR

000

DESCRIPTION

MOBILIZATION (CALLOUT)

0013

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

EA

UNIT BID
PRICE QUANTITY
4,500.000 5.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

0.389
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AMOUNT
$)

1,750.50

$1,750.50



