
648077001CONTRACT ID:

PROJECT: RMC - A00214274

CONTRACT:

03251903

PROJECTED AMOUNT: $89,999.00

CONTRACTOR:

HIGHWAY: US0259

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

HX FARMS, INC.

Jason R. Dupree, P.E.

MORRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

03/20/2025AWARD DATE:

ESTIMATE PERIOD:

0013

07/09/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/04/2025

03/19/2025

ESTIMATE PAID:

 355

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 06/01/2025

$89,999.00

CONTRACT:

06/01/2026

AWARD AMOUNT: $90,000.00

ATLANTA

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 97.26

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/22/2026

00/00/0000

 100.00

$0.00 $1,800.00 $1,800.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,800.00 $1,800.00 

$0.00 $0.00 $0.00 

$0.00 $1,800.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,800.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 355

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/01/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648077001PROJECT CONTROLRMC - A00214274

001 Callout Spot Mowing (West)CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  5,000.000  5.000  0.000  0.36  1,800.00

Category Subtotal $1,800.00

648077001RMC - A00214274PROJECT CONTROL

001CATEGORY DESCRIPTION Callout Spot Mowing (West)

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 07307021 000 SPOT MOWING AC  65.000  1,000.000  0.000  0.000  0.00

0070 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

Non-Biddable Item (Payment Adjustment - Positive)

0075 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

Non-Biddable Item (Payment Adjustment - Negative)

0080 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

Non-Biddable Item (Work Order LD's)

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,800.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  5,000.000MOBILIZATION (CALLOUT)  0.360  1,800.00 5.00

$1,800.00TOTAL ITEM EARNINGS TO DATE


