
 280,309.16

648086001CONTRACT ID:

PROJECT: MMC - A00214286

CONTRACT:

04252102

PROJECTED AMOUNT: $149,352.72

CONTRACTOR:

HIGHWAY: IH0069C

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

SOUTHERN SOURCING SOLUTIONS, LLC

Jesus A. Noriega, P.E.

HIDALGO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

04/25/2025AWARD DATE:

ESTIMATE PERIOD:

0008

01/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/08/2025

04/15/2025

ESTIMATE PAID:

 229
 120.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/17/2025

$429,661.88

CONTRACT:

01/01/2026

AWARD AMOUNT: $149,352.73

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 95.42

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 91.30

$0.00 $392,265.73 $392,265.73 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $392,265.73 $392,265.73 

$0.00 $0.00 $0.00 

$0.00 $392,265.73 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $392,265.73 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 229

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/17/2025

00/00/0000

 120

 120

 240

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  001/01/2026  1

01/02/2026  1

01/03/2026  1

01/04/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1

01/26/2026  1

01/27/2026  1

01/28/2026  1

01/29/2026  1

01/30/2026  1

01/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648086001PROJECT CONTROLMMC - A00214286

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 40317001 000 54" RCLHPP (CLASS III) LF  293.910  386.250  0.000  450.25  132,332.98

0065 40317002 000 60" RCLHPP (CLASS III) LF  385.952  24.000  0.000  24.00  9,262.85

0070 40317003 000 72" RCLHPP (CLASS III) LF  553.482  48.000  0.000  48.00  26,567.14

0100 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  4,723.560  0.000  4.000  4.00  18,894.24

54" 45 DEGREE ELBOW - CLASS C-25  - ASTM C-361

0105 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  8,895.240  0.000  1.000  1.00  8,895.24

72" 45 DEGREE ELBOW - CLASS C-25  - ASTM C-361

0110 04647011 RC PIPE (CL III)(48 IN) LF  186.480  0.000  200.000  136.00  25,361.28

CHANGE ORDER #1

0120 04647013 RC PIPE (CL III)(60 IN) LF  251.400  0.000  672.000  680.00  170,952.00

ASTM C-77

Category Subtotal $392,265.73

648086001MMC - A00214286PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0080 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0085 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

0090 96027010 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0095 40317001 54" RCLHPP (CLASS III) LF  4,723.560  0.000  0.000  0.000  0.00

54" 45 DEGREE ELBOW - ASTM C-361

0115 04647009 RC PIPE (CL III)(36 IN) LF  103.310  0.000  448.000  0.000  0.00

ASTM C-76

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $392,265.73
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04647011 LF  186.480RC PIPE (CL III)(48 IN)  136.000  25,361.28 0.00

04647013 LF  251.400RC PIPE (CL III)(60 IN)  680.000  170,952.00 0.00

ASTM C-77

40317001 000 LF  293.91054" RCLHPP (CLASS III)  450.250  132,332.98 386.25

40317002 000 LF  385.95060" RCLHPP (CLASS III)  24.000  9,262.85 24.00

40317003 000 LF  553.48072" RCLHPP (CLASS III)  48.000  26,567.14 48.00

96087001 DOL  4,723.560UNIQUE CHANGE ORDER ITEM 1  4.000  18,894.24 0.00

54" 45 DEGREE ELBOW - CLASS C-25  - ASTM C-361

96087002 DOL  8,895.240UNIQUE CHANGE ORDER ITEM 2  1.000  8,895.24 0.00

72" 45 DEGREE ELBOW - CLASS C-25  - ASTM C-361

$392,265.73TOTAL ITEM EARNINGS TO DATE


