
 743,933.80

648087001CONTRACT ID:

PROJECT: MMC - A00214288

CONTRACT:

03250203

PROJECTED AMOUNT: $834,127.00

CONTRACTOR:

HIGHWAY: US0380

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

AUSTIN ASPHALT, INC.

Michael Reynolds, P.E.

JACK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

03/20/2025AWARD DATE:

ESTIMATE PERIOD:

0017

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/17/2025

03/20/2025

ESTIMATE PAID:

 499
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/20/2025

$1,578,060.80

CONTRACT:

09/01/2026

AWARD AMOUNT: $834,125.00

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 68.36

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 89.31

$1,697.61 $1,407,741.87 $1,409,439.48 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,697.61 $1,407,741.87 $1,409,439.48 

$0.00 $0.00 $0.00 

$1,697.61 $1,409,439.48 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,407,741.87 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 499

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/20/2025

05/20/2025

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

MMC - A00214288 648087001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0095 80117001 D-GR HMA TY B PG 64-22 (PICKUP) TON  70.120 $1,697.61 24.210  367.46 500.00

$1,697.61TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648087001PROJECT CONTROLMMC - A00214288

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80117001 000 D-GR HMA TY B PG 64-22 (PICKUP) TON  69.250  500.000 -101.500  398.50  27,596.13

0065 80117145 000 D-GR HMA TY D PG 70-22 (PICKUP) TON  78.500  2,000.000 -300.230  1,738.69  136,487.18

0066 80117146 000 D-GR HMA TY D PG 70-22 (DEL) SITE 1 TON  97.410  0.000  1,528.290  1,574.55  153,376.93

0095 80117001 D-GR HMA TY B PG 64-22 (PICKUP) TON  70.120  0.000  500.000  367.46  25,766.29

Updated pricing. Added by CO#3

0100 80117002 D-GR HMA TY B PG 64-22 (DEL) SITE 1 TON  89.620  0.000  500.000  43.28  3,878.75

Updated pricing. Added by CO#3

0105 80117145 D-GR HMA TY D PG 70-22 (PICKUP) TON  80.660  0.000  2,000.000  177.87  14,347.00

Updated pricing. Added by CO#3

0110 80117146 D-GR HMA TY D PG 70-22 (DEL) SITE 1 TON  99.570  0.000  1,000.000  10,525.13  1,047,987.20

Updated pricing. Added by CO#3

Category Subtotal $1,409,439.48

648087001MMC - A00214288PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0061 80117002 D-GR HMA TY B PG 64-22 (DEL) SITE 1 TON  88.750  0.000  0.000  0.000  0.00

0070 80117182 000 D-GR HMA TY C PG70-28 SAC A (DEL) ST1 TON  128.500  5,000.000 -5,000.000  0.000  0.00

0075 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0080 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0085 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0090 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0115 80117182 D-GR HMA TY C PG70-28 SAC A (DEL) ST1 TON  131.640  0.000  5,000.000  0.000  0.00

Updated pricing. Added by CO#3

0120 80117055 000 D-GR HMA TY D PG 64-22 (PICKUP) TON  77.400  0.000  1,000.000  0.000  0.00

0125 80117056 000 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON  95.900  0.000  2,000.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,409,439.48
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80117001 000 TON  69.250D-GR HMA TY B PG 64-22 (PICKUP)  398.500  27,596.13 500.00

80117001 TON  70.120D-GR HMA TY B PG 64-22 (PICKUP)  367.460  25,766.29 500.00

80117002 TON  89.620D-GR HMA TY B PG 64-22 (DEL) SITE 1  43.280  3,878.75 0.00

80117145 000 TON  78.500D-GR HMA TY D PG 70-22 (PICKUP)  1,738.690  136,487.18 2,000.00

80117145 TON  80.660D-GR HMA TY D PG 70-22 (PICKUP)  177.870  14,347.00 2,000.00

80117146 000 TON  97.410D-GR HMA TY D PG 70-22 (DEL) SITE 1  1,574.550  153,376.93 0.00

80117146 TON  99.570D-GR HMA TY D PG 70-22 (DEL) SITE 1  10,525.130  1,047,987.20 0.00

$1,409,439.48TOTAL ITEM EARNINGS TO DATE


