
 899,765.09

648088001CONTRACT ID:

PROJECT: RMC - A00214289

CONTRACT:

04254005

PROJECTED AMOUNT: $1,290,865.64

CONTRACTOR:

HIGHWAY: FM0626

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

HUNTER INDUSTRIES, LTD.

Nicholas K. Novosad, P.E.

KARNES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

04/24/2025AWARD DATE:

ESTIMATE PERIOD:

0011

06/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/15/2025

04/03/2025

ESTIMATE PAID:

 303

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/01/2025

$2,190,630.73

CONTRACT:

06/01/2026

AWARD AMOUNT: $1,289,865.64

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 83.01

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 92.00

$0.00 $2,015,417.77 $2,015,417.77 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $2,015,417.77 $2,015,417.77 

$0.00 $0.00 $0.00 

$0.00 $2,015,417.77 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,015,417.77 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 303

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/01/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  006/01/2026  1

06/02/2026  1

06/03/2026  1

06/04/2026  1

06/05/2026  1

06/06/2026  1

06/07/2026  1

06/08/2026  1

06/09/2026  1

06/10/2026  1

06/11/2026  1

06/12/2026  1

06/13/2026  1

06/14/2026  1

06/15/2026  1

06/16/2026  1

06/17/2026  1

06/18/2026  1

06/19/2026  1

06/20/2026  1

06/21/2026  1

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1

06/28/2026  1

06/29/2026  1

06/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648088001PROJECT CONTROLRMC - A00214289

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01127001 000 SUBGR WIDEN (OC) STA  921.300  212.000  106.000  285.80  263,307.55

0065 01647034 000 BROADCAST SEED (PERM_RURAL_CLAY) AC  2,023.590  8.000  4.000  6.60  13,355.69

0070 02477259 000 FL BS (RDWY DEL)(TY A GR 1-2)(FNAL POS) CY  71.860  5,991.000  3,830.960  9,821.96  705,806.04

0075 02757001 000 CEMENT TON  209.000  471.000  235.000  601.61  125,736.49

0080 02757007 000 CEMENT TRT (EXIST MATL & NEW BASE)(8") SY  3.600  38,720.000  19,360.000  51,532.49  185,516.97

0085 03167016 000 ASPH (RC-250) GAL  5.300  10,326.000  5,163.000  14,375.00  76,187.50

0090 03167070 000 ASPH(AC-15P, HFRS-2P OR CRS-2P) GAL  4.310  29,286.000  14,644.000  40,541.00  174,731.71

0095 03167175 000 AGGR (TY-B, GR-5)(SAC-B) CY  97.120  382.000  191.000  540.00  52,444.80

0100 03167209 000 AGGR (TY-PB, GR-3 OR 3S)(SAC-B) CY  125.660  834.000  418.000  1,134.00  142,498.44

0101 04007006 CUT & RESTORING PAV SY  240.110  0.000  62.000  62.00  14,886.82

FM 626

0102 04647003 RC PIPE (CL III)(18 IN) LF  339.410  0.000  116.000  116.00  39,371.56

FM 626/FM 2102

0103 04647009 RC PIPE (CL III)(36 IN) LF  331.460  0.000  144.000  144.00  47,730.24

FM 626

0104 04677305 SET (TY II) (18 IN) (RCP) (3: 1) (C) EA  2,956.440  0.000  2.000  2.00  5,912.88

FM 626/FM 2102

0105 05007003 000 MOBILIZATION (CALLOUT 1) EA  5,844.900  2.000  1.000  2.00  11,689.80

0106 04677365 SET (TY II) (36 IN) (RCP) (3: 1) (C) EA  6,758.640  0.000  6.000  6.00  40,551.84

FM 626

0107 04967004 REMOV STR (SET) EA  1,755.530  0.000  4.000  4.00  7,022.12

FM 626/FM 2102

0108 04967037 REMOV STR (PIPE) EA  3,707.950  0.000  1.000  1.00  3,707.95

FM 626

0110 05007004 000 MOBILIZATION (CALLOUT 2) EA  5,844.900  2.000  1.000  1.00  5,844.90

0111 05007005 MOBILIZATION (CALLOUT 3) EA  5,844.900  0.000  2.000  1.00  5,844.90

FM 626 & FM 2102

0112 05007006 MOBILIZATION (CALLOUT 4) EA  5,844.900  0.000  1.000  1.00  5,844.90

CO #3 - SH 80 / CR 295

0115 05057001 000 TMA (STATIONARY) DAY  150.000  51.000  26.000  30.00  4,500.00

0120 05057002 000 TMA (MOBILE OPERATION) HR  100.000  30.000  15.000  6.00  600.00

0135 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.630  528.000  360.000  888.00  1,447.44

0140 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.580  42,240.000  21,120.000  56,763.00  32,922.54

0145 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  1.100  3,193.000  1,597.000  3,398.00  3,737.80

0150 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.580  25,781.000  12,891.000  38,296.00  22,211.68

0155 06727019 000 REFL PAV MRKR TY II-A-A (CALLOUT) EA  7.500  372.000  300.000  672.00  5,040.00

0160 04017001 FLOWABLE BACKFILL CY  218.880  0.000  47.060  47.06  10,300.49

CO #3 SH 80/CR 295

0165 04677308 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  2,732.060  0.000  2.000  2.00  5,464.12

CO# 3 - SH 80 / CR 295

0170 04967007 REMOV STR (PIPE) LF  20.010  0.000  60.000  60.00  1,200.60

CO #3- SH 80 / CR 295
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Category Subtotal $2,015,417.77

648088001RMC - A00214289PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0125 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  8.150  640.000  320.000  0.000  0.00

0130 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.040  640.000  320.000  0.000  0.00

0500 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

MATERIAL ON HAND

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,015,417.77
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01127001 000 STA  921.300SUBGR WIDEN (OC)  285.800  263,307.55 212.00

01647034 000 AC  2,023.590BROADCAST SEED (PERM_RURAL_CLAY)  6.600  13,355.69 8.00

02477259 000 CY  71.860FL BS (RDWY DEL)(TY A GR 1-2)(FNAL POS)  9,821.960  705,806.04 5,991.00

02757001 000 TON  209.000CEMENT  601.610  125,736.49 471.00

02757007 000 SY  3.600CEMENT TRT (EXIST MATL & NEW BASE)(8")  51,532.490  185,516.97 38,720.00

03167016 000 GAL  5.300ASPH (RC-250)  14,375.000  76,187.50 10,326.00

03167070 000 GAL  4.310ASPH(AC-15P, HFRS-2P OR CRS-2P)  40,541.000  174,731.71 29,286.00

03167175 000 CY  97.120AGGR (TY-B, GR-5)(SAC-B)  540.000  52,444.80 382.00

03167209 000 CY  125.660AGGR (TY-PB, GR-3 OR 3S)(SAC-B)  1,134.000  142,498.44 834.00

04007006 SY  240.110CUT & RESTORING PAV  62.000  14,886.82 0.00

FM 626

04017001 CY  218.880FLOWABLE BACKFILL  47.060  10,300.49 0.00

CO #3 SH 80/CR 295

04647003 LF  339.410RC PIPE (CL III)(18 IN)  116.000  39,371.56 0.00

FM 626/FM 2102

04647009 LF  331.460RC PIPE (CL III)(36 IN)  144.000  47,730.24 0.00

FM 626

04677305 EA  2,956.440SET (TY II) (18 IN) (RCP) (3: 1) (C)  2.000  5,912.88 0.00

FM 626/FM 2102

04677308 EA  2,732.060SET (TY II) (18 IN) (RCP) (6: 1) (P)  2.000  5,464.12 0.00

CO# 3 - SH 80 / CR 295

04677365 EA  6,758.640SET (TY II) (36 IN) (RCP) (3: 1) (C)  6.000  40,551.84 0.00

FM 626

04967004 EA  1,755.530REMOV STR (SET)  4.000  7,022.12 0.00

FM 626/FM 2102

04967007 LF  20.010REMOV STR (PIPE)  60.000  1,200.60 0.00

CO #3- SH 80 / CR 295

04967037 EA  3,707.950REMOV STR (PIPE)  1.000  3,707.95 0.00

FM 626

05007003 000 EA  5,844.900MOBILIZATION (CALLOUT 1)  2.000  11,689.80 2.00

05007004 000 EA  5,844.900MOBILIZATION (CALLOUT 2)  1.000  5,844.90 2.00

05007005 EA  5,844.900MOBILIZATION (CALLOUT 3)  1.000  5,844.90 0.00

FM 626 & FM 2102

05007006 EA  5,844.900MOBILIZATION (CALLOUT 4)  1.000  5,844.90 0.00

CO #3 - SH 80 / CR 295

05057001 000 DAY  150.000TMA (STATIONARY)  30.000  4,500.00 51.00

05057002 000 HR  100.000TMA (MOBILE OPERATION)  6.000  600.00 30.00

06627114 000 EA  1.630WK ZN PAV MRK SHT TERM (TAB)TY Y-2  888.000  1,447.44 528.00

06667411 000 LF  0.580REFL PAV MRK TY I (W)6"(SLD)(100MIL)  56,763.000  32,922.54 42,240.00

06667420 000 LF  1.100REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  3,398.000  3,737.80 3,193.00

06667423 000 LF  0.580REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  38,296.000  22,211.68 25,781.00

06727019 000 EA  7.500REFL PAV MRKR TY II-A-A (CALLOUT)  672.000  5,040.00 372.00

$2,015,417.77TOTAL ITEM EARNINGS TO DATE


