
648089001CONTRACT ID:

PROJECT: RMC - A00214291

CONTRACT:

04251203

PROJECTED AMOUNT: $380,256.00

CONTRACTOR:

HIGHWAY: US0059

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

ROSS SA ENTERPRISE LLC

Daniel Dvorak, P.E.

FORT BEND

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

05/27/2025AWARD DATE:

ESTIMATE PERIOD:

0012

05/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/11/2025

04/15/2025

ESTIMATE PAID:

 335

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 06/30/2025

$380,256.00

CONTRACT:

05/26/2026

AWARD AMOUNT: $380,254.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 91.78

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/31/2026

00/00/0000

 100.00

$0.00 $104,023.00 $104,023.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $104,023.00 $104,023.00 

$0.00 $0.00 $0.00 

$0.00 $104,023.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $104,023.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 335

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/30/2025

06/30/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 6  5  1

WORK COMPL &  ACCE 1

05/26/2026  1

05/27/2026  1

05/28/2026  1

05/29/2026  1

05/30/2026  1

05/31/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648089001PROJECT CONTROLRMC - A00214291

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  24.000  0.000  5.00  5.00

0065 05007033 000 MOBILIZATION (EMERGENCY) EA  1.000  12.000  0.000  2.00  2.00

0070 05057001 000 TMA (STATIONARY) DAY  1.000  150.000  0.000  16.00  16.00

0080 07747002 000 REPLACE (SMTC) NARROW EA  48,000.000  4.000  0.000  1.00  48,000.00

0085 07747003 000 REPAIR (SMTC) NARROW LF  200.000  200.000  0.000  115.00  23,000.00

0105 07747013 000 REMOVE (REACT)(M) EA  1,000.000  2.000  0.000  1.00  1,000.00

0110 07747014 000 REPLACE (REACT)(M) EA  5,000.000  2.000  0.000  4.00  20,000.00

0115 07747015 000 REPAIR (REACT)(M) LF  250.000  100.000  0.000  48.00  12,000.00

Category Subtotal $104,023.00

648089001RMC - A00214291PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 07747001 000 REMOVE (SMTC) NARROW EA  1.000  4.000  0.000  0.000  0.00

0090 07747004 000 REMOVE (SMTC) WIDE EA  1,000.000  2.000  0.000  0.000  0.00

0095 07747005 000 REPLACE (SMTC) WIDE EA  1,000.000  2.000  0.000  0.000  0.00

0100 07747006 000 REPAIR (SMTC) WIDE LF  250.000  60.000  0.000  0.000  0.00

0120 07747016 000 REMOVE (REACT) WIDE EA  1.000  2.000  0.000  0.000  0.00

0125 07747017 000 REPLACE (REACT) WIDE EA  1.000  2.000  0.000  0.000  0.00

0130 07747018 000 REPAIR (REACT) WIDE LF  1.000  60.000  0.000  0.000  0.00

0135 07747028 000 REPAIR (NARROW QUAD NOSE) EA  5,000.000  2.000  0.000  0.000  0.00

0140 07747029 000 REPAIR (NARROW QUAD BAY) EA  5,000.000  2.000  0.000  0.000  0.00

0145 07747033 000 REPAIR (WIDE QUAD NOSE) EA  5,000.000  2.000  0.000  0.000  0.00

0150 07747034 000 REPAIR (WIDE QUAD BAY) EA  5,000.000  2.000  0.000  0.000  0.00

0155 07747035 000 REMOVE (TAU-M) NARROW EA  5,000.000  4.000  0.000  0.000  0.00

0160 07747036 000 REPLACE (TAU-M) NARROW EA  3,000.000  4.000  0.000  0.000  0.00

0165 07747037 000 REPAIR (TAU-M) NARROW LF  250.000  80.000  0.000  0.000  0.00

0175 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0185 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0195 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

Lane Closure Assessment Fee

0215 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0225 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0235 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0245 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

205 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $104,023.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  5.000  5.00 24.00

05007033 000 EA  1.000MOBILIZATION (EMERGENCY)  2.000  2.00 12.00

05057001 000 DAY  1.000TMA (STATIONARY)  16.000  16.00 150.00

07747002 000 EA  48,000.000REPLACE (SMTC) NARROW  1.000  48,000.00 4.00

07747003 000 LF  200.000REPAIR (SMTC) NARROW  115.000  23,000.00 200.00

07747013 000 EA  1,000.000REMOVE (REACT)(M)  1.000  1,000.00 2.00

07747014 000 EA  5,000.000REPLACE (REACT)(M)  4.000  20,000.00 2.00

07747015 000 LF  250.000REPAIR (REACT)(M)  48.000  12,000.00 100.00

$104,023.00TOTAL ITEM EARNINGS TO DATE


