
648091001CONTRACT ID:

PROJECT: RMC - A00214298

CONTRACT:

02261201

PROJECTED AMOUNT: $444,265.00

CONTRACTOR:

HIGHWAY: IH0045

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

BK FIELD OPERATIONS LLC

Abraham Guzman, P.E.

MONTGOMERY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/27/2026AWARD DATE:

ESTIMATE PERIOD:

0005

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/16/2026

02/10/2026

ESTIMATE PAID:

 148

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/01/2026

$444,265.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $444,263.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 40.55

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 81.47

$41,166.50 $320,787.50 $361,954.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$41,166.50 $320,787.50 $361,954.00 

$0.00 $0.00 $0.00 

$41,166.50 $361,954.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $320,787.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 148

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/01/2026

05/01/2026

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00214298 648091001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 05007002 MOBILIZATION (CALLOUT)000 EA  1.000 $2.00 2.000  12.00 36.00

0085 05057001 TMA (STATIONARY)000 DAY  1.000 $6.00 6.000  37.00 80.00

0095 05407001 MTL W-BEAM GD FEN (TIM POST)000 LF  28.000 $8,400.00 300.000  300.00 1,125.00

0115 05407015 DOWNSTREAM ANCHOR TERMINAL SECTION000 EA  1,250.000 $1,250.00 1.000  3.00 6.00

0155 06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)000 EA  1.000 $1.00 1.000  2.00 4,000.00

0175 06587184 REPLC DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)000 EA  1.000 $2.00 2.000  27.00 1,500.00

0185 07707001 REPLACE RAIL ELEMENT (W-BEAM)000 LF  1.000 $108.50 108.500  1,071.00 1,500.00

0195 07707003 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM)000 EA  5.000 $5.00 1.000  2.00 25.00

0220 07707008 REPLACE TIMBER POST W/ CONC FND000 EA  600.000 $6,600.00 11.000  56.00 25.00

0230 07707010 REALIGN POSTS000 EA  500.000 $1,500.00 3.000  27.00 5.00

0235 07707013 REM OBSOLETE GET & REPL W/ SGT000 EA  3,900.000 $11,700.00 3.000  12.00 30.00

0240 07707015 REPL SINGLE GDRAIL TERM IMPACT HEAD000 EA  1,900.000 $1,900.00 1.000  22.00 35.00

0245 07707016 REPLACE SINGLE GDRAIL TERMINAL RAIL000 LF  30.000 $750.00 25.000  1,012.00 1,500.00

0250 07707017 REPLACE SINGLE GDRAIL TERMINAL POST000 EA  1.000 $2.00 2.000  142.00 250.00

0255 07707018 REPLACE BLOCKOUT000 EA  400.000 $6,800.00 17.000  153.00 100.00

0270 07707022 REPLACE SGT CABLE ANCHOR000 EA  400.000 $400.00 1.000  19.00 15.00

0275 07707023 REPLACE SGT CABLE ASSEMBLY000 EA  500.000 $500.00 1.000  20.00 5.00

0295 07717005 REPLACE POSTS (TL-4)(GIBRALTAR)000 EA  130.000 $1,040.00 8.000  123.00 75.00

0325 07717020 REPLACE POST HARDWARE (TL-4)000 EA  200.000 $200.00 1.000  103.00 25.00

$41,166.50TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648091001PROJECT CONTROLRMC - A00214298

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047005 000 REMOV CONC (MOWSTRIP) LF  20.000  125.000  0.000  282.00  5,640.00

0070 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  1,100.000  3.000  0.000  19.00  20,900.00

0075 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  36.000  0.000  12.00  12.00

0085 05057001 000 TMA (STATIONARY) DAY  1.000  80.000  0.000  37.00  37.00

0095 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  28.000  1,125.000  0.000  300.00  8,400.00

0115 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,250.000  6.000  0.000  3.00  3,750.00

0155 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  1.000  4,000.000  0.000  2.00  2.00

0160 06587032 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BI) EA  1.000  4,000.000  0.000  5.00  5.00

0165 06587036 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  10.000  250.000  0.000  21.00  210.00

0175 06587184 000 REPLC DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  1.000  1,500.000  0.000  27.00  27.00

0185 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  1.000  1,500.000  0.000  1,071.00  1,071.00

0190 07707002 000 REPLACE RAIL ELEMENT (THRIE-BEAM) LF  5.000  50.000  0.000  16.00  80.00

0195 07707003 000 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA  5.000  25.000  0.000  2.00  10.00

0210 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  450.000  50.000  0.000  1.00  450.00

0215 07707007 000 REPLACE STEEL POST W/O CONC FND EA  1.000  25.000  0.000  10.00  10.00

0220 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  600.000  25.000  0.000  56.00  33,600.00

0225 07707009 000 REPLACE STEEL POST W/ CONC FND EA  1.000  25.000  0.000  14.00  14.00

0230 07707010 000 REALIGN POSTS EA  500.000  5.000  0.000  27.00  13,500.00

0235 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA  3,900.000  30.000  0.000  12.00  46,800.00

0240 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  1,900.000  35.000  0.000  22.00  41,800.00

0245 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  30.000  1,500.000  0.000  1,012.00  30,360.00

0250 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  1.000  250.000  0.000  142.00  142.00

0255 07707018 000 REPLACE BLOCKOUT EA  400.000  100.000  0.000  153.00  61,200.00

0260 07707020 000 RESET SGT IMPACT HEAD EA  2,500.000  5.000  0.000  17.00  42,500.00

0265 07707021 000 REPLACE SGT OBJECT MARKER EA  1.000  35.000  0.000  3.00  3.00

0270 07707022 000 REPLACE SGT CABLE ANCHOR EA  400.000  15.000  0.000  19.00  7,600.00

0275 07707023 000 REPLACE SGT CABLE ASSEMBLY EA  500.000  5.000  0.000  20.00  10,000.00

0280 07707024 000 REPLACE SGT STRUT EA  1.000  15.000  0.000  8.00  8.00

0285 07707025 000 RAISE RAIL LF  10.000  75.000  0.000  50.00  500.00

0290 07707027 000 REPAIR RAIL ELEMENT (CURVED RAIL) LF  1.000  300.000  0.000  50.00  50.00

0295 07717005 000 REPLACE POSTS (TL-4)(GIBRALTAR) EA  130.000  75.000  0.000  123.00  15,990.00

0310 07717014 000 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA  1,000.000  3.000  0.000  2.00  2,000.00

0320 07717018 000 CHECK / RE-TENSION CABLE (TL-4) EA  1.000  15.000  0.000  3.00  3.00

0325 07717020 000 REPLACE POST HARDWARE (TL-4) EA  200.000  25.000  0.000  103.00  20,600.00

0365 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  5,320.00 -5,320.00

Category Subtotal $361,954.00

648091001RMC - A00214298PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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0065 01347001 000 BACKFILL (TY A) STA  30.000  25.000  0.000  0.000  0.00

0080 05007033 000 MOBILIZATION (EMERGENCY) EA  1.000  3.000  0.000  0.000  0.00

0090 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  75.000  0.000  0.000  0.00

0100 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  10.000  150.000  0.000  0.000  0.00

0105 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,400.000  3.000  0.000  0.000  0.00

0110 05407013 000 SHORT RADIUS (28") LF  50.000  250.000  0.000  0.000  0.00

0120 05407027 000 MTL BM GD FEN (LONG SPAN SYSTEM) EA  600.000  5.000  0.000  0.000  0.00

0125 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  1.000  1.000  0.000  0.000  0.00

0130 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  1.000  1.000  0.000  0.000  0.00

0135 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  1.000  0.000  0.000  0.00

0140 05447002 000 GUARDRAIL END TREATMENT (MOVE & RESET) EA  500.000  1.000  0.000  0.000  0.00

0145 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  7.000  1.000  0.000  0.000  0.00

0150 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  1.000  3,000.000  0.000  0.000  0.00

0170 06587178 000 REPLC DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  1.000  3,000.000  0.000  0.000  0.00

0180 06587202 000 REPLC DEL ASSM (D-SY)SZ 1(BRF)CTB(BI) EA  1.000  1,500.000  0.000  0.000  0.00

0200 07707004 000 REPLACE SHORT RADIUS SYS (TL-2) EA  1.000  5.000  0.000  0.000  0.00

0205 07707005 000 REPLACE SHORT RADIUS SYS (TL-3) EA  1.000  5.000  0.000  0.000  0.00

0300 07717010 000 CABLE SPLICE / TURNBUCKLE (TL-4) EA  1.000  5.000  0.000  0.000  0.00

0305 07717012 000 REPAIR CONCRETE FOUNDATION (TL-4) EA  1.000  5.000  0.000  0.000  0.00

0315 07717016 000 REPLACE CABLE (TL-4) LF  1.000  250.000  0.000  0.000  0.00

0335 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0345 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0355 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

Lane Closure Assessment Fee

0375 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0385 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0395 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0405 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $361,954.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047005 000 LF  20.000REMOV CONC (MOWSTRIP)  282.000  5,640.00 125.00

04327013 000 CY  1,100.000RIPRAP (MOW STRIP)(4 IN)  19.000  20,900.00 3.00

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  12.000  12.00 36.00

05057001 000 DAY  1.000TMA (STATIONARY)  37.000  37.00 80.00

05407001 000 LF  28.000MTL W-BEAM GD FEN (TIM POST)  300.000  8,400.00 1,125.00

05407015 000 EA  1,250.000DOWNSTREAM ANCHOR TERMINAL SECTION  3.000  3,750.00 6.00

06587019 000 EA  1.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  2.000  2.00 4,000.00

06587032 000 EA  1.000INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BI)  5.000  5.00 4,000.00

06587036 000 EA  10.000INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2  21.000  210.00 250.00

06587184 000 EA  1.000REPLC DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  27.000  27.00 1,500.00

07707001 000 LF  1.000REPLACE RAIL ELEMENT (W-BEAM)  1,071.000  1,071.00 1,500.00

07707002 000 LF  5.000REPLACE RAIL ELEMENT (THRIE-BEAM)  16.000  80.00 50.00

07707003 000 EA  5.000REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM)  2.000  10.00 25.00

07707006 000 EA  450.000REPLACE TIMBER POST W/O CONC FND  1.000  450.00 50.00

07707007 000 EA  1.000REPLACE STEEL POST W/O CONC FND  10.000  10.00 25.00

07707008 000 EA  600.000REPLACE TIMBER POST W/ CONC FND  56.000  33,600.00 25.00

07707009 000 EA  1.000REPLACE STEEL POST W/ CONC FND  14.000  14.00 25.00

07707010 000 EA  500.000REALIGN POSTS  27.000  13,500.00 5.00

07707013 000 EA  3,900.000REM OBSOLETE GET & REPL W/ SGT  12.000  46,800.00 30.00

07707015 000 EA  1,900.000REPL SINGLE GDRAIL TERM IMPACT HEAD  22.000  41,800.00 35.00

07707016 000 LF  30.000REPLACE SINGLE GDRAIL TERMINAL RAIL  1,012.000  30,360.00 1,500.00

07707017 000 EA  1.000REPLACE SINGLE GDRAIL TERMINAL POST  142.000  142.00 250.00

07707018 000 EA  400.000REPLACE BLOCKOUT  153.000  61,200.00 100.00

07707020 000 EA  2,500.000RESET SGT IMPACT HEAD  17.000  42,500.00 5.00

07707021 000 EA  1.000REPLACE SGT OBJECT MARKER  3.000  3.00 35.00

07707022 000 EA  400.000REPLACE SGT CABLE ANCHOR  19.000  7,600.00 15.00

07707023 000 EA  500.000REPLACE SGT CABLE ASSEMBLY  20.000  10,000.00 5.00

07707024 000 EA  1.000REPLACE SGT STRUT  8.000  8.00 15.00

07707025 000 LF  10.000RAISE RAIL  50.000  500.00 75.00

07707027 000 LF  1.000REPAIR RAIL ELEMENT (CURVED RAIL)  50.000  50.00 300.00

07717005 000 EA  130.000REPLACE POSTS (TL-4)(GIBRALTAR)  123.000  15,990.00 75.00

07717014 000 EA  1,000.000REPR OR REPLC CABLE BARR TERM SEC(TL-4)  2.000  2,000.00 3.00

07717018 000 EA  1.000CHECK / RE-TENSION CABLE (TL-4)  3.000  3.00 15.00

07717020 000 EA  200.000REPLACE POST HARDWARE (TL-4)  103.000  20,600.00 25.00

96057006 DOL -1.000WORK ORDER LIQUIDATED DAMAGES  5,320.000 -5,320.00 1.00

$361,954.00TOTAL ITEM EARNINGS TO DATE


