
 223,236.00

648095001CONTRACT ID:

PROJECT: RMC - A00214311

CONTRACT:

09251201

PROJECTED AMOUNT: $488,681.00

CONTRACTOR:

HIGHWAY: IH0045

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 060

RHINO EQUITY, LLC

David R. Lazaro, P.E.

GALVESTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/23/2025AWARD DATE:

ESTIMATE PERIOD:

0011

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/23/2025

09/09/2025

ESTIMATE PAID:

 306
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/01/2025

$711,917.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $488,680.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 41.92

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 78.68

$63,489.54 $496,630.65 $560,120.19 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$63,489.54 $496,630.65 $560,120.19 

$0.00 $0.00 $0.00 

$63,489.54 $560,120.19 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $496,630.65 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 306

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/01/2025

11/24/2025

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00214311 648095001PROJECT CONTROL

CATEGORY 001 DESCRIPTION Crash Cushion Attenuator - Galveston N/S

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  1.000 $3.00 3.000  29.00 24.00

0075 05057001 TMA (STATIONARY)000 DAY  1.000 $7.00 7.000  62.00 144.00

0080 05457020 CCA (INSTL)(W)(TL3)(WORK ZONE)000 EA  1,500.000 $1,500.00 1.000  2.50 24.00

0085 07747002 REPLACE (SMTC) NARROW000 EA  30,000.000 $30,000.00 1.000  9.00 10.00

0090 07747003 REPAIR (SMTC) NARROW000 LF  350.000 $29,050.00 83.000  636.60 802.00

0125 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $2,929.54 2,929.540  26,469.19 1.00

$63,489.54TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648095001PROJECT CONTROLRMC - A00214311

001 Crash Cushion Attenuator - Galveston N/SCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  12.000  12.000  29.00  29.00

0065 05007033 000 MOBILIZATION (EMERGENCY) EA  1,000.000  4.000  0.000  1.00  1,000.00

0075 05057001 000 TMA (STATIONARY) DAY  1.000  120.000  24.000  62.00  62.00

0080 05457020 000 CCA (INSTL)(W)(TL3)(WORK ZONE) EA  1,500.000  24.000  0.000  2.50  3,750.00

0085 07747002 000 REPLACE (SMTC) NARROW EA  30,000.000  5.000  5.000  9.00  270,000.00

0090 07747003 000 REPAIR (SMTC) NARROW LF  350.000  600.000  202.000  636.60  222,810.00

0110 07747009 000 REPAIR (QUAD - ELITE) NARROW LF  500.000  5.000  5.000  64.00  32,000.00

0120 07777003 000 PERM CONC TRF BARR REPAIR(SINGLE SLOPE) LF  200.000  50.000  0.000  20.00  4,000.00

0125 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  26,469.19  26,469.19

Category Subtotal $560,120.19

648095001RMC - A00214311PROJECT CONTROL

001CATEGORY DESCRIPTION Crash Cushion Attenuator - Galveston N/S

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  45.000  0.000  0.000  0.00

0095 07747004 000 REMOVE (SMTC) WIDE EA  1.000  3.000  0.000  0.000  0.00

0100 07747005 000 REPLACE (SMTC) WIDE EA  10,000.000  3.000  0.000  0.000  0.00

0105 07747006 000 REPAIR (SMTC) WIDE LF  300.000  120.000  0.000  0.000  0.00

0115 07777001 000 PERM CONC TRF BARRIER REPAIR (F SHAPE) LF  200.000  50.000  0.000  0.000  0.00

0130 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0135 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0140 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0145 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0150 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0155 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $560,120.19
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  29.000  29.00 12.00

05007033 000 EA  1,000.000MOBILIZATION (EMERGENCY)  1.000  1,000.00 4.00

05057001 000 DAY  1.000TMA (STATIONARY)  62.000  62.00 120.00

05457020 000 EA  1,500.000CCA (INSTL)(W)(TL3)(WORK ZONE)  2.500  3,750.00 24.00

07747002 000 EA  30,000.000REPLACE (SMTC) NARROW  9.000  270,000.00 5.00

07747003 000 LF  350.000REPAIR (SMTC) NARROW  636.600  222,810.00 600.00

07747009 000 LF  500.000REPAIR (QUAD - ELITE) NARROW  64.000  32,000.00 5.00

07777003 000 LF  200.000PERM CONC TRF BARR REPAIR(SINGLE SLOPE)  20.000  4,000.00 50.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  26,469.190  26,469.19 1.00

$560,120.19TOTAL ITEM EARNINGS TO DATE


