
 385,172.00

648097001CONTRACT ID:

PROJECT: RMC - A00214313

CONTRACT:

03251606

PROJECTED AMOUNT: $189,334.00

CONTRACTOR:

HIGHWAY: US0077

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

HIGHWAY BARRICADES AND SERVICES, LLC

Rene Zavala, Jr., P.E.

SAN PATRICIO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

03/18/2025AWARD DATE:

ESTIMATE PERIOD:

0013

06/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/07/2025

03/18/2025

ESTIMATE PAID:

 395
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/01/2025

$574,506.00

CONTRACT:

06/01/2026

AWARD AMOUNT: $188,952.00

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 54.11

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 30.33

$10,900.00 $163,348.50 $174,248.50 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$10,900.00 $163,348.50 $174,248.50 

$0.00 $0.00 $0.00 

$10,900.00 $174,248.50 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $163,348.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 395

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/01/2025

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  006/01/2026  1

06/02/2026  1

06/03/2026  1

06/04/2026  1

06/05/2026  1

06/06/2026  1

06/07/2026  1

06/08/2026  1

06/09/2026  1

06/10/2026  1

06/11/2026  1

06/12/2026  1

06/13/2026  1

06/14/2026  1

06/15/2026  1

06/16/2026  1

06/17/2026  1

06/18/2026  1

06/19/2026  1

06/20/2026  1

06/21/2026  1

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1

06/28/2026  1

06/29/2026  1

06/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00214313 648097001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0085 05057001 TMA (STATIONARY)000 DAY  50.000 $100.00 2.000  13.00 200.00

0130 06477009 REPLACE LRSA000 EA  2,700.000 $10,800.00 4.000  7.00 22.00

$10,900.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648097001PROJECT CONTROLRMC - A00214313

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 04167028 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  310.000  40.000  584.000  266.00  82,460.00

0070 04327001 000 RIPRAP (CONC)(4 IN) CY  1,500.000  15.000  15.000  7.70  11,548.50

0075 05007002 000 MOBILIZATION (CALLOUT) EA  3,500.000  5.000  5.000  1.00  3,500.00

0085 05057001 000 TMA (STATIONARY) DAY  50.000  100.000  100.000  13.00  650.00

0105 06367006 000 REPLACE EXISTING ALUMINUM SIGNS(TY O) SF  70.000  100.000  494.000  297.00  20,790.00

0125 06477002 000 RELOCATE LRSA EA  2,800.000  15.000  15.000  13.00  36,400.00

0130 06477009 000 REPLACE LRSA EA  2,700.000  11.000  11.000  7.00  18,900.00

Category Subtotal $174,248.50

648097001RMC - A00214313PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04167024 000 DRILL SHAFT (NON - REINFORCED) (12 IN) LF  120.000  20.000  20.000  0.000  0.00

0080 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  50.000  100.000  100.000  0.000  0.00

0090 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  0.010  100.000  100.000  0.000  0.00

0095 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.010  100.000  100.000  0.000  0.00

0100 06367003 000 ALUMINUM SIGNS (TY O) SF  85.000  20.000  20.000  0.000  0.00

0110 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  925.000  30.000  30.000  0.000  0.00

0115 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,200.000  10.000  10.000  0.000  0.00

0120 06447067 000 RELOCATE SM RD SN SUP&AM TY S80 EA  800.000  5.000  5.000  0.000  0.00

0500 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  618.000  0.000  0.000  0.00

0501 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

Material On Hand

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $174,248.50
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04167028 000 LF  310.000DRILL SHAFT (SIGN MTS) (24 IN)  266.000  82,460.00 40.00

04327001 000 CY  1,500.000RIPRAP (CONC)(4 IN)  7.699  11,548.50 15.00

05007002 000 EA  3,500.000MOBILIZATION (CALLOUT)  1.000  3,500.00 5.00

05057001 000 DAY  50.000TMA (STATIONARY)  13.000  650.00 100.00

06367006 000 SF  70.000REPLACE EXISTING ALUMINUM SIGNS(TY O)  297.000  20,790.00 100.00

06477002 000 EA  2,800.000RELOCATE LRSA  13.000  36,400.00 15.00

06477009 000 EA  2,700.000REPLACE LRSA  7.000  18,900.00 11.00

$174,248.50TOTAL ITEM EARNINGS TO DATE


