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o " CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE:  07/08/26
SiteManager
i
CONTRACT ID: 648101001 HIGHWAY: US0181
PROJECT: MMC - A00214319 DISTRICT NAME: CORPUS CHRISTI
CONTRACT: 03251604 COUNTY: SAN PATRICIO
AWARD AMOUNT: $280,010.00 AREA ENGINEER: Rene Zavala, Jr., P.E.
PROJECTED AMOUNT: $280,010.00 AREA NUMBER: 058
ADJ. PROJECTED AMOUNT:  $280,010.00
CONTRACTOR: AKA-MATERIALS
ESTIMATE NUMBER: 0015 LETTING DATE: 03/18/2025
ESTIMATE PAID: z AWARD DATE: 03/18/2025
ESTIMATE PERIOD: 06/01/2026 to 06/30/2026 NOTICE TO PROCEED DATE: 04/07/2025
ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/08/2025
% COMPLETE: 6.24 ACCEPTED DATE: 00/00/0000
% TIME USED: 83.15 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $17,466.85 $17,466.85 $0.00

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $17,466.85 $17,466.85 $0.00

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $17,466.85 $17,466.85 $0.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

AREA/PROJECT ENGINEER

DATE

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 648101001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

04/08/2025
00/00/0000

180

360

540

449
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
06/01/2026
06/02/2026
06/03/2026
06/04/2026
06/05/2026
06/06/2026
06/07/2026
06/08/2026
06/09/2026
06/10/2026
06/11/2026
06/12/2026
06/13/2026
06/14/2026
06/15/2026
06/16/2026
06/17/2026
06/18/2026
06/19/2026
06/20/2026
06/21/2026
06/22/2026
06/23/2026
06/24/2026
06/25/2026
06/26/2026
06/27/2026
06/28/2026
06/29/2026
06/30/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$618.00

0

DAYS AT

PER DAY $618.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0
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CONTRACT ID 648101001 ESTIMATE 0015 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID

648101001

CONTRACT LINE ITEMS

PROJECT MMC - A00214319 CONTROL 648101001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0065 80097002 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 2)

0085 80097057 000 HYDRAULIC CEMENT(TY I)(DEL)(94LB)(ST 3)
PROJECT MMC - A00214319 CONTROL 648101001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 80097001 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 1)

0070 80097003 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 3)

0075 80097055 000 HYDRAULIC CEMENT(TY I)(DEL)(94LB)(ST 1)

0080 80097056 000 HYDRAULIC CEMENT(TY I)(DEL)(94LB)(ST 2)

0500 96027010 DEMURRAGE

0501 96057009 MMC/TMC ACTUAL DAMAGES

ESTIMATE 0015

UNIT

TON
BAG

UNIT

TON
TON
BAG
BAG
DOL
DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

215.000
12.450

UNIT
PRICE

216.000
213.000
12.450
12.450
1.000
-1.000

BID
QUANTITY

400.000
600.000

BID
QUANTITY

400.000
400.000
600.000
600.000
5,000.000
5,000.000
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NET CO QTY PAID AMOUNT
QUANTITY TO DATE $
0.000 50.84 10,930.60
0.000 525.00 6,536.25
Category Subtotal $17,466.85

NET CO QTY PAID AMOUNT
QUANTITY TO DATE ($)
0.000 0.000 0.00
0.000 0.000 0.00
0.000 0.000 0.00
0.000 0.000 0.00
0.000 0.000 0.00
0.000 0.000 0.00
Category Subtotal 0.00

TOTAL ITEM EARNINGS THIS CONTRACT $17,466.85



CONTRACT ID 648101001 ESTIMATE 0015

CONSTRUCTION ESTIMATE COMBINED

ITEM SP DESCRIPTION
CODE NBR

80097002 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 2)
80097057 000 HYDRAULIC CEMENT(TY I)(DEL)(94LB)(ST 3)

CONTRACTOR'S ESTIMATE PACKAGE

UNIT UNIT BID
PRICE QUANTITY

TON 215.000 400.00
BAG 12.450 600.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

50.840
525.000

AMOUNT
$)

10,930.60
6,536.25

$17,466.85
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