
648106001CONTRACT ID:

PROJECT: RMC - A00214326

CONTRACT:

06254201

PROJECTED AMOUNT: $754,396.00

CONTRACTOR:

HIGHWAY: SL0008

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 064

BK FIELD OPERATIONS LLC

Jamal Elahi, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/20/2025AWARD DATE:

ESTIMATE PERIOD:

0014

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/08/2025

06/05/2025

ESTIMATE PAID:

 429

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/24/2025

$754,396.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $754,394.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 58.77

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$35,360.03 $1,198,880.21 $1,234,240.24 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$35,360.03 $1,198,880.21 $1,234,240.24 

$0.00 $0.00 $0.00 

$35,360.03 $1,234,240.24 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,198,880.21 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 429

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/24/2025

07/24/2025

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1



CONTRACT ID 648106001 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5ESTIMATE 0014

WORK PERFORMED THIS PERIOD

RMC - A00214326 648106001PROJECT CONTROL

CATEGORY 001 DESCRIPTION METAL BEAM GUARD FENCE REPAIR SOUTH HARRIS

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05007002 MOBILIZATION (CALLOUT)000 EA  1.000 $1.00 1.000  7.00 24.00

0080 05057001 TMA (STATIONARY)000 DAY  1.000 $3.00 3.000  54.00 100.00

0100 07747005 REPLACE (SMTC) WIDE000 EA  10,000.000 $30,000.00 3.000  9.00 10.00

0120 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $5,356.03 5,356.030  13,649.24 1.00

$35,360.03TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648106001PROJECT CONTROLRMC - A00214326

001 METAL BEAM GUARD FENCE REPAIR SOUTH HARRISCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04297009 000 CONC STR REPAIR (STANDARD) SF  40.000  500.000  0.000  335.00  13,400.00

0065 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  24.000  0.000  7.00  7.00

0070 05007033 000 MOBILIZATION (EMERGENCY) EA  1.000  20.000  0.000  5.00  5.00

0075 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  150.000  35.000  0.000  166.00  24,900.00

0080 05057001 000 TMA (STATIONARY) DAY  1.000  100.000  0.000  54.00  54.00

0085 05127108 000 PORT CTB (ALIGNING) LF  20.000  1,200.000  0.000  320.00  6,400.00

0090 07747002 000 REPLACE (SMTC) NARROW EA  27,000.000  15.000  0.000  25.00  675,000.00

0095 07747003 000 REPAIR (SMTC) NARROW LF  325.000  300.000  0.000  709.00  230,425.00

0100 07747005 000 REPLACE (SMTC) WIDE EA  10,000.000  10.000  0.000  9.00  90,000.00

0105 07747006 000 REPAIR (SMTC) WIDE LF  200.000  400.000  0.000  152.00  30,400.00

0120 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  13,649.24  13,649.24

0150 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  150,000.00  150,000.00

Category Subtotal $1,234,240.24

648106001RMC - A00214326PROJECT CONTROL

001CATEGORY DESCRIPTION METAL BEAM GUARD FENCE REPAIR SOUTH HARRIS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0110 07777001 000 PERM CONC TRF BARRIER REPAIR (F SHAPE) LF  75.000  150.000  0.000  0.000  0.00

0115 07777003 000 PERM CONC TRF BARR REPAIR(SINGLE SLOPE) LF  75.000  150.000  0.000  0.000  0.00

0125 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0130 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0135 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0140 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0145 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0155 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,234,240.24
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04297009 000 SF  40.000CONC STR REPAIR (STANDARD)  335.000  13,400.00 500.00

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  7.000  7.00 24.00

05007033 000 EA  1.000MOBILIZATION (EMERGENCY)  5.000  5.00 20.00

05037001 000 DAY  150.000PORTABLE CHANGEABLE MESSAGE SIGN  166.000  24,900.00 35.00

05057001 000 DAY  1.000TMA (STATIONARY)  54.000  54.00 100.00

05127108 000 LF  20.000PORT CTB (ALIGNING)  320.000  6,400.00 1,200.00

07747002 000 EA  27,000.000REPLACE (SMTC) NARROW  25.000  675,000.00 15.00

07747003 000 LF  325.000REPAIR (SMTC) NARROW  709.000  230,425.00 300.00

07747005 000 EA  10,000.000REPLACE (SMTC) WIDE  9.000  90,000.00 10.00

07747006 000 LF  200.000REPAIR (SMTC) WIDE  152.000  30,400.00 400.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  13,649.240  13,649.24 1.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  150,000.000  150,000.00 1.00

$1,234,240.24TOTAL ITEM EARNINGS TO DATE


