
648113001CONTRACT ID:

PROJECT: BPM - A00214340

CONTRACT:

12251501

PROJECTED AMOUNT: $28,359.00

CONTRACTOR:

HIGHWAY: FM2439

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

BK FIELD OPERATIONS LLC

Jeb Smith, P.E.

COMAL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/18/2025AWARD DATE:

ESTIMATE PERIOD:

0005

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/29/2026

12/17/2025

ESTIMATE PAID:

 9

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/05/2026

$28,359.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $28,359.00

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 64.29

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/20/2026

00/00/0000

 100.00

$0.00 $32,046.00 $32,046.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $32,046.00 $32,046.00 

$0.00 $0.00 $0.00 

$0.00 $32,046.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $32,046.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 9

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/05/2026

00/00/0000

 14

 0

 14

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAITING FINAL DOCU 30

09/01/2026  1 AWAITING FINAL DOCUMENTATION

09/02/2026  1 AWAITING FINAL DOCUMENTATION

09/03/2026  1 AWAITING FINAL DOCUMENTATION

09/04/2026  1 AWAITING FINAL DOCUMENTATION

09/05/2026  1 AWAITING FINAL DOCUMENTATION

09/06/2026  1 AWAITING FINAL DOCUMENTATION

09/07/2026  1 AWAITING FINAL DOCUMENTATION

09/08/2026  1 AWAITING FINAL DOCUMENTATION

09/09/2026  1 AWAITING FINAL DOCUMENTATION

09/10/2026  1 AWAITING FINAL DOCUMENTATION

09/11/2026  1 AWAITING FINAL DOCUMENTATION

09/12/2026  1 AWAITING FINAL DOCUMENTATION

09/13/2026  1 AWAITING FINAL DOCUMENTATION

09/14/2026  1 AWAITING FINAL DOCUMENTATION

09/15/2026  1 AWAITING FINAL DOCUMENTATION

09/16/2026  1 AWAITING FINAL DOCUMENTATION

09/17/2026  1 AWAITING FINAL DOCUMENTATION

09/18/2026  1 AWAITING FINAL DOCUMENTATION

09/19/2026  1 AWAITING FINAL DOCUMENTATION

09/20/2026  1 AWAITING FINAL DOCUMENTATION

09/21/2026  1 AWAITING FINAL DOCUMENTATION

09/22/2026  1 AWAITING FINAL DOCUMENTATION

09/23/2026  1 AWAITING FINAL DOCUMENTATION

09/24/2026  1 AWAITING FINAL DOCUMENTATION

09/25/2026  1 AWAITING FINAL DOCUMENTATION

09/26/2026  1 AWAITING FINAL DOCUMENTATION

09/27/2026  1 AWAITING FINAL DOCUMENTATION

09/28/2026  1 AWAITING FINAL DOCUMENTATION

09/29/2026  1 AWAITING FINAL DOCUMENTATION

09/30/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648113001PROJECT CONTROLBPM - A00214340

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047006 000 REMOV CONC (RIPRAP) SY  100.000  64.000  0.000  64.00  6,400.00

0070 01617002 000 COMPOST MANUF TOPSOIL (4") SY  1.000  250.000  0.000  250.00  250.00

0075 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  1.000  250.000  0.000  250.00  250.00

0080 01697001 000 SOIL RET BLKT(SL_MOD_CLAY_SHORT) SY  4.000  250.000  0.000  250.00  1,000.00

0085 04327002 000 RIPRAP (CONC)(5 IN) CY  600.000  13.000  0.000  20.00  12,000.00

0095 04597007 000 GABION MATTRESSES (GALV)(12 IN) SY  130.000  60.000  0.000  60.00  7,800.00

0100 05007001 000 MOBILIZATION LS  4,000.000  1.000  0.000  1.00  4,000.00

0105 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  1.000  0.000  1.00  1.00

0110 05057001 000 TMA (STATIONARY) DAY  1.000  14.000  0.000  1.00  1.00

0115 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  1.000  112.000  0.000  112.00  112.00

0120 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  1.000  112.000  0.000  112.00  112.00

0125 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  1.000  60.000  0.000  60.00  60.00

0130 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  60.000  0.000  60.00  60.00

Category Subtotal $32,046.00

648113001BPM - A00214340PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01327003 000 EMBANK (FNL)(OC)(TY B) CY  50.000  5.000  0.000  0.000  0.00

0090 04327029 000 RIPRAP (STONE COMMON)(DRY)(6 IN) CY  50.000  5.000  0.000  0.000  0.00

0135 96017001 MATERIAL ON HAND DOL  1.000  20,000.000  0.000  0.000  0.00

0140 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0145 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  60,000.000  0.000  0.000  0.00

0150 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  20,000.000  0.000  0.000  0.00

0155 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

0160 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

0165 96067019 SPECIAL DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $32,046.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047006 000 SY  100.000REMOV CONC (RIPRAP)  64.000  6,400.00 64.00

01617002 000 SY  1.000COMPOST MANUF TOPSOIL (4")  250.000  250.00 250.00

01647002 000 SY  1.000BROADCAST SEED (PERM_RURAL_CLAY)  250.000  250.00 250.00

01697001 000 SY  4.000SOIL RET BLKT(SL_MOD_CLAY_SHORT)  250.000  1,000.00 250.00

04327002 000 CY  600.000RIPRAP (CONC)(5 IN)  20.000  12,000.00 13.00

04597007 000 SY  130.000GABION MATTRESSES (GALV)(12 IN)  60.000  7,800.00 60.00

05007001 000 LS  4,000.000MOBILIZATION  1.000  4,000.00 1.00

05027001 000 MO  1.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  1.00 1.00

05057001 000 DAY  1.000TMA (STATIONARY)  1.000  1.00 14.00

05067020 000 SY  1.000CONSTRUCTION EXITS (INSTALL) (TY 1)  112.000  112.00 112.00

05067024 000 SY  1.000CONSTRUCTION EXITS (REMOVE)  112.000  112.00 112.00

05067044 000 LF  1.000BIODEG EROSN CONT LOGS (INSTL) (12")  60.000  60.00 60.00

05067046 000 LF  1.000BIODEG EROSN CONT LOGS (REMOVE)  60.000  60.00 60.00

$32,046.00TOTAL ITEM EARNINGS TO DATE


