
 6,800.00

648114001CONTRACT ID:

PROJECT: BPM - A00214341

CONTRACT:

01261501

PROJECTED AMOUNT: $58,581.10

CONTRACTOR:

HIGHWAY: FM0466

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

TEXAS ROAD CONSTRUCTION, LLC

Jeb Smith, P.E.

GUADALUPE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/15/2026AWARD DATE:

ESTIMATE PERIOD:

0003

06/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/06/2026

01/14/2026

ESTIMATE PAID:

 12

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 04/08/2026

$65,381.10

CONTRACT:

06/01/2026

AWARD AMOUNT: $58,581.10

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 75.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/19/2026

00/00/0000

 100.00

$0.00 $70,184.10 $70,184.10 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $70,184.10 $70,184.10 

$0.00 $0.00 $0.00 

$0.00 $70,184.10 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $70,184.10 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 12

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/08/2026

00/00/0000

 16

 0

 16

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAITING FINAL DOCU 29

OTHER - SEE RMRKS 1

06/01/2026  1 AWAITING FINAL DOCUMENTATION

06/02/2026  1 AWAITING FINAL DOCUMENTATION

06/03/2026  1 AWAITING FINAL DOCUMENTATION

06/04/2026  1 AWAITING FINAL DOCUMENTATION

06/05/2026  1 AWAITING FINAL DOCUMENTATION

06/06/2026  1 AWAITING FINAL DOCUMENTATION

06/07/2026  1 AWAITING FINAL DOCUMENTATION

06/08/2026  1 AWAITING FINAL DOCUMENTATION

06/09/2026  1 AWAITING FINAL DOCUMENTATION

06/10/2026  1 AWAITING FINAL DOCUMENTATION

06/11/2026  1 AWAITING FINAL DOCUMENTATION

06/12/2026  1 AWAITING FINAL DOCUMENTATION

06/13/2026  1 AWAITING FINAL DOCUMENTATION

06/14/2026  1 AWAITING FINAL DOCUMENTATION

06/15/2026  1 AWAITING FINAL DOCUMENTATION

06/16/2026  1 AWAITING FINAL DOCUMENTATION

06/17/2026  1 AWAITING FINAL DOCUMENTATION

06/18/2026  1 AWAITING FINAL DOCUMENTATION

06/19/2026  1 AWAITING FINAL DOCUMENTATION

06/20/2026  1 AWAITING FINAL DOCUMENTATION

06/21/2026  1 AWAITING FINAL DOCUMENTATION

06/22/2026  1 AWAITING FINAL DOCUMENTATION

06/23/2026  1 AWAITING FINAL DOCUMENTATION

06/24/2026  1 AWAITING FINAL DOCUMENTATION

06/25/2026  1 AWAITING FINAL DOCUMENTATION

06/26/2026  1 AWAITING FINAL DOCUMENTATION

06/27/2026  1 AWAITING FINAL DOCUMENTATION

06/28/2026  1 AWAITING FINAL DOCUMENTATION

06/29/2026  1 AWAITING FINAL DOCUMENTATION

06/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648114001PROJECT CONTROLBPM - A00214341

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047046 000 REMOV CONC (MISC) SY  100.000  10.000  0.000  10.00  1,000.00

0065 01107002 000 EXCAV (CHANNEL) CY  125.000  10.000  0.000  50.00  6,250.00

0070 01617002 000 COMPOST MANUF TOPSOIL (4") SY  1.000  250.000  0.000  250.00  250.00

0075 01647004 000 BROADCAST SEED (PERM_URBAN_CLAY) SY  2.000  250.000  0.000  250.00  500.00

0080 01697001 000 SOIL RET BLKT(SL_MOD_CLAY_SHORT) SY  3.000  250.000  0.000  250.00  750.00

0085 04297002 000 CONC STR REPAIR (EPOXY MORTAR) SF  25.000  9.000  0.000  9.00  225.00

0090 04327002 000 RIPRAP (CONC)(5 IN) CY  850.000  12.000  8.000  20.00  17,000.00

0095 04327029 000 RIPRAP (STONE COMMON)(DRY)(6 IN) CY  400.000  20.000  0.000  20.00  8,000.00

0100 04597007 000 GABION MATTRESSES (GALV)(12 IN) SY  115.000  195.000  0.000  195.00  22,425.00

0105 05007001 000 MOBILIZATION LS  10,000.000  1.000  0.000  1.00  10,000.00

0110 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,500.000  1.000  0.000  1.00  1,500.00

0115 05057001 000 TMA (STATIONARY) DAY  1.000  16.000  0.000  3.00  3.00

0130 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  1.000  60.000  0.000  60.00  60.00

0135 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  60.000  0.000  60.00  60.00

0140 07357061 000 DRIFTWOOD REMOVAL LS  1.000  1.000  0.000  1.00  1.00

0145 07527003 000 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC  1.000  0.100  0.000  0.10  0.10

0150 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  300.000  4.000  0.000  6.00  1,800.00

0155 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  3.000  120.000  0.000  120.00  360.00

Category Subtotal $70,184.10

648114001BPM - A00214341PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0120 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  6.000  112.000  0.000  0.000  0.00

0125 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  1.000  112.000  0.000  0.000  0.00

0160 96017001 MATERIAL ON HAND DOL  1.000  20,000.000  0.000  0.000  0.00

0165 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0170 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  60,000.000  0.000  0.000  0.00

0175 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  20,000.000  0.000  0.000  0.00

0180 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

0185 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

0190 96067019 SPECIAL DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $70,184.10
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047046 000 SY  100.000REMOV CONC (MISC)  10.000  1,000.00 10.00

01107002 000 CY  125.000EXCAV (CHANNEL)  50.000  6,250.00 10.00

01617002 000 SY  1.000COMPOST MANUF TOPSOIL (4")  250.000  250.00 250.00

01647004 000 SY  2.000BROADCAST SEED (PERM_URBAN_CLAY)  250.000  500.00 250.00

01697001 000 SY  3.000SOIL RET BLKT(SL_MOD_CLAY_SHORT)  250.000  750.00 250.00

04297002 000 SF  25.000CONC STR REPAIR (EPOXY MORTAR)  9.000  225.00 9.00

04327002 000 CY  850.000RIPRAP (CONC)(5 IN)  20.000  17,000.00 12.00

04327029 000 CY  400.000RIPRAP (STONE COMMON)(DRY)(6 IN)  20.000  8,000.00 20.00

04597007 000 SY  115.000GABION MATTRESSES (GALV)(12 IN)  195.000  22,425.00 195.00

05007001 000 LS  10,000.000MOBILIZATION  1.000  10,000.00 1.00

05027001 000 MO  1,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  1,500.00 1.00

05057001 000 DAY  1.000TMA (STATIONARY)  3.000  3.00 16.00

05067044 000 LF  1.000BIODEG EROSN CONT LOGS (INSTL) (12")  60.000  60.00 60.00

05067046 000 LF  1.000BIODEG EROSN CONT LOGS (REMOVE)  60.000  60.00 60.00

07357061 000 LS  1.000DRIFTWOOD REMOVAL  1.000  1.00 1.00

07527003 000 AC  1.000TREE TRIMMING / BRUSH REMOVAL(CHANNELS)  0.100  0.10 0.10

07527005 000 EA  300.000TREE REMOVAL (4" - 12" DIA)  6.000  1,800.00 4.00

07807002 000 LF  3.000CNC CRACK REPAIR (DISCRETE)(INJECT)  120.000  360.00 120.00

$70,184.10TOTAL ITEM EARNINGS TO DATE


