
648116001CONTRACT ID:

PROJECT: BPM - A00214343

CONTRACT:

08251505

PROJECTED AMOUNT: $61,036.10

CONTRACTOR:

HIGHWAY: US0090

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

BK FIELD OPERATIONS LLC

Jeb Smith, P.E.

GUADALUPE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

08/20/2025AWARD DATE:

ESTIMATE PERIOD:

0003

03/12/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/26/2025

08/20/2025

ESTIMATE PAID:

 6

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 01/07/2026

$61,036.10

CONTRACT:

03/01/2026

AWARD AMOUNT: $61,036.10

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 46.15

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

01/15/2026

00/00/0000

 100.00

$0.00 $59,840.10 $59,840.10 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $59,840.10 $59,840.10 

$0.00 $0.00 $0.00 

$0.00 $59,840.10 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $59,840.10 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 6

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/07/2026

00/00/0000

 13

 0

 13

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 12  0  12

AWAITING FINAL DOCU 11

OTHER - SEE RMRKS 1

03/01/2026  1 AWAITING FINAL DOCUMENTATION

03/02/2026  1 AWAITING FINAL DOCUMENTATION

03/03/2026  1 AWAITING FINAL DOCUMENTATION

03/04/2026  1 AWAITING FINAL DOCUMENTATION

03/05/2026  1 AWAITING FINAL DOCUMENTATION

03/06/2026  1 AWAITING FINAL DOCUMENTATION

03/07/2026  1 AWAITING FINAL DOCUMENTATION

03/08/2026  1 AWAITING FINAL DOCUMENTATION

03/09/2026  1 AWAITING FINAL DOCUMENTATION

03/10/2026  1 AWAITING FINAL DOCUMENTATION

03/11/2026  1 AWAITING FINAL DOCUMENTATION

03/12/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648116001PROJECT CONTROLBPM - A00214343

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047007 000 REMOV CONC (RIPRAP) CY  1.000  3.000  0.000  3.00  3.00

0070 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  1.000  250.000  0.000  250.00  250.00

0075 01697001 000 SOIL RET BLKT(SL_MOD_CLAY_SHORT) SY  5.000  250.000  0.000  250.00  1,250.00

0085 04297002 000 CONC STR REPAIR (EPOXY MORTAR) SF  70.000  126.000  0.000  126.00  8,820.00

0090 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  30.000  126.000  0.000  126.00  3,780.00

0100 04597007 000 GABION MATTRESSES (GALV)(12 IN) SY  160.000  53.000  0.000  53.00  8,480.00

0105 05007001 000 MOBILIZATION LS  10,000.000  1.000  0.000  1.00  10,000.00

0110 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  1.000  0.000  1.00  1.00

0115 05057001 000 TMA (STATIONARY) DAY  1.000  13.000  0.000  6.00  6.00

0140 07357061 000 DRIFTWOOD REMOVAL LS  3,000.000  1.000  0.000  1.00  3,000.00

0145 07527003 000 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC  1.000  0.100  0.000  0.10  0.10

0150 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  500.000  1.000  0.000  1.00  500.00

0155 07807001 000 CNC CRACK REPAIR (DISCRETE)(GRAVITY) LF  325.000  50.000  0.000  50.00  16,250.00

0160 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  150.000  50.000  0.000  50.00  7,500.00

Category Subtotal $59,840.10

648116001BPM - A00214343PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01617002 000 COMPOST MANUF TOPSOIL (4") SY  1.000  250.000  0.000  0.000  0.00

0080 04017001 000 FLOWABLE BACKFILL CY  1.000  5.000  0.000  0.000  0.00

0095 04327029 000 RIPRAP (STONE COMMON)(DRY)(6 IN) CY  50.000  1.000  0.000  0.000  0.00

0120 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  1.000  112.000  0.000  0.000  0.00

0125 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  1.000  112.000  0.000  0.000  0.00

0130 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  10.000  60.000  0.000  0.000  0.00

0135 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  60.000  0.000  0.000  0.00

0165 96017001 MATERIAL ON HAND DOL  1.000  20,000.000  0.000  0.000  0.00

0170 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0175 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  60,000.000  0.000  0.000  0.00

0185 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  20,000.000  0.000  0.000  0.00

0190 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

0195 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

0200 96067019 SPECIAL DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $59,840.10
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047007 000 CY  1.000REMOV CONC (RIPRAP)  3.000  3.00 3.00

01647002 000 SY  1.000BROADCAST SEED (PERM_RURAL_CLAY)  250.000  250.00 250.00

01697001 000 SY  5.000SOIL RET BLKT(SL_MOD_CLAY_SHORT)  250.000  1,250.00 250.00

04297002 000 SF  70.000CONC STR REPAIR (EPOXY MORTAR)  126.000  8,820.00 126.00

04297007 000 SF  30.000CONC STR REPAIR (VERTICAL & OVERHEAD)  126.000  3,780.00 126.00

04597007 000 SY  160.000GABION MATTRESSES (GALV)(12 IN)  53.000  8,480.00 53.00

05007001 000 LS  10,000.000MOBILIZATION  1.000  10,000.00 1.00

05027001 000 MO  1.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  1.00 1.00

05057001 000 DAY  1.000TMA (STATIONARY)  6.000  6.00 13.00

07357061 000 LS  3,000.000DRIFTWOOD REMOVAL  1.000  3,000.00 1.00

07527003 000 AC  1.000TREE TRIMMING / BRUSH REMOVAL(CHANNELS)  0.100  0.10 0.10

07527005 000 EA  500.000TREE REMOVAL (4" - 12" DIA)  1.000  500.00 1.00

07807001 000 LF  325.000CNC CRACK REPAIR (DISCRETE)(GRAVITY)  50.000  16,250.00 50.00

07807002 000 LF  150.000CNC CRACK REPAIR (DISCRETE)(INJECT)  50.000  7,500.00 50.00

$59,840.10TOTAL ITEM EARNINGS TO DATE


