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CONTRACT ID: 648117001 HIGHWAY: FMO775
PROJECT: BPM - A00214344 DISTRICT NAME: SAN ANTONIO
CONTRACT: 12251502 COUNTY: GUADALUPE
AWARD AMOUNT: $33,340.00 AREA ENGINEER: Jeb Smith, P.E.
PROJECTED AMOUNT: $33,340.00 AREA NUMBER: 050
ADJ. PROJECTED AMOUNT:  $33,340.00
CONTRACTOR: BK FIELD OPERATIONS LLC
ESTIMATE NUMBER: 0004 LETTING DATE: 12/17/2025
ESTIMATE PAID: Z AWARD DATE: 12/18/2025
ESTIMATE PERIOD: 06/01/2026 to 06/09/2026 NOTICE TO PROCEED DATE: 01/29/2026
ESTIMATE TYPE: FINL WORK BEGIN DATE: 03/16/2026
% COMPLETE: 100.00 ACCEPTED DATE: 05/11/2026
% TIME USED: 90.00 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $33,257.00 $33,257.00 $0.00

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $33,257.00 $33,257.00 $0.00

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $33,257.00 $33,257.00 $0.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID

648117001

ESTIMATE 0004

CONTRACT TIME STATEMENT

WORK BEGIN DATE:
TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

PHYSICAL WORK COMPLETE:

Date or
Days
06/01/2026
06/02/2026
06/03/2026
06/04/2026
06/05/2026
06/06/2026
06/07/2026
06/08/2026
06/09/2026

03/16/2026
00/00/0000
10
0
10
9
00/00/0000

DAILY BREAKDOWN

Days
Charged

G\ (UL U (UL U UL G

Days

Credited

AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:

LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$760.00

0

DAYS AT

PER DAY $760.00

$0.00

PERIOD SUMMARY
Date or Days
Days Charged
9 0

AWAITING FINAL DOCU
OTHER - SEE RMRKS

Days
Credited
9
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID

648117001

CONTRACT LINE ITEMS

PROJECT BPM - A00214344 CONTROL 648117001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 01047006 000 REMOV CONC (RIPRAP)

0065 01107002 000 EXCAV (CHANNEL)

0075 01647004 000 BROADCAST SEED (PERM_URBAN_CLAY)

0080 01697001 000 SOIL RET BLKT(SL_MOD_CLAY_SHORT)

0090 04327002 000 RIPRAP (CONC)(5 IN)

0100 04547001 000 TYPE AJOINT

0105 04597007 000 GABION MATTRESSES (GALV)(12 IN)

0110 05007001 000 MOBILIZATION

0115 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING

0120 05057001 000 TMA (STATIONARY)

0145 07357061 000 DRIFTWOOD REMOVAL

PROJECT BPM - A00214344 CONTROL 648117001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0070 01617002 000 COMPOST MANUF TOPSOIL (4")

0085 04017001 000 FLOWABLE BACKFILL

0095 04327029 000 RIPRAP (STONE COMMON)(DRY)(6 IN)

0125 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1)

0130 05067024 000 CONSTRUCTION EXITS (REMOVE)

0135 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12")

0140 05067046 000 BIODEG EROSN CONT LOGS (REMOVE)

0150 96017001 MATERIAL ON HAND

0155 96027001 PAYMENT ADJUSTMENT-POS

0160 96027002 PAYMENT ADJUSTMENT-NEG

0165 96067001 LAW ENFORCEMENT PERSONNEL

0170 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE
0175 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY

0180 96067019 SPECIAL DEDUCTION
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UNIT

SY
cYy
SY
SY
cYy
LF
SY
LS
MO
DAY
LS

UNIT

SY
cYy
cYy
SY
SY
LF
LF
DOL
DOL
DOL
DOL
DOL
DOL
DOL

UNIT BID NET CO QTY PAID AMOUNT
PRICE QUANTITY QUANTITY TO DATE $
100.000 28.000 0.000 28.00 2,800.00
1.000 10.000 0.000 10.00 10.00
1.000 250.000 0.000 350.00 350.00
5.000 250.000 0.000 350.00 1,750.00
850.000 8.000 0.000 8.00 6,800.00
70.000 17.000 0.000 17.00 1,190.00
130.000 95.000 0.000 95.00 12,350.00
4,000.000 1.000 0.000 1.00 4,000.00
1.000 1.000 0.000 1.00 1.00
1.000 10.000 0.000 6.00 6.00
4,000.000 1.000 0.000 1.00 4,000.00
Category Subtotal $33,257.00

UNIT BID NET CO QTY PAID AMOUNT
PRICE QUANTITY QUANTITY TO DATE ($)
1.000 250.000 0.000 0.000 0.00
1.000 5.000 0.000 0.000 0.00
1.000 10.000 0.000 0.000 0.00
1.000 112.000 0.000 0.000 0.00
1.000 112.000 0.000 0.000 0.00
1.000 95.000 0.000 0.000 0.00
1.000 95.000 0.000 0.000 0.00
1.000 20,000.000 0.000 0.000 0.00
1.000 1,000.000 0.000 0.000 0.00
-1.000 60,000.000 0.000 0.000 0.00
1.000 20,000.000 0.000 0.000 0.00
1.000 10,000.000 0.000 0.000 0.00
1.000 10,000.000 0.000 0.000 0.00
-1.000 1,000.000 0.000 0.000 0.00
Category Subtotal 0.00

TOTAL ITEM EARNINGS THIS CONTRACT $33,257.00



CONTRACT ID

648117001 ESTIMATE 0004

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

01047006
01107002
01647004
01697001
04327002
04547001
04597007
05007001
05027001
05057001
07357061

SP
NBR

000
000
000
000
000
000
000
000
000
000
000

DESCRIPTION

REMOV CONC (RIPRAP)

EXCAV (CHANNEL)

BROADCAST SEED (PERM_URBAN_CLAY)
SOIL RET BLKT(SL_MOD_CLAY_SHORT)
RIPRAP (CONC)(5 IN)

TYPE A JOINT

GABION MATTRESSES (GALV)(12 IN)
MOBILIZATION

BARRICADES, SIGNS AND TRAFFIC HANDLING
TMA (STATIONARY)

DRIFTWOOD REMOVAL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

SY
cY
SYy
SY
cYy
LF
SY
LS
MO
DAY
LS

UNIT
PRICE

100.000
1.000
1.000
5.000

850.000

70.000
130.000
4,000.000
1.000
1.000
4,000.000

TOTAL ITEM EARNINGS TO DATE

BID
QUANTITY

28.00
10.00
250.00
250.00
8.00
17.00
95.00
1.00
1.00
10.00
1.00

QTY PAID
TO DATE

28.000
10.000
350.000
350.000
8.000
17.000
95.000
1.000
1.000
6.000
1.000

AMOUNT
$)

2,800.00
10.00
350.00
1,750.00
6,800.00
1,190.00
12,350.00
4,000.00
1.00
6.00
4,000.00

$33,257.00
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