
648118001CONTRACT ID:

PROJECT: BPM - A00214345

CONTRACT:

11251501

PROJECTED AMOUNT: $53,230.00

CONTRACTOR:

HIGHWAY: FM2505

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

DIAMOND R CONTRACTING, LLC

Jeb Smith, P.E.

WILSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/12/2025AWARD DATE:

ESTIMATE PERIOD:

0005

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/02/2025

11/12/2025

ESTIMATE PAID:

 15

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$53,230.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $53,230.00

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $66,379.53 $66,379.53 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $66,379.53 $66,379.53 

$0.00 $0.00 $0.00 

$0.00 $66,379.53 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $66,379.53 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 15

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 15

 0

 15

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAITING FINAL DOCU 30

09/01/2026  1 AWAITING FINAL DOCUMENTATION

09/02/2026  1 AWAITING FINAL DOCUMENTATION

09/03/2026  1 AWAITING FINAL DOCUMENTATION

09/04/2026  1 AWAITING FINAL DOCUMENTATION

09/05/2026  1 AWAITING FINAL DOCUMENTATION

09/06/2026  1 AWAITING FINAL DOCUMENTATION

09/07/2026  1 AWAITING FINAL DOCUMENTATION

09/08/2026  1 AWAITING FINAL DOCUMENTATION

09/09/2026  1 AWAITING FINAL DOCUMENTATION

09/10/2026  1 AWAITING FINAL DOCUMENTATION

09/11/2026  1 AWAITING FINAL DOCUMENTATION

09/12/2026  1 AWAITING FINAL DOCUMENTATION

09/13/2026  1 AWAITING FINAL DOCUMENTATION

09/14/2026  1 AWAITING FINAL DOCUMENTATION

09/15/2026  1 AWAITING FINAL DOCUMENTATION

09/16/2026  1 AWAITING FINAL DOCUMENTATION

09/17/2026  1 AWAITING FINAL DOCUMENTATION

09/18/2026  1 AWAITING FINAL DOCUMENTATION

09/19/2026  1 AWAITING FINAL DOCUMENTATION

09/20/2026  1 AWAITING FINAL DOCUMENTATION

09/21/2026  1 AWAITING FINAL DOCUMENTATION

09/22/2026  1 AWAITING FINAL DOCUMENTATION

09/23/2026  1 AWAITING FINAL DOCUMENTATION

09/24/2026  1 AWAITING FINAL DOCUMENTATION

09/25/2026  1 AWAITING FINAL DOCUMENTATION

09/26/2026  1 AWAITING FINAL DOCUMENTATION

09/27/2026  1 AWAITING FINAL DOCUMENTATION

09/28/2026  1 AWAITING FINAL DOCUMENTATION

09/29/2026  1 AWAITING FINAL DOCUMENTATION

09/30/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648118001PROJECT CONTROLBPM - A00214345

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047003 000 REMOV CONC (MOWSTRIP) SY  200.000  29.000  0.000  29.00  5,800.00

0065 01047006 000 REMOV CONC (RIPRAP) SY  200.000  27.000  0.000  27.00  5,400.00

0070 01107002 000 EXCAV (CHANNEL) CY  300.000  15.000  0.000  15.00  4,500.00

0080 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  1.000  250.000  0.000  833.14  833.14

0085 01697001 000 SOIL RET BLKT(SL_MOD_CLAY_SHORT) SY  1.000  250.000  0.000  833.14  833.14

0090 04017001 000 FLOWABLE BACKFILL CY  150.000  6.000  0.000  10.00  1,500.00

0095 04327002 000 RIPRAP (CONC)(5 IN) CY  450.000  26.000  0.000  49.00  22,050.00

0100 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  1,000.000  6.000  0.000  7.00  7,000.00

0105 04327029 000 RIPRAP (STONE COMMON)(DRY)(6 IN) CY  150.000  25.000  0.000  25.00  3,750.00

0110 04327033 000 RIPRAP (STONE COMMON)(DRY)(18 IN) CY  250.000  5.000  0.000  5.00  1,250.00

0115 04597007 000 GABION MATTRESSES (GALV)(12 IN) SY  25.000  208.000  0.000  228.81  5,720.25

0120 04597014 000 GABION (1.5' X 3')(GALV) CY  500.000  10.000  0.000  10.00  5,000.00

0125 05007001 000 MOBILIZATION LS  1.000  1.000  0.000  1.00  1.00

0130 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,500.000  1.000  0.000  1.00  2,500.00

0135 05057001 000 TMA (STATIONARY) DAY  1.000  15.000  0.000  2.00  2.00

0150 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  2.000  60.000  0.000  60.00  120.00

0155 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  60.000  0.000  60.00  120.00

Category Subtotal $66,379.53

648118001BPM - A00214345PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 01617002 000 COMPOST MANUF TOPSOIL (4") SY  1.000  250.000  0.000  0.000  0.00

0140 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  1.000  112.000  0.000  0.000  0.00

0145 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  1.000  112.000  0.000  0.000  0.00

0160 96017001 MATERIAL ON HAND DOL  1.000  20,000.000  0.000  0.000  0.00

0165 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0170 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  60,000.000  0.000  0.000  0.00

0175 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  20,000.000  0.000  0.000  0.00

0180 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

0185 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

0190 96067019 SPECIAL DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $66,379.53
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047003 000 SY  200.000REMOV CONC (MOWSTRIP)  29.000  5,800.00 29.00

01047006 000 SY  200.000REMOV CONC (RIPRAP)  27.000  5,400.00 27.00

01107002 000 CY  300.000EXCAV (CHANNEL)  15.000  4,500.00 15.00

01647002 000 SY  1.000BROADCAST SEED (PERM_RURAL_CLAY)  833.140  833.14 250.00

01697001 000 SY  1.000SOIL RET BLKT(SL_MOD_CLAY_SHORT)  833.140  833.14 250.00

04017001 000 CY  150.000FLOWABLE BACKFILL  10.000  1,500.00 6.00

04327002 000 CY  450.000RIPRAP (CONC)(5 IN)  49.000  22,050.00 26.00

04327013 000 CY  1,000.000RIPRAP (MOW STRIP)(4 IN)  7.000  7,000.00 6.00

04327029 000 CY  150.000RIPRAP (STONE COMMON)(DRY)(6 IN)  25.000  3,750.00 25.00

04327033 000 CY  250.000RIPRAP (STONE COMMON)(DRY)(18 IN)  5.000  1,250.00 5.00

04597007 000 SY  25.000GABION MATTRESSES (GALV)(12 IN)  228.810  5,720.25 208.00

04597014 000 CY  500.000GABION (1.5' X 3')(GALV)  10.000  5,000.00 10.00

05007001 000 LS  1.000MOBILIZATION  1.000  1.00 1.00

05027001 000 MO  2,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  2,500.00 1.00

05057001 000 DAY  1.000TMA (STATIONARY)  2.000  2.00 15.00

05067044 000 LF  2.000BIODEG EROSN CONT LOGS (INSTL) (12")  60.000  120.00 60.00

05067046 000 LF  2.000BIODEG EROSN CONT LOGS (REMOVE)  60.000  120.00 60.00

$66,379.53TOTAL ITEM EARNINGS TO DATE


