
-5,904.00

648120001CONTRACT ID:

PROJECT: RMC - A00214347

CONTRACT:

07251405

PROJECTED AMOUNT: $93,837.00

CONTRACTOR:

HIGHWAY: FM0112

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

LOOKS GREAT SERVICES OF MS, INC.

Kyle Russell, P.E.

WILLIAMSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/10/2025AWARD DATE:

ESTIMATE PERIOD:

0007

05/07/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/31/2025

07/09/2025

ESTIMATE PAID:

 58

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 11/17/2025

$87,933.00

CONTRACT:

05/01/2026

AWARD AMOUNT: $93,836.00

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 89.23

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/08/2026

00/00/0000

 100.00

$550.00 $92,742.00 $93,292.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$550.00 $92,742.00 $93,292.00 

$0.00 $0.00 $0.00 

$550.00 $93,292.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $92,742.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 58

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/17/2025

00/00/0000

 65

 0

 65

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 7  0  7

AWAITING FINAL DOCU 4

OTHER - SEE RMRKS 1

SATURDAY 1

SUNDAY 1

05/01/2026  1 AWAITING FINAL DOCUMENTATION

05/02/2026  1 SATURDAY

05/03/2026  1 SUNDAY

05/04/2026  1 AWAITING FINAL DOCUMENTATION

05/05/2026  1 AWAITING FINAL DOCUMENTATION

05/06/2026  1 AWAITING FINAL DOCUMENTATION

05/07/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00214347 648120001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007001 MOBILIZATION000 LS  5,500.000 $550.00 0.100  1.00 1.00

$550.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648120001PROJECT CONTROLRMC - A00214347

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  5,500.000  1.000  0.000  1.00  5,500.00

0065 05057001 000 TMA (STATIONARY) DAY  350.000  19.000  0.000  19.00  6,650.00

0070 07527001 000 TREE TRIMMING / BRUSH REMOVAL MI  800.000  59.480  0.000  62.68  50,144.00

0075 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  125.000  10.000  0.000  10.00  1,250.00

0080 07527006 000 TREE REMOVAL (12" - 18" DIA) EA  600.000  21.000  0.000  21.00  12,600.00

0085 07527007 000 TREE REMOVAL (18" - 24" DIA) EA  1,100.000  4.000  0.000  4.00  4,400.00

0090 07527008 000 TREE REMOVAL (24" - 30" DIA) EA  1,800.000  1.000  0.000  1.00  1,800.00

0095 07527009 000 TREE REMOVAL (30" - 36" DIA) EA  2,200.000  2.000  0.000  2.00  4,400.00

0100 07527012 000 TREE REMOVAL (48" - 60" DIA) EA  2,800.000  1.000  0.000  2.00  5,600.00

0105 07527014 000 TREE AND BRUSH REMOVAL AC  1,200.000  5.710 -4.920  0.79  948.00

Category Subtotal $93,292.00

648120001RMC - A00214347PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

9000 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

9001 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

9002 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

9003 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

9004 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $93,292.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  5,500.000MOBILIZATION  1.000  5,500.00 1.00

05057001 000 DAY  350.000TMA (STATIONARY)  19.000  6,650.00 19.00

07527001 000 MI  800.000TREE TRIMMING / BRUSH REMOVAL  62.680  50,144.00 59.48

07527005 000 EA  125.000TREE REMOVAL (4" - 12" DIA)  10.000  1,250.00 10.00

07527006 000 EA  600.000TREE REMOVAL (12" - 18" DIA)  21.000  12,600.00 21.00

07527007 000 EA  1,100.000TREE REMOVAL (18" - 24" DIA)  4.000  4,400.00 4.00

07527008 000 EA  1,800.000TREE REMOVAL (24" - 30" DIA)  1.000  1,800.00 1.00

07527009 000 EA  2,200.000TREE REMOVAL (30" - 36" DIA)  2.000  4,400.00 2.00

07527012 000 EA  2,800.000TREE REMOVAL (48" - 60" DIA)  2.000  5,600.00 1.00

07527014 000 AC  1,200.000TREE AND BRUSH REMOVAL  0.790  948.00 5.71

$93,292.00TOTAL ITEM EARNINGS TO DATE


