
648122001CONTRACT ID:

PROJECT: BPM - A00214349

CONTRACT:

07250103

PROJECTED AMOUNT: $224,666.00

CONTRACTOR:

HIGHWAY: FM0137

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

BK FIELD OPERATIONS LLC

Daniel Taylor, P.E.

LAMAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

07/24/2025AWARD DATE:

ESTIMATE PERIOD:

0007

07/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/08/2025

07/24/2025

ESTIMATE PAID:

 48

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/12/2026

$224,666.00

CONTRACT:

07/01/2026

AWARD AMOUNT: $224,665.00

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 68.57

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$3,612.00 $242,861.00 $246,473.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$3,612.00 $242,861.00 $246,473.00 

$0.00 $0.00 $0.00 

$3,612.00 $246,473.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $242,861.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 48

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/12/2026

00/00/0000

 70

 0

 70

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  1  30

HOLIDAY 1

OTHER - SEE RMRKS 8

TOO WET 21

07/01/2026  1 TOO WET

07/02/2026  1 TOO WET

07/03/2026  1 TOO WET

07/04/2026  1 HOLIDAY

07/05/2026  1 TOO WET

07/06/2026  1 TOO WET

07/07/2026  1 TOO WET

07/08/2026  1 TOO WET

07/09/2026  1 TOO WET

07/10/2026  1 TOO WET

07/11/2026  1 TOO WET

07/12/2026  1 TOO WET

07/13/2026  1 TOO WET

07/14/2026  1 TOO WET

07/15/2026  1 TOO WET

07/16/2026  1 TOO WET

07/17/2026  1 TOO WET

07/18/2026  1 TOO WET

07/19/2026  1 TOO WET

07/20/2026  1 TOO WET

07/21/2026  1 TOO WET

07/22/2026  1 TOO WET

07/23/2026  1

07/24/2026  1

07/25/2026  1

07/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1
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WORK PERFORMED THIS PERIOD

BPM - A00214349 648122001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0090 04327043 RIPRAP (STONE PROTECTION)(18 IN)000 CY  210.000 $3,612.00 17.200  318.00 292.00

$3,612.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648122001PROJECT CONTROLBPM - A00214349

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047006 000 REMOV CONC (RIPRAP) SY  75.000  12.000  0.000  12.00  900.00

0075 04017001 000 FLOWABLE BACKFILL CY  300.000  4.000  0.000  5.00  1,500.00

0080 04207060 000 CL C CONC (PILE ENCASEMENT) CY  9,000.000  3.000  0.000  5.45  49,068.00

0085 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  167.000  0.000  152.00  18,240.00

0090 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  210.000  292.000  0.000  318.00  66,780.00

0095 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  210.000  223.000  0.000  223.00  46,830.00

0100 04467008 000 CLEAN & PAINT EXIST PILING (SYSTEM II) LS  37,950.000  1.000  0.000  1.00  37,950.00

0105 05007001 000 MOBILIZATION LS  28,000.000  1.000  0.000  0.90  25,200.00

0110 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  5.000  0.000  3.00  3.00

0120 05057001 000 TMA (STATIONARY) DAY  1.000  64.000  0.000  2.00  2.00

Category Subtotal $246,473.00

648122001BPM - A00214349PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01327015 000 EMBANK (VEH)(OC)(TY B) CY  1.000  292.000  0.000  0.000  0.00

0070 01627002 000 BLOCK SODDING SY  50.000  20.000  0.000  0.000  0.00

0115 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  64.000  0.000  0.000  0.00

0125 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0130 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0135 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $246,473.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047006 000 SY  75.000REMOV CONC (RIPRAP)  12.000  900.00 12.00

04017001 000 CY  300.000FLOWABLE BACKFILL  5.000  1,500.00 4.00

04207060 000 CY  9,000.000CL C CONC (PILE ENCASEMENT)  5.452  49,068.00 3.00

04297007 000 SF  120.000CONC STR REPAIR (VERTICAL & OVERHEAD)  152.000  18,240.00 167.00

04327043 000 CY  210.000RIPRAP (STONE PROTECTION)(18 IN)  318.000  66,780.00 292.00

04327045 000 CY  210.000RIPRAP (STONE PROTECTION)(24 IN)  223.000  46,830.00 223.00

04467008 000 LS  37,950.000CLEAN & PAINT EXIST PILING (SYSTEM II)  1.000  37,950.00 1.00

05007001 000 LS  28,000.000MOBILIZATION  0.900  25,200.00 1.00

05027001 000 MO  1.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  3.00 5.00

05057001 000 DAY  1.000TMA (STATIONARY)  2.000  2.00 64.00

$246,473.00TOTAL ITEM EARNINGS TO DATE


