
 24,040.29

648123001CONTRACT ID:

PROJECT: BPM - A00214350

CONTRACT:

09250103

PROJECTED AMOUNT: $86,645.11

CONTRACTOR:

HIGHWAY: US0082

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

12TWELVE ROAD AND BRIDGE LLC

Bryan Esmaili-Doki, P.E.

FANNIN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/18/2025AWARD DATE:

ESTIMATE PERIOD:

0007

05/01/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/02/2025

09/18/2025

ESTIMATE PAID:

 27

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 11/12/2025

$110,685.40

CONTRACT:

05/01/2026

AWARD AMOUNT: $86,644.12

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 48.21

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/30/2026

00/00/0000

 100.00

$0.00 $110,683.99 $110,683.99 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $110,683.99 $110,683.99 

$0.00 $0.00 $0.00 

$0.00 $110,683.99 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $110,683.99 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 27

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/12/2025

00/00/0000

 56

 0

 56

CONTRACT TIME STATEMENT
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648123001PROJECT CONTROLBPM - A00214350

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04297004 000 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF  340.000  206.000 -70.000  136.00  46,240.00

0065 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  300.000  12.000 -1.000  11.00  3,300.00

0070 05007001 000 MOBILIZATION LS  5,000.000  1.000  0.000  1.00  5,000.00

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  4.000  0.000  4.00  4.00

0080 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  0.001  55.000 -49.000  6.00  0.01

0085 05057001 000 TMA (STATIONARY) DAY  0.001  55.000 -53.000  2.00  0.00

0090 07857005 000 BRIDGE JOINT REPAIR (SEJ) LF  500.000  16.000  0.500  16.50  8,250.00

0100 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  47,889.98  47,889.98

Category Subtotal $110,683.99

648123001BPM - A00214350PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0095 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0105 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

648123001BPM - A00214350PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

0092 07857008 BRIDGE JOINT REPAIR (PARTIAL DEPTH) LF  1,147.350  0.000  41.740  0.000  0.00

CO #1

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $110,683.99
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04297004 000 SF  340.000CONC STR REPAIR(RAPID DECK REP(PRT DPT)  136.000  46,240.00 206.00

04297007 000 SF  300.000CONC STR REPAIR (VERTICAL & OVERHEAD)  11.000  3,300.00 12.00

05007001 000 LS  5,000.000MOBILIZATION  1.000  5,000.00 1.00

05027001 000 MO  1.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  4.00 4.00

05037001 000 DAY  0.000PORTABLE CHANGEABLE MESSAGE SIGN  6.000  0.01 55.00

05057001 000 DAY  0.000TMA (STATIONARY)  2.000  0.00 55.00

07857005 000 LF  500.000BRIDGE JOINT REPAIR (SEJ)  16.500  8,250.00 16.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  47,889.980  47,889.98 1.00

$110,683.99TOTAL ITEM EARNINGS TO DATE


