
Contract ID: 648124001

Project: BPM - A00214351

Highway:

District: PARIS

Contract: 04260101 County: GRAYSON

Award Amount: $418,850.80 Area Engineer: BRYAN ESMAILI-DOKI

Projected Amount $418,851.80 Area Number: 055

Adj Projected Amount $0.00

Contractor: SCR CIVIL CONSTRUCTION, LLC

Estimate Number: 0002 Letting Date: 04/16/2026

Estimate Paid: Award Date: 04/16/2026

Estimate Period: 7/1/2026 to 7/31/2026 Notice To Proceed Date: 05/08/2026

Estimate Type: Progress Work Begin Date: 06/01/2026

% Complete 29.44 Accepted Date:

% Time Used: 40

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $133,305.50 $310.00 $132,995.50

Participating $0.00 $0.00 $0.00

Non-Participating $133,305.50 $310.00 $132,995.50

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $133,305.50 $310.00 $132,995.50

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 06/01/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/29/2026 Liquidated Damage Rate $760.00
Bid Days: 60

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 60
0

Days Charged to Date: 24 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 22

HOLIDAY 1

HOLIDAY TRAFFIC 1

SATURDAY 2

SUNDAY 4

Total Period Days: 22 8 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/01/2026 2

07/02/2026 2

07/03/2026 2 ü HOLIDAY TRAFFIC Holiday Traffic

07/04/2026 2 ü HOLIDAY

07/05/2026 2 ü SUNDAY

07/06/2026 2

07/07/2026 2

07/08/2026 2

07/09/2026 2

07/10/2026 2

07/11/2026 2 ü SATURDAY

07/12/2026 2 ü SUNDAY

07/13/2026 2

07/14/2026 2

07/15/2026 2

07/16/2026 2

07/17/2026 2
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 01:20:33 PM

07/18/2026 2 ü SATURDAY

07/19/2026 2 ü SUNDAY

07/20/2026 2

07/21/2026 2

07/22/2026 2

07/23/2026 2

07/24/2026 2

07/25/2026 2

07/26/2026 2 ü SUNDAY

07/28/2026 2

07/29/2026 2

07/30/2026 2

07/31/2026 2
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Worked Performed This Period
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 01:20:33 PM

Project: BPM - A00214351 Control 648124001

Category: 001 Description: Bridge preventative maintenance in Grayson, Lamar, and Hunt county.

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0155 06627049 000 WK ZN PAV MRK REMOV (REFL) TY I-C EA $11.00 20 $220.00 20.00 20.00

0255 05007033 MOBILIZATION (EMERGENCY) EA $10,000.00 1 $10,000.00 0.00 1.00

0120 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $4,800.00 2 $9,600.00 2.00 2.00

0125 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA $50.00 6 $300.00 6.00 6.00

0130 06627010 000 WK ZN PAV MRK NON-REMOV (W)8"(DOT) LF $11.00 126 $1,386.00 75.00 126.00

0135 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $11.00 100 $1,100.00 300.00 100.00

0150 06627047 000 WK ZN PAV MRK REMOV (REFL) TY I-A EA $11.00 95 $1,045.00 54.00 95.00

0160 06627057 000 WK ZN PAV MRK REMOV (TRAF BTN) TY W EA $7.70 60 $462.00 60.00 60.00

0165 06627059 000 WK ZN PAV MRK REMOV (TRAF BTN) TY Y EA $7.70 285 $2,194.50 159.00 285.00

0170 06667017 000 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF $5.50 400 $2,200.00 100.00 400.00

0175 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF $5.50 590 $3,245.00 180.00 590.00

0180 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF $5.50 270 $1,485.00 520.00 270.00

0190 06777002 000 ELIM EXT PM & MRKS (6") LF $5.50 260 $1,430.00 687.00 260.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 01:20:33 PM

Project: BPM - A00214351 Control 648124001

Category: 001 Description: Bridge preventative maintenance in Grayson, Lamar, and Hunt county.

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0080 04967045 000 REMOV STR (DAMAGED BEAM) LF $799.00 42 $33,558.00 42.00 42.00

0085 05007001 000 MOBILIZATION LS $26,000.00 0.90 $23,400.00 1.00 0.90

0090 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $14,000.00 1 $14,000.00 4.00 1.00

0095 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY $10.00 187 $1,870.00 314.00 198.00

0100 05057001 000 TMA (STATIONARY) DAY $200.00 72 $14,400.00 60.00 73.00

0105 05127017 000 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1) LF $37.00 300 $11,100.00 300.00 300.00

Total Item Earnings This Estimate $132,995.
50
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Contract Line Items

Project: BPM - A00214351 Control 648124001

Category: 001 Description: Bridge preventative maintenance in Grayson, Lamar, and Hunt county.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 04227003 0 REINF CONC SLAB (EXTEND SLAB) SF $168.00 190.00 0.00 0.00 $0.00

0065 04227025 0 CONCRETE PAN GIRDER (EXTEND) CY $5,000.00 3.30 0.00 0.00 $0.00

0070 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $260.00 204.50 0.00 0.00 $0.00

0075 04297009 0 CONC STR REPAIR (STANDARD) SF $260.00 3.00 0.00 0.00 $0.00

0080 04967045 0 REMOV STR (DAMAGED BEAM) LF $799.00 42.00 0.00 42.00 $33,558.00

0085 05007001 0 MOBILIZATION LS $26,000.00 1.00 0.00 0.90 $23,400.00

0090 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $14,000.00 4.00 0.00 1.00 $14,000.00

0095 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $10.00 314.00 0.00 198.00 $1,980.00

0100 05057001 0 TMA (STATIONARY) DAY $200.00 60.00 0.00 73.00 $14,600.00

0105 05127017 0 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1) LF $37.00 300.00 0.00 300.00 $11,100.00

0110 05127053 0 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF $37.00 300.00 0.00 0.00 $0.00

0115 05457004 0 CRASH CUSH ATTEN (REMOVE) EA $1,000.00 2.00 0.00 0.00 $0.00

0120 05457014 0 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $4,800.00 2.00 0.00 2.00 $9,600.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 01:20:33 PM

Contract Line Items

Project: BPM - A00214351 Control 648124001

Category: 001 Description: Bridge preventative maintenance in Grayson, Lamar, and Hunt county.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06587012 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA $50.00 6.00 0.00 6.00 $300.00

0130 06627010 0 WK ZN PAV MRK NON-REMOV (W)8"(DOT) LF $11.00 75.00 0.00 126.00 $1,386.00

0135 06627012 0 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $11.00 300.00 0.00 100.00 $1,100.00

0140 06627018 0 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA $220.00 2.00 0.00 0.00 $0.00

0145 06627030 0 WK ZN PAV MRK NON-REMOV(W)(WORD) EA $330.00 2.00 0.00 0.00 $0.00

0150 06627047 0 WK ZN PAV MRK REMOV (REFL) TY I-A EA $11.00 54.00 0.00 95.00 $1,045.00

0155 06627049 0 WK ZN PAV MRK REMOV (REFL) TY I-C EA $11.00 20.00 0.00 20.00 $220.00

0160 06627057 0 WK ZN PAV MRK REMOV (TRAF BTN) TY W EA $7.70 60.00 0.00 60.00 $462.00

0165 06627059 0 WK ZN PAV MRK REMOV (TRAF BTN) TY Y EA $7.70 159.00 0.00 285.00 $2,194.50

0170 06667017 0 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF $5.50 100.00 0.00 400.00 $2,200.00

0175 06667023 0 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF $5.50 180.00 0.00 590.00 $3,245.00

0180 06667407 0 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF $5.50 520.00 0.00 270.00 $1,485.00

0185 06727002 0 REFL PAV MRKR TY I-C EA $11.00 56.00 0.00 0.00 $0.00

Contract: 648124001 Payment Estimate: 0002 Page: 8 of 11



Contractor's Estimate Package

Report Generation Date: 08/04/2026 01:20:33 PM

Contract Line Items

Project: BPM - A00214351 Control 648124001

Category: 001 Description: Bridge preventative maintenance in Grayson, Lamar, and Hunt county.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 06777002 0 ELIM EXT PM & MRKS (6") LF $5.50 687.00 0.00 260.00 $1,430.00

0195 06777004 0 ELIM EXT PM & MRKS (8") LF $5.50 354.00 0.00 0.00 $0.00

0200 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $220.00 2.00 0.00 0.00 $0.00

0205 06777015 0 ELIM EXT PM & MRKS (WORD) EA $220.00 2.00 0.00 0.00 $0.00

0210 07787001 0 CONCRETE RAIL REPAIR (IN-KIND) LF $50.00 84.00 0.00 0.00 $0.00

0215 07867001 0 CARBON FIBER REINF POLYMER PROTECTION SF $78.00 412.00 0.00 0.00 $0.00

0220 07887002 0 CONCRETE BEAM REPAIR (CFRP) EA $24,000.00 4.00 1.00 0.00 $0.00

0225 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0230 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0235 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

0255 05007033 MOBILIZATION (EMERGENCY) EA $10,000.00 0.00 1.00 1.00 $10,000.00

Category 001 SubTotal $133,305.50

Total Item earnings this contract $133,305.50

Contract: 648124001 Payment Estimate: 0002 Page: 9 of 11



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04227003 REINF CONC SLAB (EXTEND SLAB) SF $168.00 190.00 0.00 $0.00

04227025 CONCRETE PAN GIRDER (EXTEND) CY $5,000.00 3.30 0.00 $0.00

04297007 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $260.00 204.50 0.00 $0.00

04297009 CONC STR REPAIR (STANDARD) SF $260.00 3.00 0.00 $0.00

04967045 REMOV STR (DAMAGED BEAM) LF $799.00 42.00 42.00 $33,558.00

05007001 MOBILIZATION LS $26,000.00 1.00 0.90 $23,400.00

05007033© MOBILIZATION (EMERGENCY) EA $10,000.00 1.00 1.00 $10,000.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $14,000.00 4.00 1.00 $14,000.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $10.00 314.00 198.00 $1,980.00

05057001 TMA (STATIONARY) DAY $200.00 60.00 73.00 $14,600.00

05127017 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1) LF $37.00 300.00 300.00 $11,100.00

05127053 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF $37.00 300.00 0.00 $0.00

05457004 CRASH CUSH ATTEN (REMOVE) EA $1,000.00 2.00 0.00 $0.00

05457014 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $4,800.00 2.00 2.00 $9,600.00

06587012 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA $50.00 6.00 6.00 $300.00

06627010 WK ZN PAV MRK NON-REMOV (W)8"(DOT) LF $11.00 75.00 126.00 $1,386.00

06627012 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $11.00 300.00 100.00 $1,100.00

06627018 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA $220.00 2.00 0.00 $0.00

06627030 WK ZN PAV MRK NON-REMOV(W)(WORD) EA $330.00 2.00 0.00 $0.00

06627047 WK ZN PAV MRK REMOV (REFL) TY I-A EA $11.00 54.00 95.00 $1,045.00

06627049 WK ZN PAV MRK REMOV (REFL) TY I-C EA $11.00 20.00 20.00 $220.00

06627057 WK ZN PAV MRK REMOV (TRAF BTN) TY W EA $7.70 60.00 60.00 $462.00

06627059 WK ZN PAV MRK REMOV (TRAF BTN) TY Y EA $7.70 159.00 285.00 $2,194.50

06667017 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF $5.50 100.00 400.00 $2,200.00

06667023 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF $5.50 180.00 590.00 $3,245.00

06667407 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF $5.50 520.00 270.00 $1,485.00

06727002 REFL PAV MRKR TY I-C EA $11.00 56.00 0.00 $0.00

06777002 ELIM EXT PM & MRKS (6") LF $5.50 687.00 260.00 $1,430.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 01:20:33 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06777004 ELIM EXT PM & MRKS (8") LF $5.50 354.00 0.00 $0.00

06777009 ELIM EXT PM & MRKS (ARROW) EA $220.00 2.00 0.00 $0.00

06777015 ELIM EXT PM & MRKS (WORD) EA $220.00 2.00 0.00 $0.00

07787001 CONCRETE RAIL REPAIR (IN-KIND) LF $50.00 84.00 0.00 $0.00

07867001 CARBON FIBER REINF POLYMER PROTECTION SF $78.00 412.00 0.00 $0.00

07887002 CONCRETE BEAM REPAIR (CFRP) EA $24,000.00 5.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $133,305.50
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