
648126001CONTRACT ID:

PROJECT: RMC - A00214355

CONTRACT:

06252201

PROJECTED AMOUNT: $501,445.41

CONTRACTOR:

HIGHWAY: IH0035

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

CRACKSEAL OF TEXAS, LLC

Jose Vargas, P.E.

WEBB

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/09/25

06/04/2025AWARD DATE:

ESTIMATE PERIOD:

0003

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 07/10/2025

06/03/2025

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$501,445.41

CONTRACT:

10/01/2025

AWARD AMOUNT: $500,445.42

LAREDO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 95

 0

 95

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

TIME NOT STARTED 31

10/01/2025  1 TIME NOT STARTED

10/02/2025  1 TIME NOT STARTED

10/03/2025  1 TIME NOT STARTED

10/04/2025  1 TIME NOT STARTED

10/05/2025  1 TIME NOT STARTED

10/06/2025  1 TIME NOT STARTED

10/07/2025  1 TIME NOT STARTED

10/08/2025  1 TIME NOT STARTED

10/09/2025  1 TIME NOT STARTED

10/10/2025  1 TIME NOT STARTED

10/11/2025  1 TIME NOT STARTED

10/12/2025  1 TIME NOT STARTED

10/13/2025  1 TIME NOT STARTED

10/14/2025  1 TIME NOT STARTED

10/15/2025  1 TIME NOT STARTED

10/16/2025  1 TIME NOT STARTED

10/17/2025  1 TIME NOT STARTED

10/18/2025  1 TIME NOT STARTED

10/19/2025  1 TIME NOT STARTED

10/20/2025  1 TIME NOT STARTED

10/21/2025  1 TIME NOT STARTED

10/22/2025  1 TIME NOT STARTED

10/23/2025  1 TIME NOT STARTED

10/24/2025  1 TIME NOT STARTED

10/25/2025  1 TIME NOT STARTED

10/26/2025  1 TIME NOT STARTED

10/27/2025  1 TIME NOT STARTED

10/28/2025  1 TIME NOT STARTED

10/29/2025  1 TIME NOT STARTED

10/30/2025  1 TIME NOT STARTED

10/31/2025  1 TIME NOT STARTED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648126001RMC - A00214355PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  0.010  1.000  0.000  0.000  0.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  0.001  5.000  0.000  0.000  0.00

0070 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  0.010  2.000  0.000  0.000  0.00

0075 05057001 000 TMA (STATIONARY) DAY  0.001  75.000  0.000  0.000  0.00

0080 05107002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  0.001  300.000  0.000  0.000  0.00

0085 07127001 000 JT / CRCK SEAL (RUBBER - ASPHALT) LMI  500.000  1,000.890  0.000  0.000  0.00

0090 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

0095 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0100 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0105 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0110 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


