
 84,579.00

648128001CONTRACT ID:

PROJECT: MMC - A00214361

CONTRACT:

03250804

PROJECTED AMOUNT: $578,564.25

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

ZACK BURKETT CO.

Ryan Sayles, P.E.

NOLAN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

03/18/2025AWARD DATE:

ESTIMATE PERIOD:

0017

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/26/2025

03/18/2025

ESTIMATE PAID:

 518
 366.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/02/2025

$663,143.25

CONTRACT:

08/01/2026

AWARD AMOUNT: $578,564.25

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 94.35

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$489,119.24 $3,326,309.55 $3,815,428.79 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$489,119.24 $3,326,309.55 $3,815,428.79 

$0.00 $0.00 $0.00 

$489,119.24 $3,815,428.79 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $3,326,309.55 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 518

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/02/2025

00/00/0000

 183

 366

 549

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

MMC - A00214361 648128001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0100 80117058 D-GR HMA TY D PG 64-22 (DEL) SITE 3000 TON  104.100 $36,643.20 352.000  5,321.18 1,000.00

0105 80117059 D-GR HMA TY D PG 64-22 (DEL) SITE 4000 TON  106.500 $68,884.20 646.800  3,620.77 500.00

0110 80117060 D-GR HMA TY D PG 64-22 (DEL) SITE 5000 TON  104.340 $107,264.65 1,028.030  10,056.34 1,000.00

0115 80117065 D-GR HMA TY D PG 64-22 (DEL) SITE 10000 TON  113.700 $105,972.95 932.040  4,190.58 500.00

0120 80117066 D-GR HMA TY D PG 64-22 (DEL) SITE 11000 TON  111.300 $128,401.25 1,153.650  3,797.17 500.00

0200 80137014 HMCL ACP TYPE B (DEL)(SITE 13) TON  127.300 $41,952.99 329.560  1,170.13 200.00

Adding HM/CL Type BSUPP DESCR

$489,119.24TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648128001PROJECT CONTROLMMC - A00214361

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 80117004 000 D-GR HMA TY B PG 64-22 (DEL) SITE 3 TON  99.990  25.000  0.000  2,952.93  295,263.48

0085 80117012 000 D-GR HMA TY B PG 64-22 (DEL) SITE 11 TON  107.190  25.000  0.000  102.87  11,026.63

0095 80117056 000 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON  106.500  1,000.000  0.000  3,425.41  364,806.18

0100 80117058 000 D-GR HMA TY D PG 64-22 (DEL) SITE 3 TON  104.100  1,000.000  0.000  5,321.18  553,934.84

0105 80117059 000 D-GR HMA TY D PG 64-22 (DEL) SITE 4 TON  106.500  500.000  0.000  3,620.77  385,612.01

0110 80117060 000 D-GR HMA TY D PG 64-22 (DEL) SITE 5 TON  104.340  1,000.000  0.000  10,056.34  1,049,278.52

0115 80117065 000 D-GR HMA TY D PG 64-22 (DEL) SITE 10 TON  113.700  500.000  0.000  4,190.58  476,468.95

0120 80117066 000 D-GR HMA TY D PG 64-22 (DEL) SITE 11 TON  111.300  500.000  0.000  3,797.17  422,625.03

0125 80117068 000 D-GR HMA TY D PG 64-22 (DEL) SITE 13 TON  113.700  700.000  0.000  554.86  63,087.58

0200 80137014 HMCL ACP TYPE B (DEL)(SITE 13) TON  127.300  0.000  200.000  1,170.13  148,957.55

Adding HM/CL Type B

0205 80137006 HMCL ACP TYPE B (DEL)(SITE 5) TON  121.920  0.000  25.000  13.07  1,593.49

Adding HM/CL type B for Callahan County

0210 80137021 HMCL ACP TYPE D (DEL)(SITE 5) TON  121.920  0.000  50.000  38.47  4,690.26

Adding HM/CL type D for Callahan County

0300 80007091 AGGR (TY B GR 3) (DEL) (ST7) TON  84.000  0.000  150.000  143.60  12,062.40

Adding Aggr and location Mitchell County

0400 80127101 ASPH CONC PAT MAT(ASPPM)(DEL)(ST5) TON  145.100  0.000  50.000  52.09  7,558.26

Adding Bulk Patching Material to Callahan County

0500 96027010 DEMURRAGE DOL  1,000.000  1.000  0.000  3.00  3,000.00

To pay Demurrage Charges to Contractor

405 80127102 ASPH CONC PAT MAT(ASPPM)(DEL)(ST6) TON  150.600  0.000  200.000  102.68  15,463.61

Adding Bulk ASPPM material for Taylor CO.

Category Subtotal $3,815,428.79

648128001MMC - A00214361PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80117002 000 D-GR HMA TY B PG 64-22 (DEL) SITE 1 TON  102.390  25.000  0.000  0.000  0.00

0070 80117005 000 D-GR HMA TY B PG 64-22 (DEL) SITE 4 TON  102.390  25.000  0.000  0.000  0.00

0075 80117006 000 D-GR HMA TY B PG 64-22 (DEL) SITE 5 TON  100.230  25.000  0.000  0.000  0.00

0080 80117011 000 D-GR HMA TY B PG 64-22 (DEL) SITE 10 TON  109.590  25.000  0.000  0.000  0.00

0090 80117014 000 D-GR HMA TY B PG 64-22 (DEL) SITE 13 TON  109.590  25.000  0.000  0.000  0.00

0505 96057009 MMC/TMC ACTUAL DAMAGES DOL -1,000.000  1.000  0.000  0.000  0.00

Actual Damages TXDOT Charges Contractor

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $3,815,428.79
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80007091 TON  84.000AGGR (TY B GR 3) (DEL) (ST7)  143.600  12,062.40 0.00

Adding Aggr and location Mitchell County

80117004 000 TON  99.990D-GR HMA TY B PG 64-22 (DEL) SITE 3  2,952.930  295,263.48 25.00

80117012 000 TON  107.190D-GR HMA TY B PG 64-22 (DEL) SITE 11  102.870  11,026.63 25.00

80117056 000 TON  106.500D-GR HMA TY D PG 64-22 (DEL) SITE 1  3,425.410  364,806.18 1,000.00

80117058 000 TON  104.100D-GR HMA TY D PG 64-22 (DEL) SITE 3  5,321.180  553,934.84 1,000.00

80117059 000 TON  106.500D-GR HMA TY D PG 64-22 (DEL) SITE 4  3,620.770  385,612.01 500.00

80117060 000 TON  104.340D-GR HMA TY D PG 64-22 (DEL) SITE 5  10,056.340  1,049,278.52 1,000.00

80117065 000 TON  113.700D-GR HMA TY D PG 64-22 (DEL) SITE 10  4,190.580  476,468.95 500.00

80117066 000 TON  111.300D-GR HMA TY D PG 64-22 (DEL) SITE 11  3,797.170  422,625.03 500.00

80117068 000 TON  113.700D-GR HMA TY D PG 64-22 (DEL) SITE 13  554.860  63,087.58 700.00

80127101 TON  145.100ASPH CONC PAT MAT(ASPPM)(DEL)(ST5)  52.090  7,558.26 0.00

Adding Bulk Patching Material to Callahan County

80127102 TON  150.600ASPH CONC PAT MAT(ASPPM)(DEL)(ST6)  102.680  15,463.61 0.00

Adding Bulk ASPPM material for Taylor CO.

80137006 TON  121.920HMCL ACP TYPE B (DEL)(SITE 5)  13.070  1,593.49 0.00

80137014 TON  127.300HMCL ACP TYPE B (DEL)(SITE 13)  1,170.130  148,957.55 0.00

Adding HM/CL Type B

80137021 TON  121.920HMCL ACP TYPE D (DEL)(SITE 5)  38.470  4,690.26 0.00

96027010 DOL  1,000.000DEMURRAGE  3.000  3,000.00 1.00

To pay Demurrage Charges to Contractor

$3,815,428.79TOTAL ITEM EARNINGS TO DATE


