
648129001CONTRACT ID:

PROJECT: RMC - A00214364

CONTRACT:

06252001

PROJECTED AMOUNT: $152,459.00

CONTRACTOR:

HIGHWAY: US0096

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

CROSS PLUS CONSTRUCTION, LLC

Bryce Broussard, P.E.

JASPER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

06/18/2025AWARD DATE:

ESTIMATE PERIOD:

0013

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/28/2025

06/17/2025

ESTIMATE PAID:

 75
-16.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/18/2025

$152,459.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $150,459.00

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 226.92

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 83.36

$0.00 $102,008.24 $102,008.24 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($25,080.00)($25,080.00)

$0.00 $0.00 $0.00 

$0.00 $127,088.24 $127,088.24 

$0.00 $0.00 $0.00 

$0.00 $127,088.24 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $127,088.24 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$25,080.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 33

 33

C. O. ADJUSTED DAYS:

 59

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/18/2025

00/00/0000

 26

 0

 26

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

AWAITING AE ACCEPTA 21

SATURDAY 5

SUNDAY 5

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 AWAITING AE ACCEPTANCE

08/04/2026  1 AWAITING AE ACCEPTANCE

08/05/2026  1 AWAITING AE ACCEPTANCE

08/06/2026  1 AWAITING AE ACCEPTANCE

08/07/2026  1 AWAITING AE ACCEPTANCE

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 AWAITING AE ACCEPTANCE

08/11/2026  1 AWAITING AE ACCEPTANCE

08/12/2026  1 AWAITING AE ACCEPTANCE

08/13/2026  1 AWAITING AE ACCEPTANCE

08/14/2026  1 AWAITING AE ACCEPTANCE

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 AWAITING AE ACCEPTANCE

08/18/2026  1 AWAITING AE ACCEPTANCE

08/19/2026  1 AWAITING AE ACCEPTANCE

08/20/2026  1 AWAITING AE ACCEPTANCE

08/21/2026  1 AWAITING AE ACCEPTANCE

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 AWAITING AE ACCEPTANCE

08/25/2026  1 AWAITING AE ACCEPTANCE

08/26/2026  1 AWAITING AE ACCEPTANCE

08/27/2026  1 AWAITING AE ACCEPTANCE

08/28/2026  1 AWAITING AE ACCEPTANCE

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 AWAITING AE ACCEPTANCE
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648129001PROJECT CONTROLRMC - A00214364

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03617007 000 FULL - DEPTH REPAIR CRCP (12") CY  699.000  83.000  0.000  44.28  30,951.72

0065 03617010 000 FULL - DEPTH REPAIR CRCP (15") CY  802.000  58.000  0.000  72.76  58,353.52

0070 05007001 000 MOBILIZATION LS  15,000.000  1.000  0.000  0.90  13,500.00

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  6,000.000  2.000  0.000  2.00  12,000.00

0080 05057001 000 TMA (STATIONARY) DAY  1.000  26.000  0.000  33.00  33.00

0085 07787001 000 CONCRETE RAIL REPAIR (IN-KIND) LF  350.000  54.000  0.000  35.00  12,250.00

Category Subtotal $127,088.24

648129001RMC - A00214364PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0076 05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY  270.350  0.000  0.000  0.000  0.00

0077 05007002 MOBILIZATION (CALLOUT) EA  2,500.000  0.000  0.000  0.000  0.00

0090 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0095 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0100 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0105 96067019 SPECIAL DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $127,088.24
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03617007 000 CY  699.000FULL - DEPTH REPAIR CRCP (12")  44.280  30,951.72 83.00

03617010 000 CY  802.000FULL - DEPTH REPAIR CRCP (15")  72.760  58,353.52 58.00

05007001 000 LS  15,000.000MOBILIZATION  0.900  13,500.00 1.00

05027001 000 MO  6,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  12,000.00 2.00

05057001 000 DAY  1.000TMA (STATIONARY)  33.000  33.00 26.00

07787001 000 LF  350.000CONCRETE RAIL REPAIR (IN-KIND)  35.000  12,250.00 54.00

$127,088.24TOTAL ITEM EARNINGS TO DATE


