
 530,312.97

648133001CONTRACT ID:

PROJECT: RMC - A00214369

CONTRACT:

08251601

PROJECTED AMOUNT: $765,825.55

CONTRACTOR:

HIGHWAY: FM3376

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

HUNTER INDUSTRIES, LTD.

Roberto A. Jimenez, P.E.

JIM WELLS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

08/19/2025AWARD DATE:

ESTIMATE PERIOD:

0009

06/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/29/2025

08/19/2025

ESTIMATE PAID:

 23

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/01/2025

$1,296,138.52

CONTRACT:

06/01/2026

AWARD AMOUNT: $764,825.55

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 67.65

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 79.92

$0.00 $1,035,823.58 $1,035,823.58 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,035,823.58 $1,035,823.58 

$0.00 $0.00 $0.00 

$0.00 $1,035,823.58 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,035,823.58 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 23

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/01/2025

00/00/0000

 34

 0

 34

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

OTHER - SEE RMRKS 22

SATURDAY 4

SUNDAY 4

06/01/2026  1

06/02/2026  1

06/03/2026  1

06/04/2026  1

06/05/2026  1

06/06/2026  1 SATURDAY

06/07/2026  1 SUNDAY

06/08/2026  1

06/09/2026  1

06/10/2026  1

06/11/2026  1

06/12/2026  1

06/13/2026  1 SATURDAY

06/14/2026  1 SUNDAY

06/15/2026  1

06/16/2026  1

06/17/2026  1

06/18/2026  1

06/19/2026  1

06/20/2026  1 SATURDAY

06/21/2026  1 SUNDAY

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY

06/29/2026  1

06/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648133001PROJECT CONTROLRMC - A00214369

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03167212 000 AGGR (TY-PB, GR-4S OR 4)(SAC-B) CY  138.210  291.000  22.000  313.00  43,259.73

0065 03167263 000 ASPH (MULTI OPTION) GAL  3.800  11,414.000  1,521.000  12,935.00  49,153.00

0070 03417050 000 D-GR HMA TY-D SAC-B PG70-22 TON  108.500  3,490.000  1,713.620  5,203.62  564,592.77

0075 03417082 000 TACK COAT GAL  2.990  2,538.000 -188.000  2,350.00  7,026.50

0080 03517002 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY  27.090  1,067.000  200.000  1,267.00  34,323.03

0085 03547051 000 PLANE ASPH CONC PAV(2") SY  1.340  31,700.000  18,394.000  50,094.00  67,125.96

0090 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  50.000  399.000  399.000  798.00  39,900.00

0095 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  100.000  93.000  36.000  129.00  12,900.00

0100 05007001 000 MOBILIZATION LS  66,008.040  1.000  0.000  0.97  64,027.80

0105 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,016.670  2.000  0.000  2.00  10,033.34

0110 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  60.000  22.000  82.00  8,200.00

0115 05057001 000 TMA (STATIONARY) DAY  200.000  60.000  0.000  15.00  3,000.00

0120 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  8.000  40.000  92.000  132.00  1,056.00

0125 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  10.000  912.000  120.000  1,032.00  10,320.00

0130 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.600  952.000  212.000  1,164.00  1,862.40

0135 05307002 000 INTERSECTIONS (ACP) SY  16.100  2,464.000  0.000  2,352.00  37,867.20

0140 06447067 000 RELOCATE SM RD SN SUP&AM TY S80 EA  850.000  1.000  0.000  1.00  850.00

0145 06587016 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI) EA  35.000  40.000  0.000  40.00  1,400.00

0150 06587059 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  135.000  6.000  0.000  6.00  810.00

0155 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  10.000  46.000  0.000  46.00  460.00

0160 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.630  67.000  682.000  749.00  1,220.87

0165 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.630  836.000  303.000  1,139.00  1,856.57

0170 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.100  616.000  24.000  640.00  704.00

0175 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.440  18,957.000  0.000  18,841.00  8,290.04

0180 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.980  616.000  0.000  604.00  591.92

0185 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.620  2,167.000  0.000  2,130.00  1,320.60

0190 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.620  4,014.000  0.000  3,743.00  2,320.66

0195 06667265 000 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF  0.880  18,958.000  0.000  18,805.00  16,548.40

0200 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  1.100  4,014.000  0.000  3,775.00  4,152.50

0205 06667273 000 RE PROFILE PM TY I(Y)6"(BRK)(090MIL) LF  1.100  2,167.000  0.000  2,110.00  2,321.00

0210 06687052 000 PREFAB PM TY B (Y)(6")(BRK)CONTRAST LF  25.000  130.000  0.000  130.00  3,250.00

0215 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  16.000  88.000  0.000  69.00  1,104.00

0220 06687091 000 PREFAB PM TY C (W)(ARROW) EA  250.000  1.000  0.000  1.00  250.00

0225 06687103 000 PREFAB PM TY C (W)(WORD) EA  300.000  1.000  0.000  1.00  300.00

0230 06687110 000 PREFAB PM TY C (W)(18")(YLD TRI) EA  35.000  5.000  2.000  7.00  245.00

0235 06727002 000 REFL PAV MRKR TY I-C EA  7.500  20.000  18.000  38.00  285.00

0240 06727004 000 REFL PAV MRKR TY II-A-A EA  7.500  260.000  0.000  169.00  1,267.50

0245 06777002 000 ELIM EXT PM & MRKS (6") LF  1.000  130.000  0.000  35.00  35.00

0250 06787005 000 PAV SURF PREP FOR MRK (10") LF  1.000  130.000  0.000  130.00  130.00

0300 96067001 LAW ENFORCEMENT PERSONNEL DOL  12,993.780  0.000  1.000  1.00  12,993.78

C.O. 001 Off Duty Officers

0305 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  2,330.000  0.000  1.000  1.00  2,330.00

C.O. 001 Item Ride Quality Bonus
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0310 05007001 MOBILIZATION LS  16,139.010  0.000  1.000  1.00  16,139.01

C.O. 002 Item Additional Mob Three Rivers

Category Subtotal $1,035,823.58

648133001RMC - A00214369PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0081 03517002 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY  32.000  0.000  7,648.000  0.000  0.00

0500 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,035,823.58
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03167212 000 CY  138.210AGGR (TY-PB, GR-4S OR 4)(SAC-B)  313.000  43,259.73 291.00

03167263 000 GAL  3.800ASPH (MULTI OPTION)  12,935.000  49,153.00 11,414.00

03417050 000 TON  108.500D-GR HMA TY-D SAC-B PG70-22  5,203.620  564,592.77 3,490.00

03417082 000 GAL  2.990TACK COAT  2,350.000  7,026.50 2,538.00

03517002 000 SY  27.090FLEXIBLE PAVEMENT STRUCTURE REPAIR(3")  1,267.000  34,323.03 1,067.00

03547051 000 SY  1.340PLANE ASPH CONC PAV(2")  50,094.000  67,125.96 31,700.00

04287001 000 SY  50.000PENETRATING CONCRETE SURFACE TREATMENT  798.000  39,900.00 399.00

04387001 000 LF  100.000CLEANING AND SEALING EXISTING JOINTS  129.000  12,900.00 93.00

05007001 LS  16,139.010MOBILIZATION  1.000  16,139.01 1.00

05007001 000 LS  66,008.040MOBILIZATION  0.970  64,027.80 1.00

05027001 000 MO  5,016.670BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  10,033.34 2.00

05037001 000 DAY  100.000PORTABLE CHANGEABLE MESSAGE SIGN  82.000  8,200.00 60.00

05057001 000 DAY  200.000TMA (STATIONARY)  15.000  3,000.00 60.00

05067044 000 LF  8.000BIODEG EROSN CONT LOGS (INSTL) (12")  132.000  1,056.00 40.00

05067045 000 LF  10.000BIODEG EROSN CONT LOGS (INSTL) (18")  1,032.000  10,320.00 912.00

05067046 000 LF  1.600BIODEG EROSN CONT LOGS (REMOVE)  1,164.000  1,862.40 952.00

05307002 000 SY  16.100INTERSECTIONS (ACP)  2,352.000  37,867.20 2,464.00

05857001 DOL  2,330.000RIDE PAYMENT ADJUSTMENT (ITEM 341)  1.000  2,330.00 0.00

06447067 000 EA  850.000RELOCATE SM RD SN SUP&AM TY S80  1.000  850.00 1.00

06587016 000 EA  35.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI)  40.000  1,400.00 40.00

06587059 000 EA  135.000INSTL OM ASSM (OM-2Z)(WFLX)GND(BI)  6.000  810.00 6.00

06587078 000 EA  10.000REMOVE DELIN & OBJECT MARKER ASSMS  46.000  460.00 46.00

06627112 000 EA  1.630WK ZN PAV MRK SHT TERM (TAB)TY W  749.000  1,220.87 67.00

06627114 000 EA  1.630WK ZN PAV MRK SHT TERM (TAB)TY Y-2  1,139.000  1,856.57 836.00

06667023 000 LF  1.100REFL PAV MRK TY I (W)8"(SLD)(090MIL)  640.000  704.00 616.00

06667175 000 LF  0.440RE PM TY II (W) 6" (SLD)  18,841.000  8,290.04 18,957.00

06667179 000 LF  0.980RE PM TY II (W) 8" (SLD)  604.000  591.92 616.00

06667211 000 LF  0.620RE PM TY II (Y) 6" (BRK)  2,130.000  1,320.60 2,167.00

06667213 000 LF  0.620RE PM TY II (Y) 6" (SLD)  3,743.000  2,320.66 4,014.00

06667265 000 LF  0.880RE PROFILE PM TY I(W)6"(SLD)(090MIL)  18,805.000  16,548.40 18,958.00

06667269 000 LF  1.100RE PROFILE PM TY I(Y)6"(SLD)(090MIL)  3,775.000  4,152.50 4,014.00

06667273 000 LF  1.100RE PROFILE PM TY I(Y)6"(BRK)(090MIL)  2,110.000  2,321.00 2,167.00

06687052 000 LF  25.000PREFAB PM TY B (Y)(6")(BRK)CONTRAST  130.000  3,250.00 130.00

06687089 000 LF  16.000PREFAB PM TY C (W)(24")(SLD)  69.000  1,104.00 88.00

06687091 000 EA  250.000PREFAB PM TY C (W)(ARROW)  1.000  250.00 1.00

06687103 000 EA  300.000PREFAB PM TY C (W)(WORD)  1.000  300.00 1.00

06687110 000 EA  35.000PREFAB PM TY C (W)(18")(YLD TRI)  7.000  245.00 5.00

06727002 000 EA  7.500REFL PAV MRKR TY I-C  38.000  285.00 20.00

06727004 000 EA  7.500REFL PAV MRKR TY II-A-A  169.000  1,267.50 260.00

06777002 000 LF  1.000ELIM EXT PM & MRKS (6")  35.000  35.00 130.00

06787005 000 LF  1.000PAV SURF PREP FOR MRK (10")  130.000  130.00 130.00

96067001 DOL  12,993.780LAW ENFORCEMENT PERSONNEL  1.000  12,993.78 0.00
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$1,035,823.58TOTAL ITEM EARNINGS TO DATE


