
648141001CONTRACT ID:

PROJECT: RMC - A00214396

CONTRACT:

07251202

PROJECTED AMOUNT: $480,472.00

CONTRACTOR:

HIGHWAY: US0290

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

THE CONFIDENCE GROUP, INC

Daniel Dvorak, P.E.

WALLER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/22/2025AWARD DATE:

ESTIMATE PERIOD:

0012

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/15/2025

07/15/2025

ESTIMATE PAID:

 364

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/27/2025

$480,472.00

CONTRACT:

07/26/2026

AWARD AMOUNT: $480,471.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 99.73

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

09/16/2026

00/00/0000

 86.64

$43,987.00 $372,289.64 $416,276.64 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$43,987.00 $372,289.64 $416,276.64 

$0.00 $0.00 $0.00 

$43,987.00 $416,276.64 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $372,289.64 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 364

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/27/2025

09/02/2025

 365

 0

 365

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  37  007/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00214396 648141001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  2,500.000 $2,500.00 1.000  3.00 18.00

0070 05057003 TMA (MOBILE OPERATION)000 DAY  250.000 $1,750.00 7.000  37.00 100.00

0120 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL)000 LF  0.500 $150.00 300.000  2,330.00 10,000.00

0125 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL)000 LF  0.500 $31,580.00 63,160.000  175,973.00 30,000.00

0130 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL)000 LF  0.500 $1,335.00 2,670.000  11,740.00 20,000.00

0135 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL)000 LF  0.500 $7,537.00 15,074.000  120,695.00 15,000.00

0140 06727004 REFL PAV MRKR TY II-A-A000 EA  5.000 $3,615.00 723.000  7,908.00 20,000.00

0150 06727006 REFL PAV MRKR TY II-C-R000 EA  5.000 $80.00 16.000  2,716.00 13,000.00

0180 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000 -$4,560.00 4,560.000  38,000.00 1.00

$43,987.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648141001PROJECT CONTROLRMC - A00214396

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  2,500.000  18.000  0.000  3.00  7,500.00

0070 05057003 000 TMA (MOBILE OPERATION) DAY  250.000  100.000  0.000  37.00  9,250.00

0075 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.600  30,000.000  0.000  96,198.00  57,718.80

0080 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.600  15,000.000  0.000  26,510.00  15,906.00

0085 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.600  15,000.000  0.000  72,560.00  43,536.00

0090 06667236 000 RE PM TY III (W)(6")(SLD) LF  0.650  10,000.000  0.000  2,800.00  1,820.00

0095 06667237 000 RE PM TY III (W)(6")(BRK) LF  0.650  3,300.000  0.000  1,000.00  650.00

0100 06667248 000 RE PM TY III (Y)(6")(SLD) LF  0.650  5,000.000  0.000  2,400.00  1,560.00

0115 06667347 000 PAVEMENT SLER 6" LF  0.420  163,300.000  0.000  198,817.00  83,503.14

0120 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.500  10,000.000  0.000  2,330.00  1,165.00

0125 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.500  30,000.000  0.000  175,973.00  87,986.50

0130 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.500  20,000.000  0.000  11,740.00  5,870.00

0135 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.500  15,000.000  0.000  120,695.00  60,347.50

0140 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  20,000.000  0.000  7,908.00  39,540.00

0150 06727006 000 REFL PAV MRKR TY II-C-R EA  5.000  13,000.000  0.000  2,716.00  13,580.00

0160 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.100  163,300.000  0.000  243,437.00  24,343.70

0180 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  38,000.00 -38,000.00

Category Subtotal $416,276.64

648141001RMC - A00214396PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05057001 000 TMA (STATIONARY) DAY  250.000  10.000  0.000  0.000  0.00

0105 06667249 000 RE PM TY III (Y)(6")(BRK) LF  0.650  6,700.000  0.000  0.000  0.00

0110 06667262 000 RE PM TY III (BLK)(6")(SHADOW) LF  0.650  3,300.000  0.000  0.000  0.00

0145 06727005 000 REFL PAV MRKR TY II-C-C EA  5.000  6,700.000  0.000  0.000  0.00

0155 06777002 000 ELIM EXT PM & MRKS (6") LF  0.200  163,300.000  0.000  0.000  0.00

0165 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0170 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0175 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0185 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0190 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0195 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $416,276.64
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  2,500.000MOBILIZATION (CALLOUT)  3.000  7,500.00 18.00

05057003 000 DAY  250.000TMA (MOBILE OPERATION)  37.000  9,250.00 100.00

06667175 000 LF  0.600RE PM TY II (W) 6" (SLD)  96,198.000  57,718.80 30,000.00

06667211 000 LF  0.600RE PM TY II (Y) 6" (BRK)  26,510.000  15,906.00 15,000.00

06667213 000 LF  0.600RE PM TY II (Y) 6" (SLD)  72,560.000  43,536.00 15,000.00

06667236 000 LF  0.650RE PM TY III (W)(6")(SLD)  2,800.000  1,820.00 10,000.00

06667237 000 LF  0.650RE PM TY III (W)(6")(BRK)  1,000.000  650.00 3,300.00

06667248 000 LF  0.650RE PM TY III (Y)(6")(SLD)  2,400.000  1,560.00 5,000.00

06667347 000 LF  0.420PAVEMENT SLER 6"  198,817.000  83,503.14 163,300.00

06667408 000 LF  0.500REFL PAV MRK TY I (W)6"(BRK)(100MIL)  2,330.000  1,165.00 10,000.00

06667411 000 LF  0.500REFL PAV MRK TY I (W)6"(SLD)(100MIL)  175,973.000  87,986.50 30,000.00

06667420 000 LF  0.500REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  11,740.000  5,870.00 20,000.00

06667423 000 LF  0.500REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  120,695.000  60,347.50 15,000.00

06727004 000 EA  5.000REFL PAV MRKR TY II-A-A  7,908.000  39,540.00 20,000.00

06727006 000 EA  5.000REFL PAV MRKR TY II-C-R  2,716.000  13,580.00 13,000.00

06787002 000 LF  0.100PAV SURF PREP FOR MRK (6")  243,437.000  24,343.70 163,300.00

96057006 DOL -1.000WORK ORDER LIQUIDATED DAMAGES  38,000.000 -38,000.00 1.00

$416,276.64TOTAL ITEM EARNINGS TO DATE


