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CONTRACT ID: 648142001
PROJECT: RMC - A00214398
CONTRACT: 04250501
AWARD AMOUNT: $467,957.72
PROJECTED AMOUNT: $467,197.72
ADJ. PROJECTED AMOUNT: $467,197.72
CONTRACTOR: GROUNDCOVER HOLDINGS, LLC

ESTIMATE NUMBER:
ESTIMATE PAID:
ESTIMATE PERIOD:

0015

%|

09/01/2026  to  09/30/2026

ESTIMATE TYPE: PROG

% COMPLETE: 75.15

% TIME USED: 60.82

% RETAINAGE: 0.00

RECAPITULATION

TOTAL TO DATE

ITEM EARNINGS $351,113.95
PARTICIPATING $0.00
NON-PARTICIPATING $351,113.95
RETAINAGE $0.00
LIQUIDATED DAMAGES $0.00
INCENTIVE $0.00
DISINCENTIVE $0.00
OTHER ADJUSTMENTS $0.00
PAID TO CONTRACTOR $351,113.95

PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY: 1H0027
DISTRICT NAME: LUBBOCK
COUNTY: HALE
AREA ENGINEER:

AREA NUMBER: 057

LETTING DATE:

AWARD DATE:

NOTICE TO PROCEED DATE:

WORK BEGIN DATE:

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$351,113.95 $0.00

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE:

Heath C. Bozeman, P.E.

04/17/2025
04/17/2025
05/12/2025
07/14/2025
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***

10/08/26



CONTRACT ID 648142001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

07/14/2025
00/00/0000
730
0
730
444
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026
09/26/2026
09/27/2026
09/28/2026
09/29/2026
09/30/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$760.00

0

DAYS AT

PER DAY $760.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0

Page 2 of 5



CONTRACT ID 648142001 ESTIMATE 0015 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID 648142001 ESTIMATE 0015

CONTRACT LINE ITEMS

CONTRACTOR'S ESTIMATE PACKAGE

PROJECT RMC - A00214398 CONTROL 648142001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA
0065 05057003 000 TMA (MOBILE OPERATION) DAY
0070 07307022 000 FULL - WIDTH MOWING AC
PROJECT RMC - A00214398 CONTROL 648142001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0085 96057006 WORK ORDER LIQUIDATED DAMAGES DOL
0090 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL
0095 96027002 PAYMENT ADJUSTMENT-NEG DOL

UNIT
PRICE

1.000
1.000
30.890

UNIT
PRICE

-760.000
1.000
-1.000

BID
QUANTITY

4.000
32.000
15,148.000

BID
QUANTITY

1.000
1.000
1.000

NET CO QTY PAID
QUANTITY TO DATE
0.000 3.00
0.000 1.00
0.000 11,366.46
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT
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AMOUNT
$

3.00

1.00
351,109.95

$351,113.95

AMOUNT
(%)

0.00
0.00
0.00

0.00

$351,113.95



CONTRACT ID 648142001 ESTIMATE

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

05007002
05057003
07307022

SP DESCRIPTION

NBR

000 MOBILIZATION (CALLOUT)
000 TMA (MOBILE OPERATION)
000 FULL - WIDTH MOWING

0015 CONTRACTOR'S ESTIMATE PACKAGE
UNIT UNIT BID
PRICE QUANTITY
EA 1.000 4.00
DAY 1.000 32.00
AC 30.890 15,148.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

3.000
1.000
11,366.460

AMOUNT
$)
3.00

1.00
351,109.95

$351,113.95
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