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CONTRACT ID: 648144001 HIGHWAY: US0084
PROJECT: RMC - A00214400 DISTRICT NAME: LUBBOCK
CONTRACT: 04250502 COUNTY: HOCKLEY
AWARD AMOUNT: $567,034.80 AREA ENGINEER: Neil Welch, P.E.
PROJECTED AMOUNT: $566,274.80 AREA NUMBER: 053
ADJ. PROJECTED AMOUNT: $566,274.80
CONTRACTOR: GORMAN OUTDOOR, INC.
ESTIMATE NUMBER: 0015 LETTING DATE: 04/17/2025
ESTIMATE PAID: z AWARD DATE: 04/17/2025
ESTIMATE PERIOD: 09/01/2026 to 09/30/2026 NOTICE TO PROCEED DATE: 05/12/2025
ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/01/2025
% COMPLETE: 72.33 ACCEPTED DATE: 00/00/0000
% TIME USED: 62.60 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE
ITEM EARNINGS $409,579.76 $409,579.76 $0.00
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $409,579.76 $409,579.76 $0.00
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00 $0.00
PAID TO CONTRACTOR $409,579.76 $409,579.76 $0.00
CONTRACT ADJUSTMENTS THIS ESTIMATE LINE ITEM ADJUSTMENTS THIS ESTIMATE
ADJUSTMENT DESCRIPTION: ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT: ADJUSTMENT AMOUNT:
REMARKS: REMARKS:

***There are no Contract Adjustments for this estimate*** ***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE




CONTRACT ID 648144001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

07/01/2025
00/00/0000
730
0
730
457
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026
09/26/2026
09/27/2026
09/28/2026
09/29/2026
09/30/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$760.00

0

DAYS AT

PER DAY $760.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0
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CONTRACT ID 648144001 ESTIMATE 0015 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID 648144001 ESTIMATE 0015

CONTRACT LINE ITEMS

CONTRACTOR'S ESTIMATE PACKAGE

PROJECT RMC - A00214400 CONTROL 648144001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA
0065 05057003 000 TMA (MOBILE OPERATION) DAY
0070 07307022 000 FULL - WIDTH MOWING AC
PROJECT RMC - A00214400 CONTROL 648144001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0085 96057006 WORK ORDER LIQUIDATED DAMAGES DOL
0090 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL
0095 96027002 PAYMENT ADJUSTMENT-NEG DOL

UNIT
PRICE

1.000
1,000.000
29.850

UNIT
PRICE

-760.000
1.000
-1.000

BID
QUANTITY

4.000
8.000
18,728.000

BID
QUANTITY

1.000
1.000
1.000

NET CO QTY PAID
QUANTITY TO DATE
0.000 3.00
0.000 5.00
0.000 13,553.66
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT
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AMOUNT
$

3.00
5,000.00
404,576.76

$409,579.76

AMOUNT
(%)

0.00
0.00
0.00

0.00

$409,579.76



CONTRACT ID 648144001 ESTIMATE

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

05007002
05057003
07307022

SP DESCRIPTION

NBR

000 MOBILIZATION (CALLOUT)
000 TMA (MOBILE OPERATION)
000 FULL - WIDTH MOWING

0015 CONTRACTOR'S ESTIMATE PACKAGE
UNIT UNIT BID
PRICE QUANTITY
EA 1.000 4.00
DAY 1,000.000 8.00
AC 29.850 18,728.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

3.000
5.000
13,553.660

AMOUNT
$)
3.00

5,000.00
404,576.76

$409,579.76
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