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648145001CONTRACT ID:

PROJECT: MMC - A00214401

CONTRACT:

03250805

PROJECTED AMOUNT: $671,912.50

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

RK HALL, LLC

Ryan Sayles, P.E.

HOWARD

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

03/18/2025AWARD DATE:

ESTIMATE PERIOD:

0017

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/27/2025

03/18/2025

ESTIMATE PAID:

 518
 366.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/27/2025

$671,912.50

CONTRACT:

08/01/2026

AWARD AMOUNT: $671,912.50

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 94.35

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$143,899.08 $2,451,390.02 $2,595,289.10 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$143,899.08 $2,451,390.02 $2,595,289.10 

$0.00 $0.00 $0.00 

$143,899.08 $2,595,289.10 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,451,390.02 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 518

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/27/2025

00/00/0000

 183

 366

 549

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

MMC - A00214401 648145001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0095 80117067 D-GR HMA TY D PG 64-22 (DEL) SITE 12000 TON  136.250 $143,899.08 1,056.140  7,062.51 1,000.00

$143,899.08TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648145001PROJECT CONTROLMMC - A00214401

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0075 80117013 000 D-GR HMA TY B PG 64-22 (DEL) SITE 12 TON  155.000  25.000  0.000  224.80  34,844.00

0080 80117061 000 D-GR HMA TY D PG 64-22 (DEL) SITE 6 TON  110.750  2,000.000  0.000  9,478.55  1,049,749.44

0085 80117062 000 D-GR HMA TY D PG 64-22 (DEL) SITE 7 TON  119.750  2,000.000  0.000  3,295.20  394,600.20

0090 80117063 000 D-GR HMA TY D PG 64-22 (DEL) SITE 8 TON  119.750  500.000  0.000  1,284.58  153,828.46

0095 80117067 000 D-GR HMA TY D PG 64-22 (DEL) SITE 12 TON  136.250  1,000.000  0.000  7,062.51  962,267.00

Category Subtotal $2,595,289.10

648145001MMC - A00214401PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80117007 000 D-GR HMA TY B PG 64-22 (DEL) SITE 6 TON  139.500  25.000  0.000  0.000  0.00

0065 80117008 000 D-GR HMA TY B PG 64-22 (DEL) SITE 7 TON  148.500  25.000  0.000  0.000  0.00

0070 80117009 000 D-GR HMA TY B PG 64-22 (DEL) SITE 8 TON  148.500  25.000  0.000  0.000  0.00

0500 96027010 DEMURRAGE DOL  1,000.000  1.000  0.000  0.000  0.00

TXDOT Paying Contractor for Demurrage Charges

0505 96057009 MMC/TMC ACTUAL DAMAGES DOL -1,000.000  1.000  0.000  0.000  0.00

Actual Damages TxDot charges Contractor

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,595,289.10
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80117013 000 TON  155.000D-GR HMA TY B PG 64-22 (DEL) SITE 12  224.800  34,844.00 25.00

80117061 000 TON  110.750D-GR HMA TY D PG 64-22 (DEL) SITE 6  9,478.550  1,049,749.44 2,000.00

80117062 000 TON  119.750D-GR HMA TY D PG 64-22 (DEL) SITE 7  3,295.200  394,600.20 2,000.00

80117063 000 TON  119.750D-GR HMA TY D PG 64-22 (DEL) SITE 8  1,284.580  153,828.46 500.00

80117067 000 TON  136.250D-GR HMA TY D PG 64-22 (DEL) SITE 12  7,062.510  962,267.00 1,000.00

$2,595,289.10TOTAL ITEM EARNINGS TO DATE


